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PREFACE

As the Congress considers the defense budget for fiscal year
1983, one of the more important issues will be the Navy's ship-
building program. The Administration has announced plans to
increase U.S. naval forces in the interest of assuring maritime
superiority over any likely enemy. A key aspect of this is a
shipbuilding program that will modernize and increase the size of
the U.S. fleet. This shipbuilding program will add substantially
to costs, both in fiscal year 1983 and in the future.

This report, prepared at the request of the House Committee
on Armed Services, examines the budget and schedule implications
of shipbuilding programs that would achieve the Navy's force
objectives. The report also examines possible alternatives
to the Navy's program. (Two forthcoming companion reports con-
sider implications of the buildup for aircraft procurement and
manpower.) In accordance with CBO's mandate to provide objective
and nonpartisan analysis, the report offers no recommendations.

This report was prepared by Peter T. Tarpgaard of the
National Security and International Affairs Division of the
Congressional Budget Office, under the general supervision of
Robert F. Hale and John Hamre. Patrick Haar of CBO's Budget
Analysis Division provided essential support to the project
in preparing budget estimates. John Enns, Alan Shaw, Al Peden and
others on the CBO staff contributed to the estimates of costs.
John Wells of the Institute for Defense Analyses provided invalu-
able assistance in the assessment of U.S. shipbuilding capacity.
The author gratefully acknowledges the helpful comments and
assistance of Alfred Fitt and Greg Schulte of the CBO staff and of
Dorothy Yufer and Ronald Feldman of the Center for Naval Analyses.
(The assistance of external reviewers and contributors implies no
responsibility for the final product, which rests solely with
CBO.) Patricia H. Johnston edited the manuscript, and Nancy H.
Brooks provided extensive editorial assistance. Jean Haggis and
Janet Stafford prepared the report for publication.

Alice M. Rivlin
Director

March 1982
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SUMMARY

Once the indisputably dominant power at sea, the United
States has seen this dominance erode over the past two decades as
a result of steady growth in Soviet naval capabilities and declin-
ing force levels in the U.S. Navy. Between 1970 and 1980 the
total number of ships in the U.S. Navy fell from 847 to 538
and uniformed personnel strength declined from 675,000 to about
525,000. Although the remaining ships are newer and more capable
than those retired, the Navy now has substantially fewer ships
with which to sustain its peacetime commitments or to conduct
wartime operations. One result has been an operational pace in
recent years nearly unprecedented in peacetime. The Chief of
Naval Operations recently testified that "the Navy has been at
virtually a wartime operating tempo since the beginning of the
Vietnam conflict and has never stood down."

BUILDING THE FUTURE NAVY—STRATEGY CONSIDERATIONS

The Administration has announced plans to increase substanti-
ally U.S. naval forces, which are deemed to be inadequate. The
specifics of these plans are based upon a maritime offensive
strategy that emphasizes strikes against enemy forces and their
supporting base structure, including strikes in enemy waters
against its home territory. Carrier battle groups would be the
primary instrument of such offensive action. The Navy believes
that the most efficient way to maintain control of the seas
is to destroy hostile forces capable of challenging that control.
The Navy further holds that the very existence of such offen-
sive forces would force the Soviet Union into a defensive,
reactive position, allowing the United States to capitalize
on Soviet geographic disadvantages and compelling the Soviet
Union to concentrate its naval forces close to its homeland
where they would pose less of a threat to U.S. sea lines of
communication.

It is very likely that this strategy would evoke a strong
Soviet response against the attacking battle groups, since it
would involve direct assaults against Soviet territory. In the
Navy's view, this dictates a requirement for highly capable—and
therefore very expensive--weapons systems to defend against
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intense Soviet attacks. Critics of this position, however, view
the strategy as fundamentally unworkable and likely to provoke
Soviet use of nuclear weapons against the battle groups. In this
view, even the most sophisticated and expensive weapons would
probably not be effective in protecting the battle groups against
the intensive resistance that would be encountered in Soviet
waters. A more realistic approach, in this view, might be to
build a Navy capable of controlling and defending large areas of
the ocean, including vital sea lanes and Third World areas,
against a widely distributed Soviet threat. This approach
would require a large fleet, but one with less need for the highly
sophisticated weapons required for an offensive strategy.

BUILDING THE FUTURE NAVY—FORCE OBJECTIVES

The Navy's Force Objectives

Based on its strategy and its view of priorities, the Navy
has developed specific objectives for future naval force expan-
sion. The Navy believes that the fleet outlined in Summary
Tables 1 and 2 is the minimum force needed to protect U.S.
interests at sea, given currently foreseen conditions. This fleet
would number over 600 ships (including the strategic force of
ballistic missile submarines) of the types that support the Navy's
requirements for accomplishing its wartime missions as the Navy
currently perceives them.

The fleet envisioned by current Navy planners features 15
deployable aircraft carriers, with their associated air wings and
battle group escorts, which would form the primary offensive
strike forces. The carrier battle groups would be supplemented
by four surface action groups (SAGs), which are naval combat
groups not containing aircraft carriers. SAGs would probably be
centered upon the four battleships that the Administration plans
to reactivate.

Lift capability for amphibious forces—that is, forces
capable of making a forcible invasion from the sea—would be
increased about 50 percent to provide a capability to land a
Marine Amphibious Brigade, or MAB (15,500 troops), in addition to
the current ability to land a Marine Amphibious Force, or MAF
(32,500 troops). The Navy has increased its force level goal for
attack submarines from 90 to 100, and intends to replace its 25
old minesweepers with 31 new ships.
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SUMMARY TABLE 1. NAVY FORCE OBJECTIVES

Forces Number

Carrier Battle Groups
Surface Action Groups
Amphibious Lift
Underway Replenishment Groups
Nuclear Attack Submarines

15
4

1 MAF aI + 1 MAB b/
10
100

aj Marine Amphibious Force - 32,500 troops.

_b/ Marine Amphibious Brigade - 15,500 troops.

SUMMARY TABLE 2. SHIP LEVELS FOR GENERAL PURPOSE FORCES

Ship Type

Combatants
Aircraft Carriers
Battleships
Battle Group Escorts
Frigates
Attack Submarines
Small Combatants
Total Combatants

Other Ships
Amphibious Ships
Mine Warfare Ships
Replenishment Ships
Material Support Ships
Fleet Support Ships
Total, Other Types

Number of
Current Force

12
0

112
81
91
5

301

65
25
53
26
30
199

Ships
Objective

15
4

137
101
100

—357

75
31
69
27
33
235

Ballistic Missile Submarines
(SSBNs)

Total, All Ships

35

535

Unstated

592 + SSBNs
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Finally, the underway replenishment force, which is vital for
sustained operations at sea, would be built up to support the
larger combat fleet. The number of support ships, including
destroyer tenders and submarine tenders, which back up the fleet
also would be appreciable.

in
Options I and II, among the program alternatives examined

this report, meet these Navy force objectives.

Alternative Force Objectives

There are many alternatives to the force objectives presented
above. Very generally, these can be categorized as two types:

o Those that procure a different number of the same kinds of
ships as proposed by the Navy; and

o Those that procure a different mix of ships.

This report examines an alternative of each type.

Alternatives of the first kind might logically derive from an
assessment that the Navy's strategy and the specific ship types
planned to implement that strategy are correct, but that the
numbers of ships recommended are either unattainable within
feasible budgets or are unnecessary for the levels of conflict
anticipated in the future. This kind of alternative is examined
as Option III.

Alternatives of the second kind—those that procure a differ-
ent mix of ships—might derive from a different view of naval
strategy or from a different view of how best to implement the
Navy's strategy. This kind of alternative is examined in Option
IV. This option would introduce three different ship types not
currently included in Navy shipbuilding plans. It suggests
directions in which ship design might proceed if it was decided to
place more emphasis on distributed-force, open-ocean operations as
opposed to concentrated offensive strikes.

BUILDING THE FUTURE NAVY—ALTERNATIVE APPROACHES

This report presents four alternative shipbuilding pro-
grams. These programs illustrate the budget and force structure
implications of various approaches to future Navy shipbuilding.
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Of the four options examined, two, Options I and II, would achieve
the number and types of ships recommended by the Navy. Option I
would reach these goals by 1992, which means the ships would have
to be authorized no later than 1988. This is probably the short-
est period of time in which the Navy's goals could be reached.
Congress could decide to accomplish the same goals, but over a
longer time. Hence, Option II would extend the authorization
period from six to ten years, with authorizations extending
through fiscal year 1992 and force goals substantially achieved
by 1996.

Option III would be a lower cost alternative producing fewer
ships, but one in which the kinds of ships procured would all
be of the same types contained in current Navy plans. It would
result in a substantially smaller fleet than Options I and II.
Option IV would introduce some ship types not contained in current
Navy plans. It would attain numerical force levels comparable to
the Navy goals at a lower cost than Options I or II.

Appendixes A through D present details of the annual ship-
building programs for each of these options and the resulting
year-by-year force structure. Summary Table 3 provides a summary
of the results.

Option I; Rapid Buildup to Navy Force Objectives

Option I would achieve the Navy's force goals in ten years,
necessitating that authorizations be accomplished in six years
since ships are generally not delivered until at least four years
after authorization. This option would require authorization
of 176 ships over the next six years at a total cost of $119
billion. (All costs in this report are in fiscal year 1983
dollars). This option is clearly the most desirable in terms of
achieving the Navy's long-run objectives. It would result in
a fleet structured to support the Navy's offensive strategy and
would do so in a shorter time than any of the other options.
Under Option I, the fleet would grow to 657 ships by the 1990s,
including 15 deployable carrier battle groups.

This growth would, however, require an immediate and drastic
increase in the Shipbuilding and Conversion, Navy (SCN) budget.
SCN budget requirements for Option I are estimated to average
about $25 billion annually over the next six years, or about 2 1/2
times the fiscal year 1982 authorization and 34 percent above the
Administration's budget request for 1983. This $25 billion would
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SUMMARY TABLE 3. SUMMARY OF SHIPBUILDING PROGRAM OPTIONS (Costs
in billions of fiscal year 1983 dollars)

Option Option Option Option
I II III IV

Timing
Year goals met 1992 1996 1996 1996
Authorization period

(in years) 6 aj 10 10 10

Ships
Current force (End of 1981) 535 535 535 535
Retirements 152 a./ 240 240 240
Now building or authorized 98 98 98 98
New authority 176 a./ 230 146 231
Fleet total 657 a/ 623 539 624

Program Requirements
Total authorizations,

ships 176 a./ 230 146 231
Average annual number

of ships 29.3 23.0 14.6 23.1
Total new construction

cost 119 a./ 170 97.0 121
Average annual new

construction cost 19.8 17.0 9.7 12.1
Average annual total,

Shipbuilding and
Construction, Navy 24.8 21.3 12.1 15.1

_a/ Option I is a six-year authorization program through fiscal
year 1988, with ships assumed to be substantially all deliv-
ered by 1992. For Option I, therefore, the figures for
retirements and fleet totals are through 1992 and authoriza-
tions are through fiscal year 1988. In all other options, the
program period is four years longer, with authorizations
extending through 1992 and the figures for retirements and
fleet totals through 1996.
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be higher than the amount required for new ships alone because the
SON budget contains funds for purposes other than construction of
new ships, including conversions of existing ships, outfitting,
post delivery costs, cost growth, and funds to cover unforeseen
escalation. Over the past ten years, these items have averaged
about 20 percent of the total SON budget. In this report, there-
fore, it is assumed that funds required for new ships represent
about 80 percent of the total SCN budget in any given year.

Option II; Slower Buildup to Navy Force Objectives

Option II would achieve the same force goals as Option I
but would take four more years to attain them. Authorizations
for Option II would be distributed over a ten-year period ending
in 1992, with deliveries assumed to be substantially complete by
1996. A total of 230 ships would be authorized over the ten-year
period in this option at a total cost of $170 billion. More ships
would have to be constructed than in Option I because more older
ships would be retired during the longer duration of Option II.
This would translate into an average annual expenditure of $17.0
billion for new ship construction or (assuming an 80 percent share
of SCN for new construction) a total average SCN budget of $21.3
billion per year for ten years. This would be a lower annual
average expenditure than Option I but still over two times the SCN
budget for fiscal year 1982 and about 16 percent more than the
Administration's request for 1983.

It should be recognized that, when viewed over a longer time
frame, Options I and II are in fact the same since both eventually
attain the same force goals. They are treated here as two options
and viewed over different time periods in order to investigate the
effects of timing and scheduling on the budgetary requirements for
a naval force expansion program. Although the long-term budgetary
requirements for these two options should be about the same, the
nearer-term budget implications would be substantially different.

Option III; Budget Constrained Program

Option III illustrates the force levels that might result if
the Navy continued to procure the same types of ships as currently
planned, but with the shipbuilding budget constrained to more
modest growth. In Option III, it was assumed that the budget for
new construction was limited to a level of about $10 billion per
year (or $12.5 billion for the total SCN budget).

xvii
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The Navy resulting from Option III, that is a Navy con-
strained to modestly increased budget levels and currently
programmed ship types, would contain about 540 ships in the mid-
1990s, about the same number as the current force. The mix of
ship types in Option III would correspond to those in the Navy's
plans but at the lower numbers dictated by constrained budgets.
The resulting fleet would include 12 carrier battle groups
instead of 15 and lower force levels in most other categories—
levels that would closely resemble the force goals of the previous
Administration.

Option IV; Expanded Navy of Modified Force Mix

Option IV would provide the higher numerical force levels
of Options I and II but at lower cost. It would include a
somewhat different mix of combatant ships than those in cur-
rent Navy plans—a mix motivated by an emphasis on open-ocean,
distributed-force operations as opposed to emphasis on concen-
trated offensive strikes.

Distributed-force, open-oc^an operations require ships
that can surveil large areas and can engage enemy units—surface,
subsurface, or airborne—at long range. Ships for these opera-
tions, therefore, should have helicopters or vertical/short
take-off and landing (V/STOL) aitcraft for long-range surveil-
lance and targeting, towed-array sonar systems for long-range
submarine detection, cruise missiles, and long-range anti-air
warfare (AAW) capability. Option IV would include a total of 73
new surface combatants of types well-suited to distributed-force
operations but not currently included in Navy construction plans.
These include 12 guided missile aviation cruisers (CGV) and 61
guided missile destroyers (DDGY).

The CGVs would be equipped With a balanced suite of ship-
mounted anti-air, antisubmarine, and antisurface weapons, includ-
ing vertically launched missiles. Their principal feature,
however, would be a flight deck and support facilities for eight
to 12 V/STOL aircraft or helicopters—an air group large enough to
provide a sustained airborne surveillance capability for a naval
force not containing an aircraft carrier.

The DDGY is a general purpose surface combatant also equipped
with a balanced suite of anti-air, antisubmarine, and antisurface
weapons. It would have a modern (but non-AEGIS) AAW system, a
towed-array sonar, and vertically launched missiles. Its flight
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deck and aviation support facilities would be adequate for two
helicopters (or future V/STOL aircraft) for extended surveillance,
targeting, and attack. These ships, with their ability to provide
a naval presence and force over a large ocean area, could be used
in a wide variety of missions from offensive strikes to patrol and
presence operations.

Option IV would also call for resuming construction of
nonnuclear attack submarines of an upgraded and modernized type to
supplement the nuclear submarine force. These are suggested not
because they are more capable on a ship-to-ship basis than nuclear
submarines but because of their cost advantage. Some important
submarine missions, such as barrier patrols, could be performed
adequately by nonnuclear submarines, and some argue that diesel-
electric submarines, because they are very quiet and difficult to
detect when operating on battery power, would actually be more
effective than nuclear submarines for some missions. The approxi-
mately three-to-one life-cycle cost advantage of diesel-electric
submarines over current nuclear attack submarines would provide a
larger submarine force, and, therefore, the flexibility inherent
to more units, for a given investment. Thus, as a supplement to
the nuclear force, diesel-electric submarines could be assigned to
missions for which they are suited and free nuclear submarines for
more demanding tasks.

Option IV would procure 231 ships over ten authorizing
years at a total cost of $121 billion. This would correspond to
an average annual program of $12.1 billion for new construction or
about a $15.1 billion average annual total SCN budget requirement.
This budgetary requirement would fall between the force sustaining
investment level of Option III and the sharply increased budget
levels of Options I and II.

INDUSTRY AND NAVAL FORCE EXPANSION

The four options considered above were analyzed for their
effect on the U.S. shipbuilding industrial base, with the aid
of a computer model called the Institute for Defense Analyses
Ship Allocation System (IDASAS). The results indicated that all
of the options were well within the capacity of the current
shipbuilding industry, assuming, of course, some growth in ship-
yard employment levels.

The major problem in the shipbuilding industry at present
is not the physical capacity to respond to any anticipated Navy
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buildup, but rather one of staying in business in the face of a
disappearing demand from commercial ship operators. Compared to
1972 and 1973, when U.S. shipbuilders received new orders for 48
and 43 merchant ships, respectively, of 1,000 gross tons and
over, only seven vessels were ordered in 1980 and six in 1981.
The government, therefore, has become almost the sole remaining
customer for this industry and government actions are likely to be
key determinants of the size and capabilities of the industry in
the future.

TOTAL NAVY BUDGET UNDER FOUR OPTIONS

The costs outlined for each of the above options and ex-
plained in more detail in the appendixes are only those in the
Shipbuilding and Conversion, Navy (SCN) budget. Additional
costs—including funds for such things as operations, maintenance,
manpower, weapons, and aircraft procurement—are interrelated and
spread across a wide spectrum of activities. Calculating them is
a complex and laborious process. The Congressional Budget Office
(CBO), however, has developed a computer model, called the Defense
Resources Model (DRM), that automates this process and enables CBO
to compute relatively rapid estimates of the overall budgetary
effects of changes in procurement plans.

Projections of the Navy's overall budget requirements under
each of the four options, as estimated with the help of the DRM,
are shown in the Summary Figure. The required budget authority
rises sharply to a peak in order to effect a rapid force buildup
and then settles back to a somewhat lower sustaining budget level.
This effect is most pronounced for Options I and II, with Option
I—the accelerated buildup—peaking several years before Option
II. Option IV—the 600-ship option with a different force mix—
shows a similar trend but at a somewhat lower level. Option
III—which basically maintains current force levels—also requires
some growth in real budget authority but at a much more modest
level. Tables showing these estimates in detail are provided
in Chapter V.

THE ADMINISTRATION'S FIVE-YEAR SHIPBUILDING PLAN

The five-year shipbuilding program proposed by the Admin-
istration in the fiscal year 1983 budget is shown in Summary
Table 4. It proposes authorization of 133 new ships and 16
conversions, service life extension program (SLEP) overhauls, and
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Summary Figure.

Navy Budget Authority Since 1975 and Projected to 1995
Under Four Program Options
Billions of Fiscal Year 1983 Dollars
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SUMMARY TABLE 4. ADMINISTRATION'S PROPOSAL SHIPBUILDING PROGRAM
FOR FISCAL YEARS 1983-1987

Type of Ship

Trident (Ballistic
Missile Submarine)

SSN-688 (Attack Submarine)
CVN (Aircraft Carrier-Nuclear)
CV (Aircraft Carrier) SLEP b/
CG-47 (Guided Missile Cruiser)
CG-42 (Nuclear Guided Missile
Cruiser)

DDG-51 (Guided Missile
Destroyer)

DD (Destroyer)
BB (Battleship) Reactivation
FFG-7 (Guided Missile Frigate)
MCM (Mine Countermeasure Ship)
MSH (Mine Countermeasure Ship)
LSD-41 (Landing Ship Dock)
LHD-1 (Amphibious Ship)
AOE (Multipurpose Stores

Ship)
AE (Ammunition Ship)
ARS (Salvage Ship)
AD (Destroyer Tender)
T-AO (Oiler)
T-AGS (Ballistic Missile Submarine

Support Ship) Conversion
T-AK (Cargo Ship) Conversion
T-ARC (Cable Ship)
T-AGM (Range Instrumentation
Ship) Conversion

T-AGOS/AGOS (Surveillance Towed
Array Sensor System)

T-AKRX (SL-7) Conversion c/
T-AFS (Stores Ship) Conversion
T-AH (Hospital Ship) Conversion

New Construction Ships
Conversions/SLEPs/
Reactivations

1982 a/

—
2

—
—
3

—

—
—
1
3
1

—1
—

——
2
—
1

—
—

—

—
4

4
2
—

17

7

1983

2
2
2
1
3

—

—
—
1
2
4

—1

—

——
1

—1

—
—
—

—
—

4

—
1

18

7

1984

1
3

—
—
3

—

——
1
2
4
1
1
1

—
—
1
—
3

—
—
—

—
1

—
—
1

21

2

1985

1
4

—
1
3

—

1

—
1
2
5

—2

—

1
1

—
—
4

2
1

—

—
—

—
—
1

24

2

1986

1
4

——
4

—

—
2

—3
—
5
2

—

1
2

—
1
4

—
—
1

1
2

—
—
—

32

1

1987

1
4
—
1
4

1

3
1

—3
—
5
2
1

2
1

—
1
6

—
—
—

—
3

—
—
—

38

1

1983-1987
Total

6
17
2
3
17

1

4
3
3
12
13
11
8
2

4
4
2
2
18

2
1
1

1
6

4

—
2

133

16

SOURCE: Department of Defense

NOTE: All ships, conversions, and service life extensions are proposed to be authorized
in the year listed. They will not enter the fleet until later years.

a/ Included to provide comparison with the Administration's program.

b/ SLEP = Service Life Extension Program.

£/ Acquisition of eight T-AKRXs will be completed in fiscal year 1982.



reactivations in fiscal years 1983 through 1987. Although this
five-year program, estimated to cost over $80 billion in fiscal
year 1983 dollars, is more ambitious than previous programs
submitted to the Congress over the past few years, it would not
accomplish all of the Navy's goals. It is, perhaps, closest to
Option II of this report, but does not contain sufficient ships,
particularly surface combatants, to reach many of the Navy goals
for specific ship types. In addition, this plan—as has been the
case with so many previous shipbuilding plans—places procurement
of most of its ships in the later out-years. Over half of the 133
ships of this five-year plan appear in the last two years.
Achievement of the Navy's force level goals, therefore, would
require adhering to at least the authorization levels contained in
the out-year building plans and continued high levels of construc-
tion in the years beyond fiscal year 1987.

BUILDING THE FUTURE NAVY—DIFFICULT CHOICES

Consideration of the four program options discussed above
suggests some important conclusions regarding the Navy's current
force expansion plans. Options I and II indicate that building
up to the force levels proposed by the Navy with the kinds of
ships currently programmed, could not be accomplished without
increasing shipbuilding and total Navy budgets to levels well
above recent peacetime practice. Option III indicates that, if
the Navy continued to procure the kinds of ships currently pro-
grammed, some real budget growth would be required even to
maintain current force levels. Attainment of the currently stated
force goals within the bounds of even fairly vigorous real growth
in budget authority might not be achieved unless successful
efforts could be mounted to develop less costly warships, such as
those suggested in Option IV.

Not only is the Navy's shipbuilding program very expensive,
but it is predicated upon an offensive strategy that is, in
the opinion of some observers, dangerously provocative in a
nuclear-armed world and very hazardous to U.S. carrier forces even
if a nuclear exchange is avoided. Critics of the Navy's strategy
argue that the U.S. should turn away from the current emphasis
on offensive strikes into Soviet waters—strikes which, they
feel, would be likely to result in more damage to irreplaceable
carrier battle groups than to Soviet forces—and emphasize instead
the development of a Navy with distributed offensive capability,
able to control large areas of the ocean, including vital sea
lanes and strategically important areas in the Third World. Such

xxiii



a Navy, it is argued, would be better able to protect U.S. inter-
ests across a wider spectrum of future contingencies.

The Congress, therefore, must not only consider the budgetary
implications of future shipbuilding programs but also the wisdom
of the naval strategy assumptions upon which those programs
are based.

xxiv



CHAPTER I. INTRODUCTION

One of the most widely known and discussed defense goals
established by the Administration is naval force expansion, or the
"600-ship Navy." Convinced that currently operational naval
forces are inadequate to support fully existing U.S. worldwide
commitments and possible future contingencies, the Administration
has proposed a substantial buildup of naval forces. Although
the proposed expansion would be a many-faceted program involving
more than just increasing the number of ships in the Navy, the
term "600-ship Navy" has become the commonly used catchword for
describing this goal.

A gross ship total, such as 600 ships, can be justifiably
criticized as an inadequate indicator of naval strength. It says
nothing about ship capabilities or such other key factors as
aircraft, manpower, training, logistics, maintenance, moderniza-
tion, and a host of other items vital to the effectiveness of
a modern Navy. Despite this, the term 600-ship Navy does serve
as useful rhetorical shorthand in discussing the proposed buildup
and it is a convenient index with which to measure a balanced
naval force expansion.

This proposed naval program is a very large undertaking. It
will require a substantial increase in budgetary authority for the
Navy which will have to be sustained over a period of many years.
Decisions made now in shaping such a program will influence the
structure and capabilities of U.S. naval forces well into the next
century. This raises many important issues for the Congress,
including the following:

o What is the rationale for a naval force buildup?

o What forms can such a buildup take?

o How long will it take?

o What are the budgetary implications of the proposed
buildup?



This report examines these issues. In particular, it
analyzes the ship-related aspects of the proposed naval expansion
with regard to procurement costs and schedules, effects on the
shipbuilding industry, naval manpower, and operation and main-
tenance (0 & M) requirements.

The importance of these issues is highlighted not only by
the long-term national security implications cited above, but by
the sheer magnitude of the expenditures involved. The Congres-
sional Budget Office (CBO) estimates that a program to build the
fleet of ships recommended by the Navy would cost at least $170
billion in ship procurement alone over a period of ten years.
Assuming an 80 percent share for new construction in the Navy's
shipbuilding and conversion (SON) budget, this would imply an
average annual budget requirement of $21.3 billion for SCN, more
than twice the amount authorized in fiscal year 1982. Moreover, a
Navy buildup would involve additional procurement in other cate-
gories, such as aircraft and weapons, and additional costs for
manpower and operations in sustaining a larger fleet. Indeed, the
total Navy budget would have to grow to a level nearly 40 percent
above that for fiscal year 1982 (in fiscal year 1983 dollars) to
accomplish the buildup, and would then settle to a level about 25
percent higher than fiscal year 1982 to sustain the larger fleet.

Chapter II of this report describes the Navy's plan for
expanding naval force levels and presents the rationale underlying
this expansion. Chapter III presents four options for future Navy
shipbuilding, using various numbers and mixes of ships. These
options are defined in more detail in the appendixes. Chapter IV
discusses the industrial base necessary to support building ships
for an expanded Navy. Chapter V analyzes the aggregate costs of
naval force expansion and projects total Department of the Navy
budgetary requirements under each of the four options. Chapter VI
discusses the Administration's proposed five-year shipbuilding
program for fiscal years 1983-1987.

All cost figures in this report, unless otherwise noted, are
in terms of fiscal year 1983 dollars.



CHAPTER II. RATIONALE FOR THE 600-SHIP NAVY

Once the unequivocally dominant power at sea, the U.S.
Navy has seen this dominance erode over the past two decades
as the result of a vigorous expansion by the Soviet navy in
both the numbers and sophistication of its forces. During the
past decade, Navy witnesses before the Congress have delivered
increasingly hedged assessments about the degree of naval superi-
ority enjoyed by the United States. Finally, in his testimony
last year, the Chief of Naval Operations refused to claim any
margin of superiority for U.S. naval forces. In his testimony, he
stated:

. . . it would be misleading to continue
speaking of a 'narrow margin1 when, in fact,
we have entered a period in which any reason-
able estimate of the balance falls within the
range of uncertainty. In other words, the
situation today is so murky one cannot, with
confidence, state that the U.S. possesses a
margin of superiority. I/

U.S. VERSUS SOVIET NAVAL FORCES

The Soviet navy has improved substantially in the past 25
years. In the categories of major surface warships and amphibious
ships alone, Soviet force levels grew from about 260 in the
mid-1960s to 362 in 1980. Concern about the relative naval
balance, however, is not so much the result of simple numerical
comparisons. It is, rather, the result of qualitative trends and
of the rapid evolution of the Soviet navy from a force of modest
capabilities oriented toward coastal defense to a modern, blue-
water force capable of posing a serious threat to the U.S. Navy
anywhere in the world.

I/ Testimony of Admiral Thomas B. Hayward, USN, Chief of Naval
Operations, in Department of Defense Appropriations for 1982,
Hearings before the Subcommittee on Defense, House Committee
on Appropriations, 97:1 (March 1981), Part 1, p. 540.



A recent publication of the Department of Defense (DoD)
estimated the size of the Soviet fleet at over 2,400 ships. _2/
A cursory examination of such fleet comparisons could lead to
unwarranted alarm if the numbers were not put in the proper
context. The large number of ships in the Soviet fleet is mostly
accounted for by relatively small ships of modest capability.
This impressive Soviet ship total does show, however, that,
despite its recent emphasis on capable and expensive warships, the
Soviet Union has also retained the large number of "low-mix" ships
built to defend its extensive coastal areas and to support the
four-fleet posture that geography imposes upon it. 3/

During the decade of the 1970s, the Soviet navy introduced
12 new classes of ocean-going warships, all equipped with modern,
sophisticated weapons and electronics systems. At the same time,
the Soviet Union adopted a distinctly more assertive stance in
deploying its naval forces at sea, with Soviet naval groups
appearing on a regular basis in areas such as the Mediterranean
Sea where the U.S. had long been accustomed to unchallenged
naval domination. The U.S.S.R. also demonstrated its new naval
capabilities and tactics in large-scale exercises called "Okean,"
in which Soviet forces launched closely coordinated attacks
against "enemy" forces clearly intended to represent U.S. carrier
battle groups. A key element of the Soviet tactical approach
was use of cruise missiles, launched by airplanes, submarines,
and surface ships, for long-range attack. This aggressive new
Soviet posture and the steady growth in the numbers of modern
ships and weapons has created a challenge that is troubling to
U.S. naval planners.

THE U.S. NAVY TODAY; LARGER COMMITMENTS—SMALLER FLEET

While the Soviet Union was expanding its naval capabilities,
the U.S. Navy suffered substantial declines in some widely watched
indicators of naval strength. Between 1970 and 1980, the number
of ships operated by the U.S. Navy fell from 847 to 538 and uni-
formed personnel strength declined from 675,000 to about 525,000.

2j Department of Defense, Soviet Military Power (U.S. Government
Printing Office, 1981), p. 40.

3/ The Soviet Union maintains fleets in the North Atlantic, North
Pacific, Black Sea, and Baltic Sea.



The ships remaining in the fleet are newer and more capable than
those that have been retired but, nevertheless, the Navy has sub-
stantially fewer ships with which to sustain its peacetime commit-
ments or to undertake wartime operations than in the past, kj

In the meantime, demand for naval patrol and presence opera-
tions in response to world tensions has increased. This has
been true most notably in the Middle East where the United States
now maintains a substantial naval force in waters on the other
side of the world from the continental United States. The strains
created in responding to these demands were recently described by
the Chief of Naval Operations in these terms:

The records for continuous underway time
established by our recent Indian Ocean de-
ployers have exceeded those experienced dur-
ing any conflict involving U.S. naval forces
in this century. The fact is that the Navy
has been at virtually a wartime operating
tempo since the beginning of the Vietnam
conflict, and has never stood down. Today the
average ship's operating tempo actually
exceeds Vietnam levels by about fifteen
percent. 5/

4Y Not only are the ships remaining in the fleet generally
more capable than those retired but the Navy has found other
ways of accomplishing functions performed by some former
ships. For example, the fleet of 1970 contained four anti-
submarine warfare (ASW) carriers (CVS) and their associated
escort and support forces. Today's ASW capability, using
fixed surveillance systems, land-based patrol aircraft, and
more advanced sea-based ASW aircraft on attack carriers is
almost certainly superior to any capabilities possessed by the
old CVSs. Similarly, the decline in mine warfare ships is at
least partially offset by the development of minesweeping
helicopters (although such helicopters have no minehunting
capability), and a decline in the numbers of fleet tugs has
been offset by increased use of civilian charters.

5J Testimony of Admiral Thomas B. Hayward, USN, in Department of
Defense Appropriations for 1982, Hearings, Part I, pp. 537-38.



THE FUTURE NAVY—THE NAVY'S PLAN

The Administration has provided the Congress with specific
recommendations for the number and kinds of ships required to
perform the Navy's missions. These recommendations derive from
the Navy's current strategy for naval warfare in the event of
conflict with the Soviet Union. This section briefly describes
the Administration's force recommendations and their underlying
rationale. 6/

The Navy's View; Carrier Battle Groups Are Key to Victory at Sea

The Navy believes that the most efficient way to gain and
maintain control of the seas during wartime would be to destroy
hostile forces capable of challenging that control. TJ This would
include frontal assaults against Soviet naval forces and their
supporting bases in Soviet home waters. Aircraft carrier battle
groups would be used as the instrument of such offensive action.
The Navy believes that the very existence of such offensive forces
would force the Soviet Union into a defensive, reactive mode,
allowing the United States to capitalize on Soviet geographic dis-
advantages and compelling the Soviets to concentrate their naval
forces in areas close to the Soviet Union where they would pose
less of a threat to U.S. sea lines of communication. 8^/

The usefulness of carrier battle groups would by no means
be limited to direct confrontations with the Soviet Union. In
the Korean War ^and again in Vietnam, aircraft carriers were

6V Navy force objectives (ship numbers and types) presented in
this section are based on Hearings on Military Posture and
H.R. 2970, Hearings before the Subcommittee on Seapower and
Strategic and Critical Materials, House Committee on Armed
Services, 97:1 (February, March, and April 1981), Part 3, pp.
441-75.

2J Testimony of Admiral Thomas B. Hayward, USN, Chief of Naval
Operations, in Military Posture and H.R. 6459, Hearings before
the Subcommittee on Seapower and Strategic and Critical
Materials, House Committee on Armed Services, 96:2 (February
and March 1980), Part 3, p. 361.

8/ Ibid.



heavily involved in conducting tactical air strikes and providing
air support for ground forces. A recent Brookings Institution
study examined the actual use of military forces in promoting
U.S. political objectives in the period 1946-1975 and found that
naval forces were involved in 177 of the 215 incidents studied,
more than half of which involved aircraft carriers. 9/ Carriers
remain the only means of very quickly aggregating a"~substantial
amount of tactical air power on short notice in most areas of the
world. Carrier battle groups are, therefore, an important instru-
ment of national power in a wide range of conflict scenarios,
including Third World crises, and can be expected to remain
so for the foreseeable future.

In addition to carrier battle groups, the Navy's offensive
forces include surface action groups (SAGs), which are naval
combat units that do not contain an aircraft carrier. They have
been used in the Middle East and the Caribbean, and might be a
form of response appropriate to other crises in the Third World.
Their offensive capability will be considerably enhanced by the
availability of cruise missiles and might be further improved in
the future by deployment of vertical/short-takeoff and landing
(V/STOL) aircraft aboard small carriers or "air-capable" ships.
The concept of surface action groups gives surface combatants
an independent offensive mission once again and provides the
Navy with additional flexibility in the employment of its forces.

The Navy intends to maintain and, in fact, substantially
improve its capabilities for supporting amphibious operations.
Amphibious operations, that is the forcible landing of troops
(Marines) from sea against enemy resistance, are complex and
difficult. The U.S. Navy and Marine Corps developed this military
art to a high degree during World War II and have attempted to
continue improving their amphibious capabilities since that time.
The Administration has proposed a 50 percent increase in the lift
capacity (numbers of troops and amount of equipment that can be
transported) of U.S. amphibious forces.

In addition to these offensive roles, the Navy would con-
tinue to shoulder important defensive responsibilities in the
event of war. It would be vital to keep open the sea lines of

9/ Barry M. Blechman and Stephen S. Kaplan, Force Without War
~~ (Washington, D.C.: The Brookings Institution, 1978), pp.

38, 41.



communications (SLOCs) connecting the United States with its
allies and its economic trading partners. The Navy would accom-
plish this with barriers (across geographic choke points used by
the Soviet fleet), with maritime air patrols, and with convoy
escorts. Similarly, the logistics chains supporting military and
naval operations around the world would have to be protected
and/or provided by the Navy. All of this would require a large
and capable fleet of ships.

The rest of this chapter discusses more specifically and in
more detail the types and numbers of ships the Navy believes are
necessary for performing its missions.

Ship Counting Methodology

When speaking of force levels, it is important to be clear
as to which things are counted and which are not. DoD has recent-
ly adopted a specific policy in this regard for naval ships. In
discussing the 600-ship Navy or other issues relating to fleet
size, the ships counted are only those that contribute to the
Navy's wartime missions through combat or direct support of combat
operations. These kinds of ships are shown in Table 1.

TABLE 1. SHIPS INCLUDED IN NAVY FORCE LEVEL GOALS, BY TYPES

Strategic Forces
Ballistic Missile Submarines
(SSBN)

Battle Forces
Aircraft Carriers (CV/CVN)
Battleships (BB)
Cruisers/Destroyers (CG/CGN/
DD/DDG)

Frigates (FF/FFG)
Attack Submarines (SS/SSN)
Amphibious Ships (LHA/LHD/LPD/
LSD/LST)

Replenishment Ships (AOE/AOR/AO/
AE/AFS)

Small Combatants (PG/PHM)
Mine Warfare Ships (MSO/MCM/MSH)

Support Forces
Material Support Ships
(AD/AS/AR)

Fleet Support Ships
(ATS/ATF/ASR/ARS/
AGOS/TAGOS/TATF)

Major Mobilization Forces
Reserve ships that would
participate in combat or
direct combat support



Not included are indirect support auxiliaries, prepositioning
and sealift ships, and mobilization forces not likely to engage
in combat or direct combat support. About 36 ships now operated
by the Navy fall into these excluded categories.

Carrier Battle Groups

During the past 25 years, the Navy has traditionally de-
ployed aircraft carriers, with their associated escorts and
support ships, in the Mediterranean Sea and in the Western
Pacific. Until recently these standing deployments consisted of
two carrier groups in the Mediterranean and two in the Western
Pacific. Deteriorating conditions in the Middle East have now
given rise to a requirement for forces in the Indian Ocean as
well. As a result, the Navy now maintains five deployed carriers
—usually a task force containing a carrier in the Indian Ocean,
plus two carriers each in the Mediterranean and the Western
Pacific. These five deployments are currently sustained by a
force of twelve deployable carriers. 10/ This situation is part
of the strained operating tempo cited by the Chief of Naval
Operations. A more comfortable and sustainable posture would
be to have three carriers in the force for each one deployed.
This would provide for a more orderly rotation of ships to
deployment stations, provide time for periodic maintenance, time
ashore for the crew, and more ships to respond to unforeseen
contingencies. These considerations, as well as an underlying
concern that twelve carriers might be inadequate in wartime, have
motivated the Navy's request to expand its force from 12 to 15
deployable carriers.

Expansion to a force of 15 carriers would require growth
in other forces as well. The Navy would need enough additional
escort and logistics ships to support the three new carriers.
This would generate a requirement for about 26 additional surface

i2/ There are actually 13 carriers in commission but one is
undergoing an extensive refit under the Service Life Exten-
sion Program (SLEP). The planned continuation of SLEP will
have one carrier in a nondeployable status at all times
until the end of the century. In addition, the Navy main-
tains one older carrier, Lexington, as an aviation training
ship. Lexington currently has no air group or aircraft
support capability and could not be deployed.

92-181 0 - 8 2 - 3



combatants and 8 underway replenishment ships, ll/ In the Navy's
plan, these would include a large proportion of highly capable and
very costly surface combatants, such as the CG-47-class cruiser
and the planned DDG-51-class destroyer.

Clearly, additional air groups would also be required for the
new carriers, necessitating procurement of additional aircraft and
expansion of the naval aircraft support structure. This issue is
addressed in a companion CBO study, The Budgetary Implications of
Modernizing and Expanding Carrier-Based Air Forces (forthcoming).

Surface Action Groups

The Navy also proposes, in their future force planning, to
form four surface action groups (SAGs), which are smaller battle
groups not containing aircraft carriers. An obvious role for the
four Iowa-class battleships that the Navy plans to reactivate
would be to serve as the centerpiece of these surface action
groups. The Navy envisions future SAGs as consisting of a battle-
ship, a CG-47-class cruiser, and three DDG-51-class destroyers.
Equipped with cruise missiles, SAGs would be essentially equiva-
lent to current Soviet battle groups and could operate as offen-
sive strike groups in areas of moderate enemy threat. Using their
guns as well as cruise missiles, they could be particularly
effective in operations against coastal target areas and in
support of amphibious operations.

Modification plans for the late 1980s could include fitting
the battleships with a flight deck and support facilities for a
detachment of vertical/short-takeoff and landing (V/STOL) aircraft
or helicopters to provide air cover and extended surveillance for
the surface action groups. But even without such facilities, the

ll/ The Navy, for planning purposes, assumes that the 15 carriers
would be deployed in wartime in seven two-carrier battle
groups, each containing 12 surface escorts plus one single-
carrier battle group containing six surface escorts. Each
battle group, either with one or two carriers, would be
supported by an underway replenishment group. In addition,
the logistics chain would require naval auxiliary or merchant
ships to resupply the replenishment ships. It is assumed
here that three additional carriers would be supported by two
additional replenishment groups.

10



modified battleships could operate with the support of land-based
aircraft, helicopters from accompanying destroyers and cruisers
and, in the future, aircraft from large amphibious ships (LHA/LHD)
that could support V/STOL or helicopter operations. The four pro-
posed SAGs would require about 20 ships and, as in the case of
carrier battle groups, their operations would require the support
of underway replenishment ships.

Total surface combatant requirements, as seen by the Navy,
are shown in Table 2. This represents the number of surface
warships required to support 15 aircraft carriers, four surface
action groups, the amphibious force, 10 underway replenishment
groups, and seven convoys.

TABLE 2. NAVY OBJECTIVE FOR SURFACE COMBATANT FORCE LEVEL a/

FF/
Force Types BB CGN CG-47 DDG-51 DD-993 DD-963 FFG

15 Carrier Battle
Groups — 6 23 31 — 30

4 Surface Action
Groups 4 — 4 12

Amphibious Force
(1.5 MAF) b/ — -- — 10 4 — 8

10 Underway
Replenishment Groups — — —

7 Convoys — — —

Total 4 6 27

10

63

7

4 37

30

63

101

a/ See glossary in Table 1 for identification of ship type for
each designation; for example, CG is a cruiser.

J>/ A MAF is a Marine Amphibious Force consisting of about 32,500
troops.
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Attack Submarines

Many observers believe that submarines would be the warships
most likely to prove decisive in future naval combat. The Navy
now has a force of 91 attack submarines of which all but five
are nuclear powered. 12/ They would be used in wartime to conduct
offensive operations against enemy submarines and shipping in
forward areas, to form barriers at geographic choke points against
the passage of enemy ships and submarines, and to operate in
direct support of battle groups. Submarines might be used as
well in various secondary missions such as minelaying in forward
areas. The Navy believes that together all of these missions
would require a force of more than 100 submarines in wartime.
Until recently the Navy had a force level goal of 90 nuclear
attack submarines. This has been increased recently to 100 sub-
marines, but, pointing to the Soviet force of about 110 nuclear
and 180 diesel attack submarines, the Navy regards even a 100-
ship force goal as set more by budgetary than operational con-
siderations. 13/

Amphibious Forces

Amphibious forces--that is, those forces capable of the
forcible landing of troops from the sea—are regarded by the Navy
as a key element of its power-projection capability. Given the
current emphasis on the Rapid Deployment Force (RDF) and associat-
ed force projection capabilities in the national strategy, amphib-
ious force capabilities assume particular importance.

12/ Attack submarines (designated SS—conventionally powered, or
SSN—nuclear powered) are general purpose warships with a
primary mission of defeating enemy submarines and surface
warships. Ballistic missile submarines (SSBNs) are strategic
force ships with a primary mission of launching nuclear
ballistic missiles.

137 Vice Admiral J. G. Williams, USN, Deputy Chief of Naval
Operations (Submarine Warfare), stated that he believes a
force of 131 nuclear-powered attack submarines would be more
appropriate to the real military need. In Hearings on
Military Posture and H.R. 2970, Part 3, p. 216.

12



The amphibious force contains several types of ships, all
specifically designed to support the landing of troops onto a
hostile shore. The Navy's current capability, considering both
troop and equipment lift requirements, can lift about one notional
Marine Amphibious Force (MAP). 14/

Current peacetime deployment requirements call for maintain-
ing three Marine Amphibious Units (MAUs) continuously deployed,
one in the Mediterranean and two in the Western Pacific, with a
fourth intermittently deployed in the Caribbean or North Atlantic.
With current amphibious ship force levels, however, only the
Atlantic fleet can meet its requirement and both the Atlantic and
Pacific fleets experience higher than desirable deployment ratios
(ratio of time deployed to time in home port).

The Administration believes that the current amphibious lift
capability should be substantially expanded to a level that would
simultaneously support a MAB in addition to the current MAF. This
would require a 50 percent increase in troop capacity over that
required for a MAF alone and even larger increases in capacity
for vehicles and cargo (see Table 3). Lift capacity would be
increased both by adding to the number of ships in the amphibious
force and by replacing retiring amphibious ships with new ships of
larger capacity. Such an expansion would permit a simultaneous
landing in force in two different areas or, of course, a landing
with a substantially larger force in a single area.

Replenishment Ships

Navy planning currently considers a force of 69 replenishment
ships to be the minimum needed to support a 15-carrier Navy.
Table 4 shows the types of replenishment ships planned.

In underway replenishment, it is important to minimize the
time a warship must spend alongside the replenishment ship. In
the Navy's underway replenishment concept, warships in the battle

14 / Three acronymns—MAF, MAB, and MAU—are commonly used to
denote variously sized aggregates of amphibious troops and
their equipment. A Marine Amphibious Force (MAF) consists of
about 32,500 troops, a Marine Amphibious Brigade (MAB) has
about 15,500 troops, and a Marine Amphibious Unit (MAU) has
about 1,600 troops.

13



TABLE 3. AMPHIBIOUS LIFT REQUIREMENTS

Vehicles Cargo
(Sq. Ft. (Cu. Ft.

Lift Requirement Personnel X 1,000) X 1,000) Helicopters

MAF (Current)

MAB
(Proposed Addition)

Total Requirement

35,880

17,826

53,706

778

495

1,273

2,045

1,771

3,816

512

167

679

Percent of one
MAF Lift 150 164 187 133

SOURCE: Department of the Navy,

TABLE 4. REPLENISHMENT SHIPS: OBJECTIVES AND CURRENT FORCE

Ship Type Objective Current Force

Multiproduct Station
Ships (AOE/AOR)

Oilers (AO/TAO)

Ammunition Ships (AE/TAE)

Refrigeration/Stores
Ships (AFS/TAF)

Total

15

29

16

9

69

11

19

13

10

53

14



group would be resupplied by multiproduct "station ships," which
would provide fuel, ammunition, and stores in a "one-stop" replen-
ishment. 15/ The station ships would be resupplied by "shuttle
ships"—oilers (AOs), ammunition ships (AEs), and stores ships
(AFSs)—in the underway replenishment group. The shuttle ships,
in turn, would be resupplied at advance bases with materials
brought in by merchant ships.

Thus the Navy seeks to establish a logistics chain culminat-
ing in a rapid transfer of fuel, stores, and munitions to operat-
ing warships at sea. Since replenishment ships are absolutely
essential for sustained operation at sea, loss of any link in the
chain can result in loss of the logistics flow and, therefore,
loss of the battle group's ability to sustain operations at sea.
Any decision to expand the size of the battle fleet, therefore,
requires a commensurate expansion of the mobile logistics support
force.

Mine Warfare Forces

Although mine warfare is among the least glamorous of naval
activities, it is also one of the most potent threats in the
entire arsenal of naval weapons. Not only can mines destroy enemy
merchant and naval ships at low cost to the nation deploying
them, but the very threat of mines can paralyze large numbers
of enemy ships. Mines used by an inferior naval power can
greatly inhibit the use of the seas by a dominant naval power,
and the dominant power can use mines to solidify its control
efficiently over ocean areas against potential challengers. Mine
warfare, therefore, deserves careful consideration in developing
naval plans and programs.

The Soviet Union is not unaware of the effectiveness of mines
and is known to have the world's largest stockpile of mine warfare
weapons. The U.S. mine warfare fleet has dwindled from about 100
ships in the mid-1960s to the present level of 25 ships, almost
all of which are over 25 years old, and all but three of which are
assigned to the Naval Reserve. The Navy plans to improve capabil-

15/ Station ships are designated as AOEs and AORs. AOEs are
larger (53,000 tons vs. 37,000 tons) and faster (29 knots vs.
21 knots) than AORs.
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ities in this long-neglected area by building at least 31 new mine
countermeasure ships, designated MCM and MSH. The lead MCM was
authorized in fiscal year 1982.

Summary of Navy Force Goals

The Navy believes that the fleet described above and out-
lined in Table 5 is the minimum force necessary to protect U.S.
interests at sea, given currently foreseen conditions. It fea-
tures 15 deployable aircraft carriers, with their associated air
wings and battle group escorts, forming the primary offensive
strike forces. These 15 battle groups, together with the four
surface action groups (SAGs), 100 nuclear attack submarines, and

TABLE 5. NAVAL FORCE OBJECTIVES

Number of Ships
Ship Type Objective Current Force

Aircraft Carriers
Battleships
Battle Group Escorts
Frigates
Attack Submarines
Small Combatants

15
4

137
101
100

—

12
0

112
81
91
5

Total, Combatants 357 301

Amphibious Ships 75 (1.5 MAF) 65 (1.0 MAF)
Mine Warfare Ships 31 25
Replenishment Ships 69 53
Material Support Ships 27 26
Fleet Support Ships 33 30

Total, Other Types 235 199

Strategic Force (SSBNs) Unstated 35

Total Ships 600+ 535
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1.5 MAF amphibious force, would provide both a larger Navy, better
able to sustain the extensive deployment commitments now taxing
the current forces, and a Navy with enhanced combat capabilities,
better able to conduct wartime tasks.

The previous Administration had many of the same basic
goals for the Navy, that is: improving fleet readiness, air
defense capabilities, and antisubmarine warfare capabilities;
maintaining forces for worldwide presence and crisis management;
strengthening offensive striking power; and upgrading mine warfare
posture. Force level goals were more modest, however: 12 deploy-
able aircraft carriers, 90 nuclear attack submarines, amphibious
lift for one MAF, and lower force goals in most other categories.
The types of ships proposed by the current Administration are
essentially the same as those of the previous Administration;
the major difference is the size of the fleet.

THE FUTURE NAVY—WHAT IS NEEDED?

Current Navy strategy places primary emphasis on the carrier
battle group as the basis of naval power. In the event of a
full-scale war between the United States and the Soviet Union,
battle groups would be the primary offensive striking arm for
conducting a frontal assault against Soviet naval forces and
bases. This mission, however, is by no means the only one that
the Navy might be called upon to execute in the future. Depending
upon the circumstances, the United States might find it advisable
(because of the nature of the crisis, the disposition of Soviet
forces, agreements made with allied nations, and so forth) to
pursue some strategy other than a frontal assault on Soviet home
bases. The Navy might face a distributed threat by Soviet and/or
other naval forces that would require a different mix of ships,
including a sufficient number of surface combatants to protect
U.S. interests over a relatively long period in distant waters.
Indeed, recent events in the Middle East have been of this nature,
straining the Navy's resources with demands for additional contin-
uous deployments.

In addition, some have questioned whether an approaching car-
rier battle group, with its enormous concentration of power, might
induce the Soviet Union to use nuclear weapons against it. Cer-
tainly the temptation would be great, given the difficulty of de-
feating a battle group with conventional weapons. In addition,
use of nuclear weapons at sea would involve minimal collateral
damage; it would, therefore, be a clear-cut tactical use exclu-
sively against military forces.
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Even if one takes the most pessimistic view of the pros-
pects for using carrier battle groups to attack Soviet bases, the
need for aircraft carriers and their associated escort and support
forces does not necessarily collapse, although the strategy
for their employment might change. If the Navy was prevented
from making a frontal assault on enemy naval forces in their
basing areas because of concern about nuclear escalation—or for
any other reason—then the strategy of winning through quick
destruction of the enemy's naval forces and supporting base
structure might have to be revised. In such a situation, a more
gradual attrition of enemy forces and a wider distribution of
naval forces might be necessary. In this kind of war, or in a war
focused in some area of the Third World, a massive, coordinated
attack such as the Soviet Union could organize near its home
waters might not materialize, but the U.S. Navy could be faced
with the task of opposing Soviet naval forces worldwide. In such
circumstances, having ships with sufficient capability to with-
stand the maximum Soviet home-water threat might be less important
than having enough ships to oppose a distributed threat in distant
waters. 16/

16/ For a discussion of alternatives for naval mission priori-
ties, see Congressional Budget Office, Shaping the General
Purpose Navy of the Eighties; Issues for Fiscal Years
1981-1985 (January 1980), Chapter II.
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CHAPTER III. BUILDING THE FUTURE NAVY—ALTERNATIVE APPROACHES

The Navy has described in fairly precise terms the kind of
fleet it believes is needed, but, even within the context of that
goal, there can be many different programs, depending upon how
quickly and in what sequence the required ships are built. Future
shipbuilding programs, however, may be constrained by budgetary
limits. This has, in fact, been the prevailing reality in the
past. Out-year shipbuilding plans have almost always been
scaled down to fit within budgetary limitations.

If the fleet recommended by the Navy is accepted as the goal,
it is clearly desirable to get the required ships at sea as
soon as possible. Building up the fleet rapidly would be expen-
sive, however. Budgetary and industrial limitations might neces-
sitate a slower expansion. If even an extended buildup proved
infeasible because of cost, then the force objectives might have
to be modified. This could be done by reducing the number of
ships in the shipbuilding program or by modifying the mix of ships
contained within that program.

If the Navy determined to increase the fleet size but
fell considerably short of its goal because of the high cost of
the ships procured, this could affect significantly the strategy
options available in a future conflict. An offensive strategy
might still be possible with a smaller fleet of highly capable
ships, if the force was properly massed, skillfully used, and not
destroyed by nuclear counterattacks. If, however, the nature of
the conflict called for extended operations in distant areas
against a distributed threat, then a numerically smaller fleet
might be hard pressed to prevail.

The Congress should consider carefully the longer-term
budgetary implications of the Navy's shipbuilding program and
assess whether the Navy's strategy—and the shipbuilding program
derived from that strategy—is the best basis on which to proceed
with naval modernization. In order to begin such an assessment,
there must be some estimate of the longer-term budgetary costs of
the Navy's program and of some possible alternative programs.
That is the objective of this chapter. Later, in Chapter V, the
implications for the total Navy budget, including manpower and
support costs as well as procurement, will be examined.
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This chapter presents four options illustrating the bud-
getary and force structure effects of using different approaches
to future shipbuilding programs. The options are designed
to illuminate major program and budgetary implications of rep-
resentative future naval shipbuilding alternatives. None of
the options were designed to match the specific details of the
Administration's current five-year program. The Administration
program is discussed in Chapter VI.

OVERVIEW OF OPTIONS FOR NAVAL SHIPBUILDING PROGRAMS

Of the four options examined, two—Options I and II—would
achieve the number and types of ships recommended by the Navy,
with Option I reaching the goal more quickly than Option II.
Option III would limit costs by procuring fewer ships of the
kinds contained in current Navy plans. It would result in a
substantially smaller fleet than Options I and II. Option III
illustrates what would probably happen if the United States
embarked upon the Navy's plan, but the funding in future years
fell short of the amount needed to complete the program. Option
IV introduces some ship types not contained in current Navy
plans. It would reach the Navy's numerical force level goals,
but do so at a substantially lower cost than Options I or II.
Option IV illustrates the kind of program that might be pursued if
it was decided to emphasize a distributed-force, open-ocean
capability as opposed to a concentrated carrier battle group
offensive strategy.

Option I would achieve the Navy's force goals for types
and numbers of ships and have these ships at sea by 1992. This
time frame generally agrees with the goal stated by the Secretary
of the Navy and is probably about the shortest industrially
feasible time for accomplishing that goal. (For ships to be
commissioned by 1992, CBO assumed that they would have to be
authorized no later than 1988.)

Option I would require an annual budget for Shipbuild-
ing and Conversion, Navy (SCN) averaging $24.8 billion through
1988. I/ That is a very high level—about 2 1/2 times the

Funds for building Navy ships are appropriated in the bud-
get category "Shipbuilding and Conversion, Navy" (SCN). The
amount of this appropriation intended for new construction
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shipbuilding budget in fiscal year 1982 (in fiscal year 1983
dollars).

Option II also would reach the Navy's force goals, but
extend the period of time for building the required ships. In
this option, rather than having the ships in the fleet in ten
years, CBO assumed that the required ships would be authorized
over a ten-year period ending in 1992. This means that all
the ships would not enter the fleet until about 1996. Option
II would require construction of more ships than Option I to
compensate for the additional ships retired by the Navy during
the longer duration of this option. Funding for Option II would
average $21.3 billion (in fiscal year 1983 dollars) annually
through 1992, providing only slight budgetary relief from the
high levels of Option I.

Since Options I and II both would result in shipbuilding
and conversion budgets considerably higher than previous authori-
zations, Option III is presented to illustrate the force levels
that might be achieved by 1996 if annual budgets were limited
to levels about 25 percent above the level authorized in 1982 in
fiscal year 1983 dollars. In Option III, it is assumed that the
mix of ship types procured would be similar to those in current
Navy plans, but the force levels would be lower, generally
comparable to those planned during the Carter Administration.

Option IV would reach the higher force level goals ad-
vocated by the Navy but with a somewhat different mix of ships
among the combatant types than in Options I and II. The annual
cost of about $15.1 billion, though higher than Option III,
would be considerably lower than Options I and II.

Figure 1 shows the budget trends for shipbuilding and
conversion, for each of the four options.

OPTION I: RAPID BUILDUP TO NAVY FORCE OBJECTIVES

Option I illustrates the program and budgetary implications
of building naval forces conforming in numbers and types of ships
to the goals presented to the Congress by the Navy in testimony

varies from year to year but has averaged about 80 percent
over the past 10 years. The other 20 percent is spent on
other items, including ship conversions.
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Figure 1.

Shipbuilding and Conversion, Navy Budget Levels Since 1975 and
Projected to 1995 Under Four Shipbuilding Program Options
Billions of Budget Year 1983 Dollars
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during the spring of 1981. 2/ It would achieve these force
goals with nearly all of the required ships in the fleet within
ten years. This period is about the shortest time in which
the required ships could be built and is in general agreement with
the Secretary of the Navy's often stated goal of achieving a
600-ship Navy by the end of this decade. Indeed, Option I results
in over 600 ships at sea by 1989. A force with the specific types
of ships that conform to current Navy force structure goals is not
achieved, however, until 1992.

In developing the force structure projections for Option
I and for all subsequent options, CBO assumed that the ships
currently in the fleet would be retained for at least a service
life of 30 years. A service life of 50 years is assumed for
aircraft carriers and 40 years for certain classes of auxiliary
ships that are now frequently retained beyond 30 years. CBO
assumed that ships would be delivered to the Navy four years after
authorization, except for aircraft carriers which require eight
years to build; Trident submarines, six years; nuclear-powered
cruisers, five years; and nuclear-powered attack submarines, five
years. Given these assumptions, new ships would have to be
authorized no later than 1988 to be in the fleet by 1992.

Using these assumptions and the Navy's force objectives
as shown in Table 5 in Chapter II, CBO developed a shipbuilding
program through 1988 that would achieve the required force struc-
ture by about 1992. Details of this building program and a
year-by-year breakdown of the resulting force structure are
contained in Appendix A. The results are summarized in Tables
6 and 7.

This option would require authorization of a total of 176
ships over a period of six years at a total cost of $119 billion.
Major items include three aircraft carriers at $3.5 billion each,
six Trident submarines at $1.4 billion each, nine SSN-688-class
submarines at $700 million per ship, and 61 cruisers and de-
stroyers for a total surface combatant cost of about $64 billion.
This amount, however, is only for construction of new ships (and
reactivation of the four battleships). The Navy shipbuilding
budget contains other items, such as conversions, outfitting,

2J See Hearings on Military Posture and H.R. 2970, Part 3, pp.
441-75.
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TABLE 6. OPTION I: RAPID BUILDUP TO NAVY FORCE OBJECTIVES—SHIPS
IN FLEET BY 1992 AND AUTHORIZED BY 1988 (Dollar amounts
in fiscal year 1983 dollars)

Current Force (End of 1981)
Retirements Through 1992
Now Building or Authorized
New Authority Through 1988
Fleet Total, 1992

535
152
98
176
657

Six-Year Program: 176 ships costing $119 billion

Average Annual Program: 29.3 ships costing $19.8 billion

Average Annual SCN a./ Requirement: $24.8 billion

SCN = Shipbuilding and Conversion, Navy. It is assumed that
new construction accounts for 80 percent of the total SCN
appropriation.

TABLE 7. OPTION I: RAPID BUILDUP TO NAVY FORCE OBJECTIVES-
ILLUSTRATIVE SHIPBUILDING PROGRAM

Ship Type
Number
of Ships

Percent of
Total Cost

Trident Submarines
Aircraft Carriers
Surface Combatants
Attack Submarines
Amphibious Ships
Mine Warfare Ships
Replenishment Ships
Material Support Ships
Fleet Support Ships
Total

6
3
64
9
17
30
29
13
5

176

7
9
55
5
8
2
9
5

less than 1
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post delivery costs, cost growth, and unforeseen escalation.
These items have averaged about 20 percent of the budget over
the past 10 years. _3/ Assuming a 20 percent allowance for these
other items, the resulting average annual cost would be $24.8
billion, considerably higher than any previous peacetime ship-
building budget. The fiscal year 1982 shipbuilding authorization
was $8.8 billion, or about $9.6 billion in fiscal year 1983
dollars. The Administration's 1983 request is for $18.6 billion
for shipbuilding.

A summary breakdown of the six-year shipbuilding program
is displayed in Table 7. It contains three new carriers necessary
to build to 15 battle groups and other ships required to reach
Navy force level goals. Clearly the dominant budget item is
surface combatants, which claim over half of the total new con-
struction budget. This is because of the large number of battle
group surface combatants needed to replace those now approaching
retirement and to build up to the higher force level goals, and
the high cost of the current AEGIS and AEGIS-derivative ships
proposed to replace them, 47

This option is the most desirable in terms of the Navy's
currently stated objectives. It would attain the Navy's force
goals and do so in a shorter period of time—by 1992—than any of
the other options. It would produce a fleet structured to support
the Navy's current offensive strategy (discussed in Chapter III),
including 15 deployable aircraft carriers and their associated
highly capable escort ships.

The cost of Option I would be very high, however. It would
require a drastic and immediate increase in the shipbuilding
budget. These high budgetary costs might be relieved somewhat by
extending the time taken to achieve the Navy's force goals. This
alternative is investigated in Option II.

3/ Funds for constructing Navy ships are contained in the Ship-
building and Conversion, Navy appropriation. See footnote 1
of this chapter.

4_/ AEGIS is the name of a large shipboard anti-air warfare system
about to be deployed by the Navy. It has been in development
since the late 1960s and will enter service for the first time
on U.S.S. Ticonderoga (CG-47), scheduled for commissioning in
1983.
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OPTION II; MODERATELY PACED BUILDUP TO NAVY FORCE OBJECTIVES

Option II would attain the same Navy force goals as Option
I, but extend the time to accomplish them. In Option II, CBO
assumed that new ship authorizations required to achieve the force
goals would be spread over a ten-year period ending in 1992, with
ship deliveries substantially completed by 1996.

Since this option would extend over a longer period during
which more older ships would be retired, more new ships would have
to be authorized than in Option I. Using the same retirement
criteria and building time assumptions as in Option I, an illus-
trative shipbuilding program was developed for this option.
Details of the shipbuilding program and the year-by-year breakdown
of the resulting force structure are contained in Appendix B. The
results are summarized in Tables 8 and 9.

A total of 230 ships would have to be authorized over a
period of ten years in this option at a total cost of $170 bil-
lion. This would require an average annual expenditure for new
construction of $17.0 billion, somewhat less than in Option I, but
spread over ten years rather than six. Moreover, the annual
budget requirements would still be substantially higher than
previous norms. Assuming again an allowance of 20 percent of the
total SCN budget for items other than new construction, the total
budget requirement would average about $21.3 billion per year over
the ten-year period.

In the summary breakdown given in Table 9, surface com-
batants still dominate in terms of their share of costs. As
in Option I, this occurs because of the large number of ships
required and the high cost of the AEGIS/AEGIS-derivative ships now
being procured or developed. Surface combatants procured under
this option include 20 CG-47-class cruisers at $1.14 billion per
ship, 42 DDGX destroyers at $800 million per ship, and 16 nuclear
cruisers (CGN) at $1.75 billion per ship.

Option II would reach the same force goals as Option I,
that is, a force consistent with the Navy's offensive strategy and
with the Navy's currently stated requirements. These goals are
achieved, however, four years later than in Option I. The average
annual budget requirement for Option II would be reduced by about
16 percent from Option I, but would remain high—still over twice
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TABLE 8. OPTION II: MODERATELY PACED BUILDUP TO NAVY FORCE
OBJECTIVES—SHIPS IN FLEET BY 1996 AND AUTHORIZED BY
1992 (Dollar amounts in fiscal year 1983 dollars)

Current Force (End of 1981)
Retirements Through 1996
Now Building or Authorized
New Authority Through 1992
Fleet Total, 1996

535
240
98
230
623

Ten-Year Program: 230 ships costing $170 billion

Average Annual Program: 23 ships costing $17.0 billion

Average Annual SCN a./ Requirement: $21.3 billion

a/ Shipbuilding and Conversion, Navy. It is assumed that new
construction accounts for 80 percent of the SCN appropriation.

TABLE 9. OPTION II: MODERATELY PACED BUILDUP TO NAVY FORCE
OBJECTIVES—ILLUSTRATIVE SHIPBUILDING PROGRAM

Ship Type

Trident Submarines
Aircraft Carriers
Surface Combatants
Attack Submarines
Amphibious Ships
Mine Warfare Ships
Replenishment Ships
Material Support Ships
Fleet Support Ships
Total

Number
of Ships

10
5
87
16
26
30
38
13
5

230

Percent
Total Cost

8
10
53
7
9
2
8
3

less than 1
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the amount appropriated in fiscal year 1982. 5J Alternatives
with more modest budget requirements might, therefore, be of
interest. One approach to lower budget costs—reducing the number
of ships procured—is discussed in Option III.

OPTION III; BUDGET CONSTRAINED PROGRAM

Option III illustrates the force levels that would probably
be achieved if the Navy procured the same types of ships as
currently planned, but with a shipbuilding budget constrained to
modest growth. In Option III, CBO assumed that the shipbuilding
budget was constrained to a level averaging about $9.7 billion per
year for new construction—which would correspond to an overall
$12.1 billion SCN budget (in fiscal year 1983 dollars), again
assuming new construction accounts for 80 percent of the SCN
budget.

Under the assumptions discussed above, nearly all of the
increased force level goals would have to be abandoned. The ships
that could be procured within these limits would be sufficient
only to replace ships being retired and maintain current force
levels. Details of the illustrative shipbuilding program for this
option and the resulting year-by-year force structure breakdown
are contained in Appendix C. The results are summarized in Tables
10 and 11.

A Navy constrained to modestly increased budget levels
and currently programmed ship types would closely resemble that
planned by the Carter Administration: 12 deployable aircraft
carrier battle groups, 90 nuclear attack submarines, amphibious
lift for 1 Marine Amphibious Force (MAF), and current levels for
most other ship types. The budget assumed for this option is not
overly austere; indeed, it is higher than any SCN budget in the

_5/ The careful reader will observe that if Options I and II are
considered over the same time period, fiscal years 1983
through 1996, the average budget requirement would be about
the same. Both options would result in the same force struc-
ture but Option I would reach it in 1992 rather than 1996.
Unless force goals were revised, subsequent construction would
be only that required to maintain the status quo. Thus, in
1996 force levels under Options I and II would be identical,
but Option I had funding accelerated in the early years.
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TABLE 10. OPTION III: BUDGET CONSTRAINED PROGRAM—SHIPS IN FLEET
BY 1996 AND AUTHORIZED BY 1992 (Dollar Amounts in
Fiscal Year 1983 Dollars)

Current Force (End of 1981) 535
Retirements Through 1996 240
Now Building or Authorized 98
New Authority Through 1992 146

Fleet Total, 1996 539

Ten-Year Program: 146 Ships Costing $98 billion

Average Annual Program: 14.6 ships costing $9.7 billion

Average Annual SCN a./ Requirement: $12.1 billion

a./ Shipbuilding and Conversion, Navy. It is assumed that new
construction accounts for 80% of the SCN appropriation.

TABLE 11. OPTION III: BUDGET CONSTRAINED PROGRAM—ILLUSTRATIVE
SHIPBUILDING PROGRAM

Number Percent of
Ship Type of Ships Total Cost

Trident Submarines 10 14
Aircraft Carriers 0 0
Surface Combatants 62 57
Attack Submarines 6 4
Amphibious Ships 16 11
Minewarfare Ships 24 2
Replenishment Ships 20 7
Material Support Ships 8 4
Fleet Support Ships 0 0
Total 146
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past decade. The relatively low force levels would primarily
occur because of the very high cost of the types of ships, now
being procured by the Navy, particularly the combatants. Although
this option would result in force levels considerably below the
Navy's current plans, it would require that recent SCN budget
levels be not only maintained but be increased to a level about 25
percent higher on average, in the future.

This option would retain the Administration's recent initia-
tive for reactivating the four Iowa-class battleships. Four
surface action groups formed around these impressive ships could
be used to supplement the present 12 carrier battle groups in
maintaining deployment commitments around the world. Instead of
deploying two aircraft carrier battle groups in the Indian Ocean,
for example, one carrier group and one surface action group might
be deployed there. When upgraded with cruise missiles and im-
proved helicopter-V/STOL aviation capability, a U.S. battleship
surface action group would probably be superior to any current
Soviet battle group. Use of the battleships in this way could
relieve some of the operating pressures on U.S. carrier forces.

Clearly an option that provides higher force levels, but
without the very high budget requirements of Options I and II,
would be desirable. This alternative is discussed in Option IV.

OPTION IV; EXPANDED NAVY OF MODIFIED FORCE MIX

Option IV investigates the feasibility of achieving higher
ship force levels at a lower cost by altering the mix of ships
procured. The shipbuilding program of Option IV resembles that
of Option II, except that several alternative warship types would
be substituted for those currently planned by the Navy. This
would result in force levels very close to the goals established
by the Navy, but at an average annual SCN budget estimated at
about $15.1 billion (in fiscal year 1983 dollars), compared to
$24.8 billion for Option I and $21.3 billion for Option II.
Shipbuilding budgets of this magnitude, though significantly
higher than in the past, might be achievable—if the Administra-
tion's plans for substantial real growth in defense spending are
realized.

Alternative Ship Types

In seeking ways to reduce shipbuilding program costs, atten-
tion is immediately drawn to the surface combatants, since that
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category accounts for more than half of the total program costs
in each of the three previous options. One of the most signifi-
cant items in the surface combatant category is the guided missile
destroyer (DDG). A large number of this type of ship is needed
to provide modern air defense protection to the fleet and to
replace the many existing DDGs that will be retired by 1996.
The Navy is currently designing a ship, designated DDG-51 (previ-
ously DDGX), to fill this role. The DDG-51 would be a capable
anti-air warfare (AAW) ship, but its cost has risen steadily
during design development and is now estimated at about $800
million per ship. The previous three options all assumed procure-
ment of DDG-51 for the guided missile destroyer role.

In Option IV, it is assumed that the DDGY, a substantially
less expensive guided missile destroyer, costing about $400
million per ship, would be procured, _6/ The cost estimate for
this ship is based upon the cost for the FFG-7-class guided
missile frigate now being built, with additions for upgraded
combat system and ship performance features. The DDGY would not
have a powerful AEGIS or AEGIS-derivative phased-array radar as
does the DDG-51, but it would have a modern AAW missile fire
control system incorporating an advanced technology terminal
engagement radar (TER). This and other features described in the
CBO report cited in footnote 6 would make the DDGY a very capable
warship. There is no current program to develop a ship of this
kind, however. Such a program would, of course, involve some
technical risks and as much as $300 million in research and
development (R&D) expenditures. Availability of a ship like DDGY
could substantially reduce long-term shipbuilding program costs
for surface combatants.

In Option IV aircraft carriers would be procured at the rate
of one every three years, as opposed to one every other year in
Options I and II. This would place 14 deployable carriers in
the fleet in 1996 rather than 15. Fleet aviation capability is
supplemented in this option, however, by building twelve cruisers
(CGV) with extensive facilities for supporting V/STOL aircraft.
These cruisers would operate with surface action groups and
underway replenishment groups, as well as in other areas in which
carrier-based aircraft are not available.

6/ This ship is discussed in Congressional Budget Office, Naval
Surface Combatants in the 1990s; Prospects and Possibilities
(April 1981).
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Option IV would retain the Navy's new goal of 100 attack^
submarines but procure updated diesel-electric submarines to
provide for the growth from the previous goal of 90 submarines.
Though not as e f fec t ive as nuclear submarines over the full
spectrum of missions, diesel-electric submarines can per form
quite well in some very important missions, such as barrier
patrols. _7Y The most at tractive feature of diesel-electric
submarines is their low cost in comparison to nuclear-powered
ships. Thus, more diesel-electric submarines could be procured
for any given investment level. A German shipbuilding f i rm,
Howaldtswerke-Deutsche Werf t , has formally offered to design and
build a fully equipped diesel-electric submarine of 2,600 tons
submerged displacement for the U.S. Navy for $218 million (in
fiscal year 1981 dollars). This price includes a capable modern
combat system of U.S. manufactured components. The firm estimates
that follow-on ships would be about half that price. Nuclear
attack submarines funded in fiscal year 1981 cost $457 million
each and are estimated to cost $700 million in fiscal year 1983.
A mixed force of nuclear and diesel submarines, with nuclear
submarines undertaking the more demanding missions, would permit
the United States to maintain a force of 100 submarines at lower
cost or, alternatively, to maintain a still larger number of
submarines at the same cost as an all nuclear force.

Shipbuilding Program

An illustrative shipbuilding program incorporating the
force mix changes described above is presented in detail in
Appendix D, along with the resulting year-by-year force struc-
ture breakdown. The results are summarized in Tables 12 and 13.

Option IV would produce an expanded Navy with force levels
comparable to Navy objectives but at a cost substantially lower
than Options I and II. It would result in a fleet of 624 ships in
1996, but with the different mix of ships discussed above. The
average annual budget requirement of $15.1 billion (in fiscal
year 1983 dollars), though less than the $24.8 billion and

TJ For a further discussion of diesel-electric submarines in
modern naval warfare, see Congressional Budget Office, Shaping
the General Purpose Navy of the Eighties; Issues for Fiscal
Years 1981-1985 (January 1980), pp. 93-96 and Appendix B, pp.
127-40.
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TABLE 12. OPTION IV: EXPANDED NAVY OF MODIFIED FORCE MIX--
SHIPS IN FLEET BY 1996 AND AUTHORIZED BY 1992 (Dollar
amounts in fiscal year 1983 dollars)

Current Force (End of 1981)
Retirements Through 1996
Now Building or Authorized
New Authority Through 1992
Fleet Total, 1996

535
240
98
231
624

Ten-Year Program: 231 ships costing $121 billion

Average Annual Program: 23.1 ships costing $12.1 billion

Average Annual SCN a/ Requirement: $15.1 billion

a/ Shipbuilding and Conversion, Navy. It is assumed that new
construction accounts for 80 percent of the SCN appropriation.

TABLE 13. OPTION IV: EXPANDED NAVY OF MODIFIED FORCE MIX-
ILLUSTRATIVE SHIPBUILDING PROGRAM

Ship Type
Number
of Ships

Percent of
Total Cost

Trident Submarines 10
Aircraft Carriers 3
Surface Combatants 90
Attack Submarines 16
Amphibious Ships 26
Mine Warfare Ships 30
Replenishment Ships 38
Material Support Ships 13
Fleet Support Ships 5̂
Total 231

12
9
42
5
14
3
11
5

less than 1
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$21.3 billion of Options I and II, respectively, is still substan-
tially higher than previous norms. (The fiscal year 1982 SCN
authorization was $8.8 billion, or about $9.6 billion in fiscal
year 1983 dollars.) Funding the program of Option IV would re-
quire substantial real growth in SCN budget authority of about 8
percent per year over the ten-year period. This is clearly more
than the 7 percent annual real growth over five years projected by
the Administration for overall defense spending, but is less
drastic than the budget acceleration required for Options I or II.
CBO's analysis, therefore, suggests that budget growth in SCN be-
yond that projected for defense as a whole will almost certainly
be required if any significant naval force expansion is to be
realized.

The fleet resulting from Option IV would not be simply a less
expensive program than Options I and II. It would also be struc-
tured in accordance with a somewhat different view of naval war-
fare. Although it would possess much better offensive strike
capability than today's fleet, the fleet of Option IV would be
oriented more toward broad-ocean, distributed-force operations as
opposed to concentrated battle group strikes. Although this force
would contain 14 large aircraft carriers and the ships to support
them, it would be less optimized for offensive strike operations
than the forces of the previous options in the interest of obtain-
ing more ships, such as the CGV and the DDGY, that are well-suited
to worldwide operations against a distributed threat. This fleet
structure would be consistent with the view, described in the
preceding chapters, that the ability to control and defend large
areas of the ocean is likely to be at least as important a capa-
bility for U.S. naval forces in the future as the ability to mount
a frontal assault by battle groups in enemy waters.

Four Program Options—Recapitulation and Conclusions

Consideration of the four program options discussed above
suggests some important conclusions regarding the Navy's current
force expansion plans. Options I and II indicate that expanding
to the force levels proposed by the Navy with the kinds of ships
currently programmed could not be accomplished without increasing
shipbuilding budgets to levels well above previous peacetime
budgets and well above levels that would be reached with 7 percent
annual real growth. Option III indicates that, if the Navy
continued to procure the kinds of ships currently programmed and
if shipbuilding budgets did not grow substantially above current
levels, the Navy of the 1990s would be essentially that projected
by the previous Administration. Attainment of the currently
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stated force goals within the bounds of the current Administra-
tion's planned real growth in budget authority would be achieved
only if successful efforts could be mounted to develop less costly
warships, such as those suggested in Option IV.
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CHAPTER IV. INDUSTRY AND NAVAL FORCE EXPANSION

Any discussion of a sustained increase in a major defense
program, like the naval force expansion, should include considera-
tion of the industrial base necessary to support such a program.
This chapter provides a summary description of the industrial
conditions relating to warship construction in the United States
and an assessment of the feasibility, from an industrial stand-
point, of the options presented in Chapter III. !_/

CBO concludes that there is adequate shipbuilding capacity
in the United States to support any of the four options considered
in this report. In fact, given the present severely depressed
commercial ship market and the bleak prospects for near-term
improvement, an expanded naval ship construction program might be
the best means of preventing a serious deterioration of the
industrial base supporting the Navy.

Modern warships, however, are not built by shipyards alone.
The shipyards are supported by a host of other contractors who
supply everything from raw materials to complex electronic sys-
tems. Indeed, in the case of the more complex modern warships,
only about 40 percent of the total cost goes to shipyards, with
the balance spent to procure the combat system components (missile
systems, radars, sonars, and so forth) and for other equipment
and program support functions. Problems that could govern ship
delivery schedules could also arise in these supporting indus-
tries. No such problems are now evident, however, largely because
of excess capacity in the economy as a whole. Potential future
problems in these supporting industries, while not the focus of
this chapter, might be averted by a sustained commitment to higher
production rates.

I/ This assessment draws heavily upon the results of a study of
~~ the U.S. and Soviet shipbuilding industries prepared by the

Department of Defense at the request of the Senate Armed
Services Committee. See R.E. Kuenne, et al., The Shipbuild-
ing Industries of the U.S. and U.S.S.R. as Bases for National
Maritime Policies: Current Capabilities and Surge Demand
Potential, IDA Report R-260 (Arlington, Virginia: Institute
for Defense Analyses, February 1981).
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THE U.S. SHIPBUILDING INDUSTRY

The U.S. shipbuilding industry enjoys a long and proud tra-
dition dating from early colonial days. It provided the merchant
hulls, from clippers to containerships, that carried the water-
borne commerce of a maritime nation through two centuries of
unparalleled economic growth. American shipyards also produced
the warships that protected this commerce and U.S. interests
around the world. Now this industry is in trouble. It is widely
agreed that the shipbuilding industry (or more precisely that seg-
ment producing ocean-going ships) is uneconomic and would almost
disappear if it were not for the protection and subsidies it
receives as a result of national maritime policy. This is pri-
marily a result of fundamental economic realities, and is a plight
shared by the shipbuilding industries in many other industrially
mature nations.

The Shipbuilding Process

The shipbuilding process resists the industrial innovations
that have been so successful in other industries. Ships cannot be
mass-produced because of low unit demand. While automobiles of a
given type are produced by the hundreds of thousands and airplanes
by the hundreds, it is unusual for production of a given ship
design to extend beyond ten units. Ships, therefore, are a
tailor-made product, produced by skilled craftsmen without the aid
of the labor-saving production-line techniques that higher volume
production might justify. This does not mean that the industry
has been devoid of technical improvements. Impressive advances
have been made, including greatly improved welding methods,
numerically controlled cutting and machining techniques, modular
construction methods, semiautomatic assembly of piping and struc-
tural members, and computer-based control methods, to name only a
few. Nevertheless the nature of the product and the inherent low
unit volume make shipbuilding a labor-intensive process. This is
demonstrated by the low value of shipments per employee relative
to other industries shown in Table 14.

Current Status of U.S. Shipyards

Although there are over 400 firms engaged in some aspect
of shipbuilding and repair in the United States, most of these are
quite small and the private shipyards relevant to naval industrial
planning number only about 26. These can be further narrowed to
only nine that are currently capable of warship construction. Of
the rest, the Navy considers six capable of building amphibious
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TABLE 14. REAL VALUE OF SHIPMENTS PER EMPLOYEE, 1972-1976 (In
1976 dollars)

Industry 1972 1973 1974 1975 1976

Shipbuilding
Automobiles
Aircraft

17,302
94,529
28,872

20,060
99,237
34,408

24,886
98,600
40,754

33,270
126,001
54,681

31,030
173,333
60,664

SOURCE: R.E. Kuenne, et al. , The Shipbuilding Industries of
the U.S. and U.S.S.R. as Bases for National Maritime
Policies; Current Capabilities and Surge Demand Poten-
tial, IDA Report R-260 (Arlington, Virginia: Institute
for Defense Analyses, February 1981), p. S-18.

and auxiliary ships and eleven others capable of building sea-
going merchant ships. These are listed in Table 15.

In addition, the Navy itself maintains eight shipyards, four
on the east coast, three on the west coast, and one in Hawaii.
These are very important to maintaining the fleet as they are all
major industrial activities fully capable of dealing with the
complexities of modern warships. Although the naval shipyards
have built ships throughout most of their long history, since the
late 1960s all new ships have been constructed in private ship-
yards, with the naval shipyards devoting their efforts to overhaul
and repair.

Another important distinction among shipyards with regard
to Navy support is the capability to work with nuclear reactors.
Currently two private shipyards (General Dynamics, Groton, Connec-
ticut, and Newport News Shipbuilding & Drydock Co., Newport News,
Virginia) and six naval shipyards (Portsmouth, Norfolk, Charles-
ton, Puget Sound, Mare Island, and Pearl Harbor) are qualified to
work on nuclear-powered ships.

This shipbuilding base should be adequate to support any
but the most extraordinary industrial support needs of the Navy.
The key industrial problem is to keep the U.S. shipbuilding
industry from collapsing owing to a lapse in demand for its
product. Compared to 1972 and 1973, when new contracts for 48 and
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TABLE 15. MAJOR U.S. SHIPBUILDING YARDS, BY REGION, DECEMBER 1980

Total
Plant

Employees

Total Active Shipbuilding Base 119,109

Atlantic Coast
Bath Iron Works
General Dynamics, Quincy
General Dynamics, Groton
Bethlehem Steel, Sparrows Pt.
Maryland Shipbuilding and Drydock
Newport News Shipbuilding
and Drydock

Norfolk Shipbuilding
and Drydock

Gulf Coast
Tampa Ship Repair & Drydock
Alabama Drydock & Shipbuilding
Litton/Ingalls, Pascagoula
Avondale Shipyards
Halter Marine Services
Equitable Shipyards
Levingston Shipbuilding, Orange
Todd Shipyards, Houston
Todd Shipyards, Galveston

Pacific Coast
National Steel & Shipbuilding
Todd Shipyards, San Pedro
Bethlehem Steel, San Francisco
Tacoma Boatbuilding Company
Todd Shipyards, Seattle
Lockheed Shipbuilding, Seattle

Great Lakes
American Ship Building, Lorain
Peterson Builders, Inc.
Bay Shipbuilding, Sturgeon
Marinette Marine Corp.

66,501
5,584
3,740
24,738
2,720
1,806

24,208

3,705

28,635
700

1,249
11,926
7,723
2,507
1,110
2,237
489
694

19,681
7,528
3,789
580

2,057
4,167
1,560

4,292
1,096
974

1,358
864

Total
Production
Workers

98,000

55,687
4,969
2,294
21,365
1,523
1,168

18,713

2,513

22,819
406
945

9,638
6,124
2,074
800

1,812
441
579

15,864
5,837
3,228
328

1,533
3,607
1,331

3,630
896
884

1,111
739

Building
Category a/

I
I
I
II
II

I

III

Ill
III
I
I
II
III
III
III
III

II
I

III
II
I
I

Ill
III
III
II

SOURCE: Department of the Navy, U.S. Maritime Administration, Insti-
tute for Defense Analyses.

a/ I = Combat capable (plus amphibious/auxiliary and merchant);
II = Amphibious/auxiliary capable (plus merchant); and
III = Merchant capable (only)*
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43 merchant ships of 1,000 gross tons and over, respectively, were
placed with U.S. shipbuilders, only seven vessels were ordered in
1980 and six in 1981. As of December 31, 1981, the orders for
merchant shipbuilding for all U.S. shipyards totaled only 33 ships
with a total displacement of 705,000 gross tons. As of the end of
1981, the backlog of 98 Navy vessels and nine Coast Guard vessels,
ordered (or to be ordered) by the U.S. government, are now the
economic mainstay of the industry.

At the start of the decade of the 1970s, fewer than 40,000
workers in private shipyards were engaged in naval ship con-
struction. As a result of an expanding workload, this force
grew to 80,000 by mid-1979. This expansion was attended by
many difficulties, including schedule slippages, cost overruns,
and a resulting adversary relationship between some shipyards
and the Navy. At the end of 1981, the number of workers en-
gaged in naval construction had fallen to about 58,000 and is
expected to fall still further to about 45,000 given currently
funded work. If given the task of building a larger Navy in
the future, the shipbuilding industry would have to expand again
and the costs of recruitment and training and other turbulence
caused by expansion might be reflected in higher prices for ship
construction.

THE OPTIONS—INDUSTRY IMPLICATIONS

The Institute for Defense Analyses (IDA) study cited earlier
investigated the capacity of the industry to support a series of
14-year shipbuilding programs resulting in fleet sizes ranging
from 500 to 800 ships. Some conclusions of that study can be
summarized as follows:

o 500-Ship Force. Easily supported by existing shipyards,
less than half would be provided a viable workload.
Attrition of many small and some large yards would be
likely.

o 600-Ship Force. Also easily within the capacity of the
existing shipyards. Some shrinkage of the industry would
be likely.

o 700-Ship Force. Begins to tax the capacity of the
present industrial base, as limited by labor and com-
ponents supply factors under peacetime conditions. Some
delays would occur because of the limited number of
nuclear-qualified yards.
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o 800-Ship Force. Would press the capacity of all exist-
ing private and naval shipyards, particularly with
regard to labor and components. Would probably need
to expand the number of nuclear-qualified building
yards.

The four options in this report were specifically anal-
yzed using the computer model developed by IDA for its study.
This model, called IDASAS for Institute for Defense Analyses
Ship Allocation System, sequentially allocates the ships of
an inputted shipbuilding program to the various shipyards (as
governed by the various constraints programmed into the model.)
It then calculates, among other things, the number of ship-
yards required to produce the ships and the total employment
levels necessary to carry out the program. The IDASAS results,
it should be emphasized, express the full effect of only selected
critical factors affecting shipbuilding output, chiefly build-
ing positions within the shipyards and labor supply. All IDASAS
results, therefore, are really minimum estimates of the num-
ber of yards that might be required under normal conditions.

The results of the IDASAS runs for Options I through IV
are summarized in Table 16. IDASAS calculates that as few
as five to nine shipyards could support the new construction
requirements of the four program options considered and that
average man-year requirements would not exceed 59,000. A com-
parison of these results with the resources available (as of
December 1980) suggests that adequate shipbuilding capacity
is available for any of the four options.

The IDASAS model tries to maximize the utilization of ship-
yard facilities so as to calculate the minimum number of shipyards
required. The number of required yards shown in Table 16,
therefore, understates the number that could be supported as
economically viable enterprises under the four options. In
reality more shipyards, perhaps twice as many, would probably
be used to support the building program in any of these options.
This would allow for capacity to accommodate the unforeseen
delays and interferences that are inevitable in real-life ship
construction and would maintain a larger industrial base for
surge requirements.

The results of the IDASAS assessment indicate that, given
the currently available facilities, the capacity of the indus-
trial base is unlikely to be a constraint for any of the four
options considered. The key shipbuilding industry problem at the
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TABLE 16. SUMMARY OF RESULTS OF IDASAS CALCULATION OF MINIMUM
INDUSTRIAL REQUIREMENTS FOR FOUR OPTIONS

Option

I
II
III
IV

Number of
Ships Built

176
230
146
231

Number of
Shipyards
Required

9
7
5
9

Total
Man-years
Required

(In thousands)

355
530
279
380

Average Annual
Man-years
Required

(In thousands)

59
53
28
38

present time is acquiring adequate work to sustain itself. If
such work does not materialize, then there may be a substantial
contraction of the shipbuilding industry in the next few years.
If that should occur then sufficient industrial capacity to
support a naval expansion program could become a problem in the
future.
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CHAPTER V. OVERALL COST IMPLICATIONS OF NAVAL FORCE EXPANSION

The costs outlined for the four options in Chapter III
and explained in more detail in the appendixes are just those
funded in the Shipbuilding and Conversion, Navy (SCN) authoriza-
tion. A buildup of naval force will, of course, lead to addi-
tional costs in other budget categories as well. These additional
costs are interrelated and spread across a wide spectrum of
activities. Calculating them is a complex and laborious process.
CBO, however, has developed a computer model called the Defense
Resources Model (DRM) that automates much of this process, making
possible relatively rapid estimates of the overall budgetary
effects of changes in procurement plans. For a more detailed
discussion of the methods used to derive the overall budget
authority estimates, see Appendix F. For each of the shipbuilding
program options considered in this report, the DRM was used to
estimate the overall budgetary implications for the Department of
the Navy.

In addition, CBO is preparing two companion reports to this
paper that specifically examine two other important aspects of
the proposed expansion of the Navy. One of these, The Budgetary
Implications of Modernizing and Expanding Carrier-Based Air Forces
(forthcoming), examines procurement of aircraft for the additional
air wings needed to support a larger aircraft carrier force, and
the other, Manning the 600-Ship Navy; Requirements Versus Supply
(forthcoming), examines the manpower requirements of the Navy
under the same four options considered here.

OTHER COST CATEGORIES

Many types of costs would be affected by a Navy buildup.
Some major categories are discussed below. In estimating future
costs, the Defense Resources Model used cost and other relation-
ships based on the budget approved by the Congress for fiscal year
1982. Cost factors were updated to fiscal year 1983 dollars by
adding the amount of overall price growth that CBO expects to
occur. Cost increases from factors other than inflation are
not included in these estimates.
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Aircraft Procurement, Navy (APN)

Growth in the number of aircraft carriers in the Navy would
require procurement of aircraft to form additional air wings.
Because of the high cost of today's high-performance naval air-
craft, this would be a substantial budget item. The aircraft
needed to form a new air wing for a new $3.6 billion aircraft
carrier would probably cost about $5.6 billion. The $5.6 billion
includes the cost of aircraft assigned to carrier squadrons, plus
those for training squadrons, the repair pipeline, and advance
attrition aircraft for 15 years. The Navy not only plans to
expand the number of air wings; it is also modernizing existing
wings. Costs of this modernization program are included in the
estimates.

All estimates assume the Navy's plan for modernization
and expansion of its air forces. Thus costs assume that all
carriers, except the Coral Sea and Midway, would be equipped with
the F-14 as the fighter/interceptor aircraft; fighter/interceptors
protect carriers from enemy bombers and escort attack aircraft.
The F/A-18 and the A-6E are the aircraft designated for light and
medium attack roles, respectively. Attack aircraft are used to
deliver ordnance against land and sea targets. The S-3A is
included as the antisubmarine aircraft. I/ Other, more minor,
aviation missions are to be carried out using aircraft types
planned by the Navy.

The exact year when these many types of aircraft would be
procured does not necessarily reflect the Navy's detailed plans,
but rather a reasonable profile coordinated with the time when
ships would enter the fleet under the various options in this
report. The annual rates of aircraft procurement are consistent
with those in recent Department of Defense procurement plans
provided to the Congress.

Weapons Procurement, Navy (WPN)

The weapons employed by the Navy's ships and aircraft are
procured in the WPN account. This includes the many different
types of sophisticated missiles and torpedoes that have become

I/ The S-3A aircraft is not currently being procured. Costs in
this report assume that the production line would be reopened.
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the costly cutting edge of modern naval combat systems. It is
anticipated that this account will grow in the future, because of
a continuation of the trend toward use of sophisticated weapons in
naval combat systems and deployment of these weapons as part of
the Navy's modernization program. Also, an increase in the number
of ships and aircraft, as currently proposed by the Navy, would
require increased procurement of weapons to support the larger
force. Estimates in this report assume that total purchases of
most Navy weapons—including the costly, sophisticated weapons—
would expand in rough proportion to the increases in numbers of
ships and aircraft.

Operation and Maintenance, Navy (OMN)

The OMN account contains funds to support the many activities
necessary to operate and maintain the fleet, including fuel, spare
parts, pay for the Navy's civilian employees, and depot repair of
ships and aircraft. Clearly, growth in this account can be
expected as the number of ships and aircraft in the Navy grows.

Estimates in this report assume that those funds that are
directly related to the number of ships or aircraft in service,
such as the fuel, spare parts, and maintenance for a particular
weapon, are increased in proportion to the increased numbers of
ships or aircraft in the fleet requiring these items. The rest of
the operation and maintenance account, which cannot be directly
related to the number of ships and aircraft, remains at its
present level.

The factors used to estimate operation and maintenance
funds are based on the 1982 budget, adjusted only for estimated
price growth between 1982 and 1983. Thus any policy changes
related to operation and maintenance funds, such as those proposed
in the 1983 budget to improve readiness, are not reflected in
these estimates. Costs for civilian personnel, which are included
in the operation and maintenance account, reflect actual and
planned pay raises through October 1, 1982.

Military Personnel, Navy (MPN)

The MPN account contains funds to pay the Navy's uniformed
personnel. An increase in the Navy's force levels would re-
quire an increase in military personnel strength and, therefore,
an increase in the military personnel budget. Estimates of
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personnel costs reflect numbers of personnel needed to man ships
and aircraft, assuming manning levels consistent with the bud-
get for fiscal year 1982. Sufficient personnel are added to
the shore establishment to ensure that the percentage of time
people spend deployed on ships or aircraft remains at current
levels. The costs of these added personnel, both those deployed
and those ashore, are estimated based on pay raises through
October 1, 1982.

Military personnel costs for Options I, II, and IV could
be understated because of potential recruiting and retention
problems. Between 1982 and 1987, the projected supply of re-
cruits volunteering for naval service seems adequate to main-
tain the current quality of new recruits while also meeting
numerical requirements. This assumes that pay raises beyond
1982 keep pace with those in the private sector. Beyond 1987,
however, recruiting and retention might not be sufficient to
meet requirements. The Navy could eliminate recruiting problems
by lowering quality standards for entering recruits. Alterna-
tively, the Navy could limit demand for male recruits, who
are in short supply, by increasing numbers of female recruits,
who are generally not in short supply. Without these or other
changes in personnel policies, additional money might be needed
for bonuses to keep up needed recruiting and retention levels. 3_/
Since the need for these added sums would depend on detailed
personnel policies, they were not included in the cost estimates
in this report.

The estimates for all the options understate long-run man-
power costs because they exclude one major category of person-
nel costs—funds for military retirement. Under current budget
procedures, funds for military retirement appear in the budget
only after persons complete their career, which usually takes at
least 20 years, and retire. Thus this naval buildup would not
increase retirement costs significantly for at least 20 years. On
the other hand, the Administration has recommended paying for
military retirement on an "accrual" basis. This would require
budgeting now for future retirement costs. If this system were in
effect, costs for military personnel would increase by about 30
percent over those in this report.

3/ See Congressional Budget Office, Manning the 600-Ship Navy;
Requirements Versus Supply (forthcoming).
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Other Costs

There are other types of costs that generally do not vary
as distinctly with increases in numbers of ships and aircraft.
Among these are costs for research and development, military
construction, and family housing. These costs are included in
the estimates, generally increasing according to recent plans
through 1987 but remaining constant thereafter. Budget authority
for the Marine Corps, which is included in the budget of the
Department of the Navy, is also shown. Marine Corps budget
authority remains essentially constant at its current level,
although a small portion does vary with the number of ships and
aircraft in the fleet.

COSTS OF THE FUTURE NAVY—ESTIMATES FOR THE FOUR OPTIONS

Estimates for the Department of the Navy budget required
for each option, in fiscal year 1983 dollars, are shown in
Tables 17 through 20, at the end of this chapter. As is the case
with most projections, these numbers become increasingly specula-
tive as one moves further into the future. Figure 2 plots these
budget projections for the four options, together with recent
actual levels of Navy budget authority.

The steepest increases in budget authority would be required
for Option I, with Options II, IV, and III having successively
lower budget requirements in that order. These projections (data
are faired in the later years to illustrate trends more clearly)
show budget authority peaking at about $102 billion for Option I
and then settling back to a sustaining level of just over $90
billion. Similarly Option II peaks at about $99 billion before
settling to a sustaining level of about $90 billion per year. The
peak occurs later for Option II than for Option I, because of the
accelerated procurement for the force buildup in Option I, but
both resolve to about the same sustaining level since both options
eventually arrive at the same force goal. Similarly, Option IV
experiences a peak at about $94 billion and then resolves to a
sustaining budget level of $87 billion.

Budget levels for Option III rise at a slower rate than
for the other options and steady at a sustaining rate of about
$76 billion. Option III, which resulted in a smaller fleet
size than the other options, would have the lowest budget author-
ity requirement.
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Figure 2.

Navy Budget Authority Since 1975 and Projected to 1995
Under Four Program Options
Billions of Fiscal Year 1983 Dollars
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The estimates in this report do not include the effects
of growth in weapons costs because of factors such as price
underestimates or changes in the weapons systems. There could
also be price growth in the operation and maintenance account, if
readiness improvements were achieved, and in the personnel
accounts to reflect real pay growth in the economy. No money is
set aside for such increases. While these factors could drive up
future Navy budgets, the economy itself would, it is hoped, also
grow over this lengthy period. Thus, these added costs might not
increase the burden on the economy imposed by Navy spending.

Finally, all these budget projections are stated in terms of
fiscal year 1983 dollars. The effects of general economic infla-
tion are not included in the estimates presented. Actual future
budgets, stated in terms of future-year dollars, would, of course,
be higher than the numbers shown here, as would costs of most
other federal and private endeavors.
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TABLE 17. OPTION I: ESTIMATED BUDGET AUTHORITY FOR DEPARTMENT OF
THE NAVY (By Fiscal Year, in Billions of Fiscal Year
1983 Dollars)

SON a/

APN b/

WPN

MPN £/

O&MN

Other BA d/

Subtotal, Navy el

Subtotal, Marines f/

Total, Department
of the Navy

1982

9.6

8.1

3.4

11.5

20.1

13.0

65.7

8.9

74.6

1983

19.8

7.8

3.7

11.6

20.3

13.1

76.3

8.7

85.0

1984

20.8

7.7

3.5

11.7

20.4

13.0

77.1

9.4

86.5

1985

22.0

8.3

3.5

11.8

20.6

14.1

80.3

9.2

89.5

1986

26.1

9.6

3.5

12.0

20.9

14.7

86.8

9.1

95.9

1987

32.5

9.8

3.8

12.2

21.7

13.2

93.2

9.0

102.2

(continued)

a/ Assumes new construction accounts for 80 percent of total SCN
budget requirement.

b/ APN for the AV-8B, as well as certain APN which varies with
aircraft force levels, are included in Marine related budget
authority.

cj MPN includes military pay raises through October 1, 1982.
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TABLE 17. (Continued)

SCN a/

APN b/

WPN

MPN £/

O&MN

Other BA d/

Subtotal, Navy d/

Subtotal, Marines

Total, Department
of the Navy

1988

29.8

10.0

5.3

12.6

21.7

13.6

93.0

8.8

101.8

1989

13.8

10.9

6.8

13.1

22.4

13.9

80.9

8.2

89.1

1990

13.8

11.7

7.3

13.5

23.0

14.0

83.3

7.8

91.1

1991

13.8

11.5

7.4

14.0

23.5

14.1

84.3

7.8

92.1

1992

13.8

11.2

7.4

14.4

23.9

14.2

84.9

7.8

92.7

d/ Includes all remaining fleet budget authority, such as Marine
~~ Corps costs generated by Navy force activities, all research,

development, test, and evaluation (RDT&E), family housing, and
military construction.

ej Excludes Navy costs generated by Marine Corps activity, such
as aircraft personnel, as well as small elements of APN, WPN,
and Other BA.

fl Includes all Marine budget authority except that generated by
Navy forces.
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TABLE 18. OPTION II: ESTIMATED BUDGET AUTHORITY FOR DEPARTMENT OF THE
NAVY (By Fiscal Year, in Billions of Fiscal Year 1983
Dollars)

1982 1983 1984 1985 1986 1987 1988 1989

SCN a./ 9.6 17.1 20.5 22.4 23.1 23,4 21.8 23.1

APN b/ 8.1 7.8 7.7 8.3 9.6 9.8 10.0 10.1

WPN 3.4 3.7 3.5 3.7 3.4 3.7 5.2 6.6

MPN c/ 11.5 11.6 11.7 11.8 12.0 12.2 12.4 12.7

O&MN 20.1 20.3 20.4 20.6 20.9 21.3 21.6 22.1

Other BAd./ 13.0 13.1 12.9 14.0 13.3 13.2 13.5 13.8

Subtotal, Navy e/ 65.7 73.6 76.7 80.8 82.3 83.6 84.5 88.4

Subtotal, Marines fj 8.9 8.7 9.4 9.2 9.1 9.0 8.8 8.2

Total, Department
of the Navy 74.6 82.3 86.1 90.0 91.4 92.6 93.3 96.6

(continued)

a/ Assumes new construction accounts for 80 percent of total SCN budget
requirement.

]>/ APN for the AV-8B, as well as certain APN which varies with aircraft
force levels, are included in Marine related budget authority.

c/ MPN includes military pay raises through October 1, 1982.
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TABLE 18. (Continued)

1990

SCN aj

APN b/

WPN

MPN £/

O&MN

Other BA d/

Subtotal, Navy e/

Subtotal, Marines f/

Total, Department
Of the Navy

22

11

7

13

22

13

90

7

98

.3

.6

.3

.0

.6

.9

.7

.8

.5

1991

22

11

7

13

23

13

91

7

99

.1

.5

.3

.4

.0

.9

.2

.8

.0

1992

21

11

7

13

23

14

90

7

98

.5

.2

.3

.7

.0

.0

.7

.8

.5

1993

13.8

10.4

7.4

13.8

23.1

14.1

82.6

8.0

90.6

1994

13

10

7

13

23

14

82

8

90

.8

.2

.4

.8

.1

.1

.4

.0

.4

1995

13.8

10.1

7.3

13.8

23.0

14.2

82.2

8.0

90.2

1996

13.8

10.1

7.3

13.8

23.0

14.1

82.1

8.0

90.1

d/ Includes all remaining fleet budget authority, such as Marine Corps
~~ costs generated by Navy force activities, all research, develop-

ment, test, and evaluation (RDT&E), family housing, and military
construction.

e/ Excludes Navy costs generated by Marine Corps activity, such as
~~ aircraft personnel, as well as small elements of APN, WPN, and

Other BA.

f/ Includes all Marine budget authority except that generated by
Navy forces.
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TABLE 19. OPTION III: ESTIMATED BUDGET AUTHORITY FOR DEPARTMENT OF
THE NAVY (By Fiscal Year, in Billions of Fiscal Year 1983
Dollars)

1982 1983 1984 1985 1986 1987 1988 1989

SCN a./

APN b/

WPN

MPN c/

O&M, Navy

Other BA d./

Subtotal, Navy e/

Subtotal, Marines f/

Total, Department
of the Navy

9.6 11.6 13.5 12.5 12.5 12.9 13.9 11.0

8.1 7.8 7.7 8.3 9.2 9.0 9.0 9.3

3.4 3.7 3.5 3.2 2.9 3.1 5.1 5.7

11.5 11.6 11.7 11.8 12.0 12.0 11.9 12.0

20.1 20.3 23.0 20.6 20.9 21.1 21.2 21.6

13.0 13.1 13.0 14.0 13.3 13.1 13.4 13.5

65.7 68.1 72.4 70.4 70.8 71.2 74.5 73.1

8.9 8.7 9.4 9.2 9.1 9.0 8.8 8.2

74.6 76.8 81.8 79.6 79.9 80.2 83.3 81.3

(continued)

a/ Assumes new construction accounts for 80 percent of total SCN budget
requirement.

b/ APN for the AV-8B, as well as certain APN which varies with aircraft
force levels, are included in Marine related budget authority.

c/ MPN includes military pay raises through October 1, 1982.
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TABLE 19. (Continued)

1990

SCN a/

APN b/

WPN

MPN c/

O&MN

Other BA d/

Subtotal, Navy e/

Subtotal, Marines f/

Total, Department
of the Navy

12

9

6

12

21

13

76

7

83

.6

.4

.7

.0

.8

.6

.1

.8

.9

1991

11

9

6

12

22

13

75

7

82

.3

.7

.7

.1

.0

.5

.1

.8

.9

1992

11

9

6

12

22

13

74

7

82

.3

.3

.7

.1

.0

.5

.9

.8

.7

1993

11

8

6

11

21

13

74

8

82

.5

.9

.7

.9

.6

.5

.1

.0

.1

1994

11.5

8.9

6.7

11.8

21.3

13.6

73.8

8.0

81.8

1995

11.5

8.9

6.7

11.7

21.0

13.5

73.3

8.0

81.3

1996

11.5

8.9

6.7

11.5

20.8

13.3

72.7

8.0

80.7

d/ Includes all remaining fleet budget authority, such as Marine Corps
~~ costs generated by Navy force activities, all research, develop-

ment, test, and evaluation (RDT&E), family housing, and military
construction.

e/ Excludes Navy costs generated by Marine Corps activity, such as
~~ aircraft personnel, as well as small elements of APN, WPN, and

Other BA.

fj Includes all Marine budget authority except that generated by
Navy forces.
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TABLE 20. OPTION IV: ESTIMATED BUDGET AUTHORITY FOR DEPARTMENT OF THE
NAVY ((By Fiscal Year, in Billions of Fiscal Year 1983
Dollars)

1982 1983 1984 1985 1986 1987 1988 1989

SCN a/ 9.6 12.0 13.1 14.0 13.5 15.0 14.9 16.0

APN V 8.1 7.8 7.7 8.3 9.6 9.8 10.0 11.6

WPN 3.4 3.7 3.5 3.5 3.3 3.6 5.2 6.7

MPN c/ 11.5 11.6 11.7 11.8 12.0 12.0 12.1 12.2

O&MN 20.1 20.3 20.4 20.6 20.9 21.2 21.3 21.6

Other BA d./ 13.0 13.1 13.0 14.0 13.3 13.1 13.4 13.5

Subtotal, Navy e/ 65.7 68.5 69.4 72.2 72.6 74.7 76.9 81.6

Subtotal, Marines f_/ 8.9 8.7 9.4 9.2 9.1 9.0 8.8 8.2

Total Department of
the Navy BA 74.6 77.2 78.8 81.4 81.7 83.7 85.7 89.8

(continued)

a/ Assumes new construction accounts for 80 percent of total SCN budget
requirement.

Jb/ APN for the AV-8B, as well as certain APN which varies with aircraft
force levels, are included in Marine related budget authority.

cj MPN includes military pay raises through October 1, 1982.
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TABLE 20. (Continued)

1990

SCN a/

APN b_/

WPN

MPN £/

O&MN

Other BA d/

Subtotal, Navy e/

Subtotal, Marines f/

Total Department of
the Navy BA

18

13

7

12

22

13

86

7

94

.5

.2

.2

.4

.0

.6

.9

.8

.7

1991

16

13

7

12

22

13

85

7

93

.9

.1

.2

.3

.3

.6

.4

.8

.2

1992

17

12

7

12

22

13

86

7

94

.3

.7

.3

.9

.4

.6

.2

.8

.0

1993

11.9

12.1

7.3

13.4

22.3

13.8

80.8

8.0

88.8

1994

11

11

7

13

22

13

80

8

88

.9

.6

.3

.4

.2

.8

.2

.0

.2

1995

11.9

10.1

7.3

13.6

22.2

14.0

79.1

8.0

87.1

1996

11.9

10.2

7.2

13.7

22.4

13.9

79.3

8.0

87.3

d/ Includes all remaining fleet budget authority, such as Marine Corps
~~ costs generated by Navy force activities, all research, develop-

ment, test, and evaluation (RDT&E), family housing, and military
construction.

e/ Excludes Navy costs generated by Marine Corps activity, such as
~~ aircraft personnel, as well as small elements of APN, WPN, and

Other BA.

f/ Includes all Marine budget authority except that generated by
Navy forces.
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CHAPTER VI. CURRENT ISSUES FOR THE CONGRESS

The preceding chapters have outlined the goals of the Navy's
proposed expansion program, its rationale, and its projected
costs. Some alternative programs have been similarly outlined.

The Congress must now make decisions that will, either
explicitly or by default, help to define the future Navy. Under-
lying these decisions should be a judgment about the wisdom
of the Navy's offensive strategy, correlated with a judgment
about what budget levels are feasible to support naval moderniza-
tion or expansion.

BASIC DIRECTIONS

If the Congress agrees with the Navy's strategy and with
the shipbuilding program derived from it, and if the Congress
believes that the Navy's plans should be realized as soon as
possible, then a program similar to Option I might be pursued. As
shown in the preceding chapter, this would require substantial and
immediate increases in the Navy's budget.

If the Congress agrees with the Navy's strategy and its
resulting force expansion program, but believes that the force
expansion can be achieved at a more measured pace, then a program
such as that outlined in Option II might be appropriate. This
would also require substantial increases in the Navy budget but
the costs would be spread over a longer time than in Option I.

If the Congress agrees with the Navy's strategy and concurs
with buying the types of ships derived from it, but does not
provide the substantially increased funding required to support
the Navy program, then the result might be the fleet of Option
III. Option III also would require growth in the Navy's budget
but at a much more modest rate than either Options I or II.

A judgment by the Congress that the Navy program is not
advisable, either because Congress disagrees with the strategy
upon which it is predicated or because the budgets implied are
deemed to be infeasible, would mean that some alternative program
must be developed. Option IV is one such program. It is a
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relatively modest departure from the Navy program, intended to
upgrade the Navy's capabilites for open-ocean, distributed-force
operations as opposed to emphasizing concentrated carrier battle
group operations.

Still more radical departures from the Navy's proposed
program might be pursued. For example, a program emphasizing
submarines at the expense of aircraft carriers and surface
combatants is an option that some might find promising. Such
an option might also emphasize high technology, including satel-
lite surveillance and long-range precision guided munitions
for tactical strikes. Other alternatives might emphasize land-
based aircraft in lieu of sea-based tactical air power. All of
these are possible and, perhaps, advisable, but they are not
currently recommended by the Navy. The alternatives avail-
able to the Congress within the context of the Navy shipbuild-
ing program would involve either sharply increased budgets
or lower budgets that, given the high costs of the Navy's ships,
would maintain the Navy at force levels now deemed inadequate
by the Administration's naval planners.

THE FIVE-YEAR SHIPBUILDING PROGRAM

The five-year shipbuilding program proposed by the Admin-
istration in the fiscal year 1983 budget is shown in Table 21.
It proposes authorization of 133 new ships and 16 conversions,
service life extensions (SLEPs), and reactivations in fiscal
years 1983 through 1987. The proposed budget for fiscal year
1983 contains authorizations for 18 new construction ships and 7
conversions/SLEPs/reactivations with a budget authority require-
ment of over $18.6 billion, about twice the budget authority
requested in 1982. Although the Administration's program is
clearly tending in the direction of Options I and II, it concen-
trates a majority of the new construction ships in the last two
years and would, therefore, result in a force buildup more akin to
Option II than Option I.

The Administration's five-year program is estimated to cost
an average of about $19.3 billion annually over the five-year
period, somewhat less than the $21.3 billion estimated for Option
II. One reason for this lower cost is that the Administration's
program contains relatively few of the expensive surface com-
batants that would be needed to reach the Navy's objectives for
new-generation cruisers and destroyers.
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TABLE 21. ADMINISTRATION'S PROPOSED SHIPBUILDING PROGRAM FOR FISCAL YEARS 1983-1987

Type of Ship

Trident (Ballistic
Missile Submarine)

SSN-688 (Attack Submarine)
CVN (Aircraft Carrier-Nuclear)
CV (Aircraft Carrier) SLEP b/
CG-47 (Guided Missile Cruiser)
CG-42 (Nuclear Guided Missile
Cruiser)

DDG-51 (Guided Missile
Destroyer)

DD (Destroyer)
BB (Battleship) Reactivation
FFG-7 (Guided Missile Frigate)
MCM (Mine Counte measure Ship)
MSH (Mine Countermeasure Ship)
LSD-41 (Landing Ship Dock)
LHD-1 (Amphibious Ship)
AOE (Multipurpose Stores

Ship)
AE (Ammunition Ship)
ARS (Salvage Ship)
AD (Destroyer Tender)
T-AO (Oiler)
T-AGS (Ballistic Missile Submarine

Support Ship) Conversion
T-AK (Cargo Ship) Conversion
T-ARC (Cable Ship)
T-AGM (Range Instrumentation
Ship) Conversion

T-AGOS/AGOS (Surveillance Towed
Array Sensor System)

T-AKRX (SL-7) Conversion c/
T-AFS (Stores Ship) Conversion
T-AH (Hospital Ship) Conversion

New Construction Ships
Conversions/SLEPs/
Reactivations

1982 a./

—
2

—
—
3

—

—
—
1
3
1

—
1

—

—
—
2

—
1

—
—
—

—
4

4
2
—

17

7

1983

2
2
2
1
3

—

—
—
1
2
4

—
1

—

—
—
1

—
1

——
—

——

4
—
1

18

7

1984

1
3

—
—
3

—

—
—
1
2
4
1
1
1

—
—
1

—
3

——
—

—
1

—
—
1

21

2

1985

1
4

—
1
3

—

1

—
1
2
5
—
2
—

1
1

——
4

2
1
—

—
—

—
—
1

24

2

1986

1
4

—
—
4

—

—
2

—
3

—5
2
—

1
2

—
1
4

—

—1

1
2

—

——

32

1

1987

1
4

—
1
4

1

3
1

—
3

—5
2
1

2
1
—
1
6

—
—
—

—
3

—
—
—

38

1

1983-1987
Total

6
17
2
3
17

1

4
3
3
12
13
11
8
2

4
4
2
2
18

2
1
1

1
6

4

—
2

133

16

SOURCE: Department of Defense

NOTE: All ships, conversions, and service life extensions are proposed to be authorized
in the year listed. They will not enter the fleet until later years.

a./ Included to provide comparison with the Administration's program.

W SLEP = Service Life Extension Program.

c/ Acquisition of eight T-AKRXs will be completed in fiscal year 1982.



Aircraft Carriers

The most striking feature of the proposed fiscal year 1983
Navy budget is the recommendation for two large-deck, nuclear-
powered aircraft carriers (CVNs) of the Nimitz class. The Admin-
istration believes that this procurement strategy would permit
simultaneous purchase of heavy equipment for the ships and serial
fabrication of major subassemblies. This, they believe, would
strengthen the vendor/contractor base and accelerate the delivery
of each ship by as much as 21 months•

Authorization of the two aircraft carriers would be a key
step in realizing the program goals of the Navy and would be
seen as a strong endorsement of that program. Although the
obligational authority for these ships would be nearly $7 billion,
outlays in the first year would probably total less than 5 percent
of that amount. Authorization, however, would commit the public
to a large and continuing stream of outlays not only for con-
tinuing carrier construction in the years beyond 1983 but also
for procuring aircraft for the carriers and for support of the
ships and aircraft over their life cycles. These expenditures
would probably total at least $19 billion over 30 years for each
carrier. The carrier decision, therefore, carries a substantial
commitment forward to future budgets.

As an alternative to expanding the large-deck carrier force,
the Congress could direct the Navy to build smaller carriers.
The Navy has argued that the 60,000-ton carriers considered in the
late 1970s are not sufficiently less expensive than the 90,000-
ton Nimitz-class carriers to be cost effective. Another alterna-
tive would be to develop a design for a much smaller aviation
support ship such as a 12-15,000-ton aviation cruiser (CVG)—as
proposed for Option IV in this report. The CVG would not operate
in the same way as a 60,000-ton or 90,000-ton aircraft carrier—
that is, to launch high-performance combat aircraft—but would
provide long-range surveillance, targeting, and ASW capabilities
to a dispersed group of U.S. and allied surface warships and
submarines, enabling them to use their long-range weapons more
effectively. Thus, the CVG would serve as a catalyst, enabling
the Navy to distribute its strike capabilities more effectively
among many ships rather than having them concentrated in a few
very powerful warships.

To be effective, however, the CVG would require an efficient
V/STOL aircraft, suitably equipped with sensors appropriate for
detecting and identifying enemy units and communications for
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relaying this information to U.S. and allied forces in the area.
The key initiative for implementing a distributed force concept,
such as that suggested here, might well be development of this
V/STOL aircraft.

If the Congress elected not to authorize more large-deck
carriers or to initiate an alternative approach, such as the CVG,
then some of the current tempo-of-operations pressure on existing
carriers might be relieved by forming additional battle groups
around the newly reactivated battleships and using these for some
of the deployment commitments now covered by aircraft carriers.
This is discussed further below.

Battleship Reactivations

Last year the Congress authorized reactivation of the battle-
ship New Jersey and appropriated $325 million for that purpose.
In its five-year program, the Administration proposes to reacti-
vate the three remaining Iowa-class battleships, with Iowa
scheduled in the fiscal year 1983 budget at a cost of $445 mil-
lion. These ships would be fitted with Tomahawk and Harpoon
cruise missiles to augment their 16-inch guns and, the Administra-
tion argues, would be a formidable addition to the Navy's active
forces. This addition could be made available relatively quickly
and at a relatively lower cost than new ships.

Battleships could operate in a variety of roles in peacetime
and wartime operations. The formidable-looking battleships could
be useful in relieving the current at-sea operating pressure on
aircraft carriers for peacetime-presence and crisis-response
operations. As was discussed in Chapter II, in wartime battle-
ships could operate as the centerpiece of surface action groups in
strikes against coastal targets and in supporting amphibious
operations.

Work required for reactivation of the three remaining
battleships will be somewhat more extensive than for New Jersey.
New Jersey was previously reactivated in the 1960s for service in
the Vietnam war. The three other ships have been out of service
since the 1950s and will require more work. Although reactivation
costs are comparable to that of a new-construction frigate or
destroyer, operating costs for the battleships, with their crew of
more than 1,500 and World War II vintage machinery systems, may be
rather high—but would certainly be much less than for aircraft
carriers.
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Trident Submarines

The Administration has proposed authorization of two Tri-
dent submarines in the fiscal year 1983 budget, for a total cost
of about $2.8 billion. Trident submarines are normally procured
at a rate of one per year. Last year, however, the Congress,
citing continued delays in Trident submarine deliveries, did
not authorize a Trident in the fiscal year 1982 budget. No
force level goal has been established for Trident submarines,
but authorization of two ships in 1983 would return the pro-
gram to the schedule recommended by the Administration.

Trident submarines, fitted with 24 missile launchers,
are intended eventually to replace the 31 "Poseidon" ballis-
tic missile submarines (which have 16 missile launchers each)
that are currently in the fleet. _!/ The Poseidon submarines
were all commissioned during the 1960s and will reach their
20th year of service during the 1980s. These ships have been
carefully maintained by the Navy, however, and could operate
for many more years. Furthermore, after a relatively modest
modification that can be accomplished outside a shipyard, the
Poseidon submarines could be capable of launching the same Trident
I missile now used by the new SSBNs. The new Trident II missile,
when deployed, probably in the late 1980s, will be compatible
only with the larger missile launchers fitted on the Trident
submarines.

Surface Combatants

The Administration's five-year shipbuilding program con-
tains 37 other surface combatants of various types in addi-
tion to the battleships. For fiscal year 1983, these includes
three CG-47-class cruisers and two FFG-7-class frigates. Of
the 37 ships, 25 are "battle group" surface combatants—cruisers
and destroyers—and the remainder are FFG-7-class guided missile
frigates, intended as escorts for convoys and groups of ships
other than carrier battle groups.

_!/ The term "Poseidon" submarine is often used to denote collec-
~~ tively the ships of the SSBN 616-, SSBN 627-, and SSBN 640-

class submarines that were converted to launch the Poseidon
rather than the Polaris missile.
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Considerably more than 25 cruisers and destroyers would
be needed to meet the Navy's force level goals, given the large
number of ships of these types approaching 30 years of service
in the late 1980s and 1990s. In Chapter III, it was estimated
that delivery of 61 new cruisers and destroyers would be required
to meet the Navy's force goals by 1992, and 84 by 1996. The 25
ships currently programmed are clearly only a fraction of that
requirement.

Of the 25 cruisers and destroyers in the Administration's
program, 22 will be equipped with AEGIS or AEGIS-derivative
AAW systems. These will be expensive ships. The CG-47-class
ships cost over $1 billion per ship and the CGN-42 class, proposed
for construction starting in fiscal year 1987, will probably cost
at least 50 percent more. CBO estimates that the DDG-51-class
destroyer, scheduled for construction starting in fiscal year
1985, will have a follow-ship price of about $800 million (in
fiscal year 1983 dollars.)

As was shown in the discussion of the options in Chapter
III, procurement of surface combatants is not only an important,
but the dominant, factor in proposed future Navy shipbuilding
budgets. If Option II is used as a model, for example, 59 addi-
tional cruisers and destroyers, beyond those in the Administra-
tion's current five-year program, would have to be authorized in
fiscal years 1988 through 1992 in order to meet the Navy's force
level goals for surface combatants by 1996 (assuming four years
from authorization to delivery). Given the prices of the ship
types now proposed, the procurement cost of these 59 ships would
exceed $60 billion in fiscal year 1983 dollars.

Clearly, development of a lower-cost surface combatant
with adequate combat capability could have substantial long-
term benefits. A ship such as DDGY, proposed in Option IV
and discussed in more detail in Appendix E, is suggested as a
surface combatant that would be both affordable and effective in
future naval combat. The dominance of surface combatants in
future shipbuilding budget projections marks the development of
such a warship as a key initiative in planning future naval
forces.

The Administration proposes to continue production of FFG-7-
class guided missile frigates, although those previously author-
ized will build the frigate force level above the Navy's objec-
tive. The Administration says it plans to continue procurement of
this "useful and relatively inexpensive ship" to meet escort needs
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other than those for carrier battle groups. It also plans
to assign earlier ships of this class to the Naval Reserve
force.

Attack Submarines

The Administration's five-year program proposes construction
of 17 SSN-688-class attack submarines, including two in the
fiscal year 1983 budget. This is about the construction rate
required to sustain a force of 100 submarines—the Navy's current
force goal—in the long term, assuming an operating life of
30 years. Given the age profile of the current force, however,
procuring that many submarines over the next five years would
increase the force above the 100-ship goal, assuming a 30-year
life, or conversly, allow retirement of older nuclear submarines
before 30 years.

A key issue in this area—in addition to that of how many
submarines should be procured—is what kind of attack submarines
should be built. The Administration proposes to continue produc-
tion of the SSN-688-class submarine (first authorized in fiscal
year 1970) through fiscal year 1987 and for the foreseeable
future. Efforts to design an alternative class of nuclear-powered
submarines, undertaken during the previous Administration, have
been dropped.

There has also been recent interest in the Congress and
among some defense analysts in the possibility of resuming produc-
tion of non-nuclear submarines. This interest has been stimulated
further by a recent proposal by the German firm of Howaldswerke-
Deutsche Werft (mentioned in Chapter III) to design and build a
2,600-ton diesel-electric submarine, fully equipped with a U.S.-
built combat suite, for a lead-ship price of about $200 million.
If diesel-electric submarines could be acquired at about that
price, then they could be procured at a ratio of about three ships
to one (on a discounted life-cycle cost basis), compared with the
SSN-688. It has been suggested that a mixed force of nuclear and
diesel-electric submarines could provide a larger, and, therefore,
potentially more effective force for a given level of investment
than an all nuclear submarine force. The Navy concedes that
modern diesel-electric submarines could be very effective in some
important missions, such as barrier patrols, but argues that these
missions should allocated to allied submarines, while the United
States continues to build only high-performance, nuclear-powered
attack submarines.
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Mine Warfare Ships

Two new types of mine warfare ships are proposed in the
Administration's five-year program. These ships would replace
the 25 aging ocean minesweepers (MSOs) now in the fleet, all
but three of which are assigned to the Naval Reserve force.

The Administration proposes authorization of 13 mine coun-
termeasure ships (MCMs) during the five-year period as fellow-
ships to the lead MCM that was authorized in fiscal year 1982.
In addition, the five-year program includes 11 ships of a new
class of smaller mine hunters, designated MSH. Of these two
types, the MCM is the larger and more capable. The MSH would
augment the MCM ships during initial mine clearance and har-
bor breakout operations. These ships would have improved sys-
tems for minesweeping (causing mines to explode harmlessly), mine
hunting (locating mines in the water or on the ocean floor) and
mine neutralization (rendering the mine harmless after it has been
located). Mine hunting and mine neutralization are important
functions in dealing with sophisticated modern mines. The MCM is
intended to provide a capability to counter Soviet deep-water
mines.

As was discussed in Chapter II, mines are a potent naval
weapon. These ships should improve U.S. capabilities in an
area in which the United States now may be quite vulnerable.

Amphibious Ships

The Administration's five-year plan proposes procurement
of 10 amphibious ships during the 1983-1987 period. This in-
cludes eight ships of the LSD-4l-class and two ships of a new
type designated LHD. Although this program represents a much
more active procurement of amphibious ships than has been the
practice in recent years, these 10 ships would not be sufficient
to realize the Navy's announced goal of increasing amphibious lift
capability from 1 to 1.5 Marine Amphibious Force (MAF). _2/
Therefore, further construction of amphibious ships in the years
beyond fiscal year 1987 will be required if the 1.5 MAF goal is to

2J In the 11-year period starting in fiscal year 1972, only two
amphibious ships, LSD-41 and 42, were authorized.
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be achieved. 3/ Indeed, the proposed program is actually no
more than a start in the direction of building up amphibious
lift capability. The eight LSDs would be sufficient only to
replace eight existing ships of the LSD-28 class that will be
retired between 1984 and 1987, assuming retirement after 30
yearg.

The LHD, or general purpose amphibious assault ship, is a
new initiative in amphibious ship design intended by the Adminis-
tration to provide a net increase in amphibious lift capability.
It will be based on the design of the Amphibious Assault Ship
(LHA) and would replace the seven Helicopter Landing Ships (LPHs)
scheduled for retirement in the mid-1990s. It will be a large
ship, of about 40,000-tons displacement, and will be specifically
designed to support high-speed landing craft air cushion (LCAC)
vehicles and V/STOL aircraft. The Administration is also examin-
ing potential uses of the LHDs as V/STOL support platforms for
diversifying and broadening the offensive aviation capabilities of
the fleet. The LHD will be expensive, however, with the lead-ship
procurement cost estimated at over $1 billion.

The Administration is also planning a third type of new
amphibious ship, in the landing platform dock (LPD). This ship
type is similar in size to the LSD-41 class and would carry a
mixed load of troops, vehicles, cargo, LCACs, and helicopters.
These ships, now designated LPDX, would replace LPDs now in the
fleet. The Administration's current planning envisions authoriza-
tion of the lead ship in fiscal year 1988.

Amphibious ships are different from the ships that have
been procured in recent years to support mobility enhancement,
particularly for support of the Rapid Deployment Force (RDF). The
mobility-enhancement ships developed for the RDF are conver-
sions or adaptations of merchant ship designs and require some
developed port facilities for off-loading. They are appropriate
for unopposed landings or for support of forces after a successful
landing. Amphibious ships, on the other hand, are designed to
support opposed landings and to discharge troops and equipment
without the use of port facilities.

_3/ Ongoing reappraisals by the Navy and Marine Corps of the lift
capacity required for amphibious forces may result in still
larger capacity requirements for achieving the 1.5 MAF lift
goal.
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Replenishment Ships

The Administration's five-year shipbuilding program contains
a total of 26 replenishment ships, only one of which is included
in the fiscal year 1983 budget. Replenishment ships, which
provide fuel, ammunition, and stores to naval ships at sea, are
essential to the Navy's ability to conduct sustained operations at
sea. Growth in naval combat forces should be accompanied by a
comparable growth in underway replenishment ships.

The Administration program includes four fast combat support
ships (AOEs), four ammunition ships (AEs) and 18 fleet oilers
(AOs). In addition, two combat stores ships (AFS) were recently
purchased from the Royal Navy. The 26 ships in the Administra-
tion's proposal come close to the 29-ship program for replenish-
ment ships contained in Option I. This program, if sustained in
future budget requests and authorized by the Congress, would
represent significant progress in improving the Navy's replenish-
ment capabilities.

Support Ships

The Administration's five-year shipbuilding program also
contains recommendations for procuring various types of support
ships. These recommendations include no submarine tenders (ASs),
however, and only two destroyer tenders (ADs) programmed in the
last two years of the plan. The present material support ship
force contains 26 ships— 13 ASs, 9 ADs, and 4 repair ships (ARs).
Assuming retirement of these ships at 40 years, this force would
shrink to 15 ships—6 ADs and 9ASs—by 1986, the year in which the
first new tender is programmed for authorization. The currently
proposed program, therefore, would result in a substantial reduc-
tion in the number of tenders while the fleet they serve is
growing, unless many of the current tenders were retained into
their fifth decade of service.

SUMMARY ASSESSMENT OF THE FIVE-YEAR SHIPBUILDING PLAN

The Administration's five-year shipbuilding plan, containing
133 new construction ships and estimated to cost over $80 billion
in fiscal year 1983 dollars, is more ambitious than previous
programs submitted to the Congress in the past few years. It does
not, however, contain enough ships to realize the Navy's announced
force level goals for an expanded Navy. In addition, this plan—
as has been the case with so many previous plans—has most of its
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ships programmed in the later out-years. Over half of the 133
new construction ships are programmed for the last two years of
the five-year plan. Achievement of the Navy's expanded force
level goals would require adhering to the out-year building plans
and continued high levels of construction in the years beyond
fiscal year 1987.

72



APPENDIXES





APPENDIX A. OPTION I: NAVY FORCE OBJECTIVES—SHIPS IN FLEET BY
1992 AND AUTHORIZED BY 1988

This appendix contains tables presenting, in detail, an
illustrative shipbuilding program for Option I (see Table A-l) and
a year-by-year breakdown of the force structure that would result
from that building program (see Table A-2) taking into account the
structure of the current fleet and assumed retirements through
1992. In this option, the objective is to achieve the Navy's
force level goals by the end of 1992. In developing the force
structure projections, assumptions about years of service until
ship retirement (from commissioning date) and building time (from
authorization to delivery) are as follows:

Retirement Assumptions Building Time Assumptions

50 Years Aircraft Carriers (CVN)—8 years
Aircraft Carriers (CV/CVN) Ballistic Missile Submarine

(SSBN)--6 Years
40 Years Nuclear Powered Guided Missile
Destroyer Tenders (AD) Cruiser (CGN)—5 years
Submarine Tenders (AS) Nuclear Powered Attack
Repair Ships (AR) Submarine (SSN)—5 years
Fleet Oilers (AO/TAO) All others—4 years
Salvage Ship (ARS)
Submarine Rescue Ship (ASR)
Fleet Tug (ATF/TATF)

30 Years
All others

Under these assumptions, ships actually in the fleet by 1992
must be authorized no later than 1988.

Certain types of reserve and support ships, which are
not included in the Navy's current ship counting methodology,
are not included in these listings.
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TABLE A-l. ILLUSTRATIVE SHIPBUILDING PROGRAM FOR OPTION I: NAVY FORCE OBJEC-
TIVES—SHIPS IN FLEET BY 1992 AND AUTHORIZED BY 1988 (By fiscal
year, costs in billions of fiscal year 1983 dollars)

1983 1984
Ship Type Ships Cost Ships Cost

Strategic

SSBN (Trident) 1 1.4 1 1.4

General Purpose

Combatants
Aircraft carrier (CVN) 1 3.5
Battleship (BB) 1 0.45 1 0.45
Cruiser (CGN) 1 2.15
Cruiser (CG) 3 3.4 4 4.55
Destroyer (DDG) 1 1.25
Destroyer (DD)
Submarine (SSN) 2 1.4 1 0.7

Amphibious Ships
Amphib. assault

ship (LHD)
Amphib. transport
dock (LPD)

Landing ship dock (LSD) 4 1.6 5 2.0

Mine Warfare Ships
Mine countermeasure

ship (MCM) 6 0.6 6 0.65
Mine warfare ship (MSH) 1 0.1

Replenishment Ships
Fast combat support

ship (AOE)
Oiler (AO/TAO) 4 1.2 4 1.2
Ammo, ship (AE/TAE) 1 0.45 2 0.80

Material Support Ships
Destroyer tender (AD) 2 0.9 2 0.9
Submarine tender (AS) 1 0.45 1 0.45

Fleet Support Ships
Surveillance ship
(TAGOS)

Salvage ship (ARS) 1 0.10 1 0.1

Total, All Ships 27 15.45 31 16.70

1985
Ships Cost

1 1.4

1 3.5
1 0.45

3 3.4

6 3.0
1 0.7

4 1.6

5 0.5
3 0.2

4 1.2
1 0.40

1 0.45
1 0.45

1 0.1

33 17.35

1986
Ships

1

3
4
4

2

1

3

1
2
1

2
1

2

27

Cost

1.4

5.25
4.55
3.2

1.4

1.3

0.2

0.7
0.6
0.40

0.9
0.45

0.2

20.55

(continued)
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TABLE A-l. (Continued)

1987
Ship Type Ships Cost

Strategic

SSBN (Trident) 1 1.4

General Purpose

Combatants
Aircraft carrier (CVN) 1 3.5
Battleship (BB)
Cruiser (CGN) 3 5.25
Cruiser (CG) 3 3.4
Destroyer (DDG) 10 8.0
Destroyer (DD)
Submarine (SSN) 2 1.4

Amphibious Ships
Amphib. assault

ship (LHD)
Aiaphib. transport

dock (LPD) 1 0.7
Landing ship dock (LSD)

Mine Warfare Ships
Mine countermeasure

ship (MCM)
Mine warfare ship (MSH) 3 0.2

Replenishment Ships
Fast combat support
ship 1 0.5

Oiler (AO/TAO) 3 0.9
Ammo, ship (AE/TAE)

Material Support Ships
Destroyer tender (AD) 1 0.45
Submarine tender (AS)

Fleet Support Ships
Surveillance ship
(TAGOS)

Salvage ship (ARS)

1988 Total
Ships Cost Type

1 1.4 6

3
3

3 5.25 10
3 3.4 20
10 8.0 25

6
1 0.7 9

2 2.0 3
1
13

17
3 0.2 13

2 1.0 4
17

3 1.20 8

1 0.45 9
4

2
3

Total Percent of
Type Total Cost
Cost All Ships

8.4 7

10.5 9
1.35
17.9 55
22.7
20.45
3.0
6.3 5

3.3
0.7 8
5.2

1.75 2

0.9

2.2
5.1 9
3.25

4.05 5
1.8

0.2 a

0.3

Total, All Ships 29 25.70 29 23.60 176 119.35
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TABLE A-2. ILLUSTRATIVE FORCE STRUCTURE FOR OPTION I: NAVY FORCE OBJECTIVES—SHIPS IN FLEET BY
1992 AND AUTHORIZED BY 1988 (By fiscal year)

1981
Ship Type End

Strategic
SSBN (Poseidon) 34
SSBN (Trident) Ĵ

Total, Strategic 35

General Purpose
Combatants
Aircraft carrier (CVN) 3
Aircraft carrier (CV) 9
Battleship (BB) 0
Cruiser (CGN) 9
Cruiser (CG) 18
Destroyer (DDG) 41
Destroyer (DD) 44
Frigate (FFG) 22
Frigate (FF) 59
Submarine (SSN) 86
Submarine (SS) 5
Small combat (PG/PHM) 5
Subtotal, Combatants 301

Amphibious Ships
Helo assault ship (LHA/LHD) 5
Dock transport (LPD) 13
Helo transport ship (LPH) 7
Landing ship dock (LSD) 13
Landing ship tank (LST) 20
Command ship (LCC) 2
Assault transport (LKA) 5

Subtotal, Amphibious 65
Mine Warfare Ships

Ocean minesweeper (MSO) 25
Mine warfare ship (MCM) 0
Mine warfare ship (MSH) 0

Subtotal, Mine Warfare 25
Replenishment Ships

Station ship (AOE) 4
Station ship (AOR) 7
Oiler (AO/TAO) 19
Ammo, ship (AE/TAE) 13
Stores ship (AFS/TAFS) _10
Subtotal, Replenishment 53

Material Support Ships
Destroyer tender (AD) 9
Submarine tender (AS) 13
Repair ship (AR) _4

Subtotal, Material Sup. 26
Fleet Support Ships
Surveillance ship (TAGOS) 0
Salvage ship (ARS) 7
Rescue ship (ASR) 6
Salvage/rescue ship (ATS) 3
Fleet tug (ATF/TATF) 14
Subtotal, Fleet Sup. 30
Total, General
Purpose 500

Total, All Ships 535

1982 1983
Re- Re-
tire Add End tire Add

3 31
1 2 1

33

0 1 4
9
0 1
9
18 1
41
44 1

8 30 10
59

6 92 5
5

2 3 6
317

5
13
7
13
20
2
5
65

4 0 21
0
0
21

4
7

1 2 20
13
10
54

1 1 9 2 1
13 1
4 1
26

0 3
7
6 1
3
14
30

3IT

546

End

31
3
34

4
9
1
9
19
41
45
40
59
97
5
6

335

5
13
7

13
20
2
5
65

21
0
0
21

4
7
20
13
10
54

8
12
3
23

3
7
5
3
14
32

530

564

1984 1985
Re- Re-
tire Add End tire Add

31
1 4 2

35

4
9

1 2 1
9

1 20 1
41
45

5 45 5
59

4 101 2
5
6

346

5
13
7

1 1 13 3
20
2
5
65

11 10 6
0
0

To

4
7

2 18 3
13
10 1
52

2 6
1 11 1
1 2 2

19

5 8 4
7 1
5
3

4 10 3
33

52T

560

End

31
6
37

4
9
3
9
21
41
45
50
59
103
5
6

355

5
13
7
10
20
2
5
62

4
0
0
4

4
7
15
13
9
48

6
10
0
16

12
8
5
3
7
35

120

557

RETIREMENT ASSUMPTIONS: 50 years—CV/CVN; 40 years—AD, AS, AR, AO/TAO, ARS, ASR, ATF; 30 years-
all others .
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TABLE A-2. (Continued)

Ship Type

Strategic
SSBN (Poseidon)
SSBN (Trident)

Total, Strategic

General Purpose
Combatants
Aircraft carrier (CVN)
Aircraft carrier (CV)
Battleship (BB)
Cruiser (CGN)
Cruiser (CG)
Destroyer (DDG)
Destroyer (DD)
Frigate (FFG)
Frigate (FF)
Submarine (SSN)
Submarine (SS)
Small combat (PG/PHM)
Subtotal, Combatants

Amphibious Ships
Helo assault ship (LHA/LHD)
Dock transport (LPD)
Helo transport ship (LPH)
Landing ship dock (LSD)
Landing ship tank (LST)
Command ship (LCC)
Assault transport (LKA)

Subtotal, Amphibious
Mine Warfare Ships

Ocean minesweeper (MSO)
Mine warfare ship (MCM)
Mine warfare ship (MSH)

Subtotal, Mine Warfare
Replenishment Ships

Station ship (AOE)
Station ship (AOR)
Oiler (AO/TAO)
Ammo, ship (AE/TAE)
Stores ship (AFS/TAFS)
Subtotal, Replenishment

Material Support Ships
Destroyer tender (AD)
Submarine tender (AS)
Repair ship (AR)

Subtotal, Material Sup.
Fleet Support Ships
Surveillance ship (TAGOS)
Salvage ship (ARS)
Rescue ship (ASR)
Salvage/rescue ship (ATS)
Fleet tug (ATF/TATF)
Subtotal, Fleet Sup.
Total, General
Purpose

Total, All Ships

1986
Re-
tire Add End

31
1 7

38

4
9

1 4
9

4 25
1 40
2 43

4 54
59

4 107
5
6

365

5
13
7

2 1 9
20
2
5
61

2 2
1 1

0
3

4
7

4 1 12
13
9

J5

6
1 9

0
15

12
3 2 7
2 3

3
7
32

321

559

1987
Re-
tire Add End

31
2 9

40

4
9
4
9

3 28
1 39
4 39

54
59

1 3 109
1 4

6
364

5
13
7

2 4 11
20
2
5

"63

1 1
6 7

0
"8

4
7

4 16
2 1 12

9
48

2 8
1 10

0
18

12
3 1 5
1 2

3
7

"29

530

570

1988
Re-
tire Add End

31
9
40

1 5
9
4
9

4 32
1 40

4 35
54
59

2 2 109
1 3

6
365

5
13
7

5 16
20
2
5
68

1
6 13
1 1

15

4
7

4 20
2 14

9
34

2 10
1 11

0
21

12
1 6

2
3
7
30

553

593

1989
Re-
tire Add

1

1
3

1
4 6

2 1
2

4

1
5
3

4
2 1

1
1

1

End

31
10
41

5
9
4
10
35
39
37
54
59
108
1
6

367

5
13
7
20
20
2
5
72

0
18
4
22

4
7
24
13
9
57

11
12
0
23

12
7
2
3
7

31

572

613

BUILDING TIME ASSUMPTIONS: CVN— 8 years; SSBN— 6 years; CGN— 5 years;
— 4 years.

SSN—5 years; all others
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TABLE A-2. (Continued)

1990 1991 1992
Re- Re- Re-

Ship Type tire Add End tire Add End tire Add End

Strategic
SSBN (Poseidon) 31 31 31
SSBN (Trident) 1 11 1 H 1 1̂

Total, Strategic 42 43 44

General Purpose
Combatants
Aircraft carrier (CVN) 5 1 6 6
Aircraft carrier (CV) 9 9 9
Battleship (BB) 4 4 4
Cruiser (CGN) 10 1 3 12 1 3 14
Cruiser (CG) 4 39 3 42 1 3 44
Destroyer (DDG) 6 4 37 9 10 38 9 10 39
Destroyer (DD) 37 37 37
Frigate (FFG) 54 54 54
Frigate (FF) 59 59 59
Submarine (SSN) 4 1 105 6 2 101 3 2 100
Submarine (SS) 1 0 0 0
Small combat (PG/PHM) 6 6 6
Subtotal, Combatants 365 368 372

Amphibious Ships
Helo. assault ship (LHA/LHD) 1 6 6 2 8
Dock transport (LPD) 13 1 14 1 13
Helo. transport ship (LPH) 7 1 6 1 5
Landing ship dock (LSD) 20 20 20
Landing ship tank (LST) 20 20 20
Command ship (LCC) 2 2 2
Assault transport (LKA) _5 _5_ _5

Subtotal, Amphibious 73 73 73
Mine Warfare Ships

Ocean minesweeper (MSO) 0 0 0
Mine warfare ship (MCM) 18 18 18
Mine warfare ship (MSH) 3 _7 3 K) 3 13̂

Subtotal, Mine Warfare 25 28 31
Replenishment Ships

Station ship (AOE) 1 5 1 6 2 8
Station ship (AOR) 7 7 7
Oiler (AO/TAO) 2 26 3 29 29
Ammo, ship (AE/TAE) 1 1 13 13 3 16
Stores ship (AFS/TAFS) 9 9 9
Subtotal, Replenishment 60 64 69

Material Support Ships
Destroyer tender (AD) 1 2 12 1 13 1 14
Submarine tender (AS) 1 13 13 13
Repair ship (AR) _0 _0 _0

Subtotal, Material Sup. 25 26 27
Fleet Support Ships
Surveillance ship (TAGOS) 2 14 14 14
Salvage ship (ARS) 7 7 7
Rescue ship (ASR) 2 2 2
Salvage/rescue ship (ATS) 3 3 3
Fleet tug (ATF/TATF) _1_ _7_ J_

Subtotal, Fleet Sup. 33 33 33
Total, General
Purpose 581 592 605

Total, All Ships 623 635 649
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APPENDIX B. OPTION II: NAVY FORCE OBJECTIVES—SHIPS IN FLEET BY
1996 AND AUTHORIZED BY 1992

This appendix contains tables showing details of an illus-
trative shipbuilding program for Option II (see Table B-l) and a
year-by-year breakdown of the force structure that would result
from that building program (see Table B-2) taking into account
the structure of the current fleet and assumed retirements
through 1992, In this option, the objective is to achieve the
Navy's force level goals by the end of 1996. In developing the
force structure projections, assumptions about years of service
until ship retirement (from commissioning date) and building time
(from authorization to delivery) are as follows:

Retirement Assumptions

50 Years
Aircraft Carriers (CV/CVN)

40 Years
Destroyer Tenders (AD)
Submarine Tenders (AS)
Repair Ships (AR)
Fleet Oilers (AO/TAO)
Salvage Ship (ARS)
Submarine Rescue Ship (ASR)
Fleet Tug (ATF/TATF)

30 Years
All others

Building Time Assumptions

Aircraft Carriers (CVN)—8 years
Ballistic Missile Submarine
(SSBN)—6 Years

Nuclear Powered Guided Missile
Cruiser (CGN)—5 years

Nuclear Powered Attack
Submarine (SSN)—5 years

All others—4 years

Under these assumptions, ships actually in the fleet by 1996
must be authorized no later than 1992.

Certain types of reserve and support ships, which are
not included in the Navy's current ship counting methodology,
are not included in these listings.
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TABLE B-l. ILLUSTRATIVE SHIPBUILDING PROGRAM FOR OPTION II: NAVY FORCE OBJECTIVES—SHIPS IN
FLEET BY 1996 AND AUTHORIZED BY 1992 (By fiscal year, costs in billions of fiscal
year 1983 dollars)

1983 1984 1985 1986 1987
Ship Type Ships Cost Ships Cost Ships Cost Ships Cost Ships Cost

Strategic
SSBN (Poseidon)
SSBN (Trident)

General Purpose
Combatants
Aircraft carrier (CVN)
Aircraft carrier (CV)
Battleship (BB)
Cruiser (CGN)
Cruiser (CG)
Destroyer (DDG)
Destroyer (DD)
Frigate (FFG)
Frigate (FF)
Submarine (SSN)
Submarine (SS)
Small combatant (PG/PHM)

Amphibious Ships
Helo assault ship (LHA/LHD)
Dock transport (LPD)
Helo transport ship (LPH)
Landing ship dock (LSD)
Landing ship tank (LST)
Command ship (LCC)
Assault transport (LKA)

Mine Warefare Ships
Ocean minesweeper (MSO)
Mine warfare ship (MCM)
Mine warfare ship (MSH)

Replenishment Ships
Station ship (AOE)
Station ship (AOR)
Oiler (AO/TAO)
Ammo, ship (AE/TAE)
Stores ship (AFS/TAFS)

Material Support Ships
Destroyer tender (AD)
Submarine tender (AS)
Repair ship (AR)

/Fleet Support Ships
Surveillance ship (AGOS)
Salvage ship (ARS)
Rescue ship (ASR)
Salvage/rescue ship (ATS)
Fleet tug (ATF/TATF)

Total, All Ships

1.4

0.45

4.55

1.0

1.4

1.2

0.6

0.9
0.4

0.9
0.45

0.1

1.4 1.4 1.4

3 C
. J

0.45

4.55
1.25
1.0

0.7

0.45
2.15
4.55

1.0

1.6

1.4

1.3

1.2

0.7

6 0.6
1 0.1

5 0.5
3 0.18 3 0.18

0.6
0.4

0.45
0.45

0.9
0.4

0.45
0.45

0.6
0.4

0.45
0.45

1 0.1
0.1

1 1.4

3.5

9.1
3 5.25

7 5.6

2 1.4

1 1.0
1 0.7

1.6

0.18

0.9
0.4

0.45

0.2

27 13.35 28 17.15 29 16.33 24 18.48 25 17.48

(continued)
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TABLE B-l. (Continued)

1988
Ships Cost

1 1.4

1 3.5

— —
2 3.5

— —6 4.8
__ __

1 0.7

1 1.0

—
—

__

3 0.18

1 0.7

2 0.6
1 0.4

—

1 0.45

—

__

1989
Ships

1

—

—
3

—
8

__

2

1
1

—

—

—

—

1

3
1

—

1

—

—

Cost

1.4

—

—
5.25

—6.4
—

1.4

1.0
0.5

—

—

—

—

0.5

0.9
0.4

—

0.45

—

—

1990 1991 1992
Ships

1

1

—2

—6
__

1

1
1

—

--

—

—

1

2
1
1

1
—

—

—

Cost Ships Cost Ships Cost

1.4 1 1.4 1 1.4

3.5 — — 1 3.5

— — — — —
3.5 3 5.25 2 3.5

— — — — —4.8 8 6.4 6 4.8
___

0.7 2 1.4 2 1.4

1.0 1 1.0 1 1.0
0.5 1 0.5 1 0.5

—
__

__

— — — — —

0.5 1 0.5 1 0.5

0.6 3 0.9
0.4
0.25 — — 1 0.5

0.45

— — — — —

— — — — —

__

Total
Type

10

5

3
16
20
42
6

16

7
5

—
14

17
13

5

23
8
2

9
4

3
2

Total
Type
Cost

14.0

17.5

1.35
28.4
22.75
34.05
3.0

11.2

7.3
2.7

—5.6

1.7
0.75

2.7

6.9
3.2
0.75

4.05
1.8

0.3
0.2

Percent
of

Total
Cost,
All
Ships

8

10

53

7

9

2

8

3

< 1

20 17.23 22 18.20 19 17.60 20 17.35 16 17.10 230 170.27
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TABLE B-2. ILLUSTRATIVE FORCE STRUCTURE FOR OPTION II: NAVY FORCE OBJECTIVES—SHIPS IN FLEET BY
1996 AND AUTHORIZED BY 1992 (By fiscal year)

1981
Ship Type End

Strategic
SSBN (Poseidon) 34
SSBN (Trident) _1

Total, Strategic 35

General Purpose
Combatants
Aircraft carrier (CVN) 3
Aircraft carrier (CV) 9
Battleship (BB) 0
Cruiser (CGN) 9
Cruiser (CG) 18
Destroyer (DDG) 41
Destroyer (DD) 44
Frigate (FFG) 22
Frigate (FF) 59
Submarine (SSN) 86
Submarine (SS) 5
Small combat (PG/PHM) 5
Subtotal, Combatants 301

Amphibious Ships
Helo assault ship (LHA/LHD) 5
Dock transport (LPD) 13
Helo transport ship (LPH) 7
Landing ship dock (LSD) 13
Landing ship tank (LST) 20
Command ship (LCC) 2
Assault transport (LKA) 5

Subtotal, Amphibious "65
Mine Warfare Ships

Ocean minesweeper (MSO) 25
Mine warfare ship (MCM) 0
Mine warfare ship (MSH) _0

Subtotal, Mine Warfare 25
Replenishment Ships

Station ship (AOE) 4
Station ship (AOR) 7
Oiler (AO/TAO) 19
Ammo, ship (AE/TAE) 13
Stores ship (AFS/TAFS) 10
Subtotal, Replenishment 53

Material Support Ships
Destroyer tender (AD) 9
Submarine tender (AS) 13
Repair ship (AR) _4

Subtotal, Material Sup. 26

Fleet Support Ships
Surveillance ship (TAGOS) 0
Salvage ship (ARS) 7
Rescue ship (ASR) 6
Salvage/rescue ship (ATS) 3
Fleet tug (ATF/TATF) 14

Subtotal, Fleet Sup. 30
Total,
General Purpose 500

Total, All Ships 535

1982 1983
Re- Re-
tire Add End tire Add

3 31
1 2 1

33

0 1 4
9
0 1
9
18 1
41
44 1

8 30 10
59

6 92 5
5

2 3 6
317

5
13
7

13
20
2
5
65

4 0 21
0
0
21

4
7

1 2 20
13
10
54

1 1 9 2 1
13 1
4 1
26

0 3
7
6 1
3
14
30

313

546

End

31
3
34

4
9
1
9

19
41
45
40
59
97
5
6

335

5
13
7

13
20
2
5
65

21
0
0
21

4
7
20
13
10
54

8
12
3
23

3
7
5
3
14
32

530

564

1984
Re-
tire Add End

31
1 4

35

4
9

1 2
9

1 20
41
45

5 45
59

4 101
5
6

346

5
13
7

1 1 13
20
2
5
65

11 10
0
0
10

4
7

2 18
13
10
52

2 6
1 11
1 2

19

5 8
7
5
3

4 10

33

525

560

1985
Re-
tire Add End

31
2 6

37

4
9

1 3
9

1 21
41
45

5 50
59

2 103
5
6

355

5
13
7

3 10
20
2
5
62

6 4
0
0
4

4
7

3 15
13

1 9
48

6
1 10
2 0

16

4 12
1 8

5
3

3 _7
35

520

557

(continued)

RETIREMENT ASSUMPTIONS: 50 years—CV/CVN; 40 years—AD, AS, AR, AO/TAO, ARS, ASR, ATF; 30 years-
all others .
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TABLE B-2. (Continued)

1986 1987 1988 1989
Re-

Ship Type tire

Strategic
SSBN (Poseidon)
SSBN (Trident)

Total, Strategic

General Purpose
Combatants
Aircraft carrier (CVN)
Aircraft carrier (CV)
Battleship (BB)
Cruiser (CGN)
Cruiser (CG)
Destroyer (DDG) 1
Destroyer (DD) 2
Frigate (FFG)
Frigate (FF)
Submarine (SSN)
Submarine (SS)
Small combat (PG/PHM)

Subtotal, Combatants
Amphibious Ships
Helo assault ship (LHA/LHD)
Dock transport (LPD)
Helo transport ship (LPH)
Landing ship dock (LSD) 2
Landing ship tank (LST)
Command ship (LCC)
Assault transport (LKA)

Subtotal, Amphibious
Mine Warfare Ships

Ocean minesweeper (MSO) 2
Mine warfare ship (MCM)
Mine Warfare ship (MSH)

Subtotal, Mine Warfare
Replenishment Ships

Station ship (AOE)
Station ship (AOR)
Oiler (AO/TAO) 4
Ammo, ship (AE/TAE)
Stores ship (AFS/TAFS)
Subtotal, Replenishment

Material Support Ships
Destroyer tender (AD)
Submarine tender (AS) 1
Repair ship (AR)

Subtotal, Material Sup.
Fleet Support Ships
Surveillance ship (TAGOS)
Salvage ship (ARS) 3
Rescue ship (ASR) 2
Salvage/rescue ship (ATS)
Fleet tug (ATF/TATF)

Subtotal, Fleet Sup.
Total, General
Purpose

Total, All Ships

BUILDING TIME ASSUMPTIONS: CVN__g year

Add End

31
1 7

38

4
9

1 4
9

4 25
40
43

4 54
59

4 107
5
6

365

5
13
7

1 9
20
2
5
61

2
1 1

0
3

4
7

1 12
13
9
45

6
9
0
15

12
2 7

3
3
7
32

"521

559

s; SSBN— 6

Re-
tire Add

2

4
1
4 2

1 3
1

2 3

1
6

3
2 1

2
1

3 1
1

End

31
9
40

4
9
4
9
29
39
41
54
59
109
4
6

367

5
13
7
10
20
2
5
62

1
7
0
8

4
7

15
12
9
47

8
10
0
18

12
5
2
3
7
29

531

571

Re-
tire Add

1

4

4 2

2 2
1

4

6
1

2
1

1
1

1

years; CGN — 5 years; SSN — 5

Re-
End tire

31
9
40

5
9
4
9

33
39 1
39 4
54
59
109 2
3 2
6

369

5
13
7
14
20
2
5
66

1 1
13
1
15

4
7

17
13 2
9
50

9
11
0
20

12
6
2
3
7
30

350

590

years; all

Add End

31
1 10

41

5
9
4
9

4 37
1 39
2 37

54
59

1 108
1
6

368

1 6
13
7

3 17
20
2
5
70

0
5 18
3 4

22

4
7

3 20
1 12

9
52

1 10
1 12

0
22

12
6
2
3
7
30

564

605

(continued

others —
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TABLE B-2. (Continued)

Ship Type

Strategic
SSBN (Poseidon)
SSBN (Trident)

Total, Strategic

General Purpose
Combatants
Aircraft carrier (CVN)
Aircraft carrier (CV)
Battleship (BB)
Cruiser (CGN)
Cruiser (CG)
Destroyer (DDG)
Destroyer (DD)
Frigate (FFG)
Frigate (FF)
Submarine (SSN)
Submarine (SS)
Small combat (PG/PHM)
Subtotal, Combatants

Amphibious Ships
Helo assault ship (LHA/LHD)
Dock transport (LPD)
Helo transport Ship (LPH)
Landing ship dock (LSD)
Landing ship tank (LST)
Command ship (LCC)
Assault transport (LKA)

Subtotal, Amphibious

Mine Warfare Ships
Ocean minesweeper (MSO)
Mine warfare ship (MCM)
Mine warfare ship (MSH)

Subtotal, Mine Warfare
Replenishment Ships

Station ship (AOE)
Station ship (AOR)
Oiler (AO/TAO)
Ammo, ship (AE/TAE)
Stores ship (AFS/TAFS)
Subtotal, Replenishment

Material Support Ships
Destroyer tender (AD)
Submarine tender (AS)
Repair ship (AR)

Subtotal, Material Sup.
Fleet Support Ships
Surveillance ship (TAGOS)
Salvage ship (ARS)
Sub, rescue ship (ASR)
Salvage/rescue ship (ATS)
Fleet tug (ATF/TATF)

Subtotal, Fleet Sup.
Total, General
Purpose

Total, All Ships

1990
Re-
tire Add

1

1
8

6

4 2
1

4

3

2
1 1

1 1
1

1

End

31
11
42

5
9
4
10
45
33
37
54
59
106
0
6

368

6
13
7
21
20
2
5
74

0
18
7
25

4
7
22
12
9
54

10
13
0
23

13
6
2
3
7
31

575

617

1991
Re-
tire Add End

31
1 12

43

5
9
4

1 9
45

9 7 31
37
54
59

6 1 101
0
6

360

1 7
1 14

1 6
21
20
2
5
75

0
18

3 10
28

4
7

3 25
1 13

9
58

1 11
13
0
24

2 15
6
2
3
7
33

378

621

1992
Re-
tire Add End

31
1 13

44

1 6
9
4

1 3 11
1 44
9 6 28

37
54
59

3 2 100
0
6

358

1 8
1 13
1 5

21
20
2
5
74

0
18

3 13
31

1 5
7

2 27
1 14

9
62

1 12
13
0
25

15
6
2
3
7
33

583

627

1993
Re-
tire Add End

6 25
1 14

39

6
9
4

2 13
4 40
5 8 31

37
54

1 58
3 1 98

0
6

356

1 9
1 1 13
1 4

21
20
2
5
74

0
18
13
31

1 6
7

3 30
1 15

9
67

1 13
13
0
26

15
6
2
3
7
33

587

626

(continued
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TABLE B-2. (Continued)

1994 1995 1996
Re- Re- Re-

Ship Type tire Add End tire Add End tire Add End

Strategic
SSBN (Poseidon) 1 3 1 2 4 8 7 1
SSBN (Trident) 1 _15 1 _16 1 17_

Total, Strategic 27 24 18

General Purpose
Combatants
Aircraft carrier (CVN) 1 7 7 1 8
Aircraft carrier (CV) 9 1 8 1 7
Battleship (BB) 4 4 4
Cruiser (CGN) 3 16 2 18 3 21
Cruiser (CG) 4 36 2 34 3 31
Destroyer (DDG) 5 6 32 8 40 6 46
Destroyer (DD) 37 37 37
Frigate (FFG) 54 54 1 53
Frigate (FF) 1 57 4 53 2 51
Submarine (SSN) 2 2 98 2 1 97 1 2 98
Submarine (SS) 0 0 0
Small combat (PG/PHM) 6 6 6
Subtotal, Combatants 356 358 362

Amphibious Ships
Helo assault ship (LHA/LHD) 1 10 1 11 1 12
Dock transport (LPD) 1 14 2 1 13 1 1 13
Helo transport ship (LPH) 4 1 3 1 2
Landing ship dock (LSD) 21 21 21
Landing ship tank (LST) 20 20 20
Command ship (LCC) 2 2 2
Assault transport (LKA) 5 5 5

Subtotal, Amphibious 76 75 75
Mine Warfare Ships
Ocean minesweeper (MSO) 0 0 0
Mine warfare ship (MCM) 18 18 18
Mine warfare ship (MSH) 13 L3 _13

Subtotal, Mine Warfare 31 31 31
Replenishment Ships

Station ship (AOE) 1 1 6 1 7 1 8
Station ship (AOR) 7 7 7
Oiler (AO/TAO) 1 2 31 3 3 31 2 29
Ammo, ship (AE/TAE) 1 16 16 16
Stores ship (AFS/TAFS) 2 1 _8 _8 1 _9
Subtotal, Replenishment 68 69 69

Material Support Ships
Destroyer tender (AD) 1 14 14 14
Submarine tender (AS) 13 13 13
Repair ship (AR) _0 _0 _0

Subtotal, Material Sup. 27 27 27
Fleet Support Ships
Surveillance ship (TAGOS) 15 15 15
Salvage ship (ARS) 6 6 6
Rescue ship (ASR) 2 2 2
Salvage/rescue ship (ATS) 3 3 3
Fleet tug (ATF/TATF) _7 _7 _7

Subtotal, Fleet Sup. 33 33 33
Total, General
Purpose 591 593 597

Total, All Ships 618 617 615
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APPENDIX C. OPTION III: REDUCED FORCE OBJECTIVES—SHIPS IN FLEET
BY 1996 AND AUTHORIZED BY 1992

This appendix contains tables giving details of an illustra-
tive shipbuilding program for Option III (see Table C-l) and a
year-by-year breakdown of the force structure that would result
from that building program (see Table C-2), taking into account
the structure of the current fleet and assumed retirements through
1996. In this option, shipbuilding budgets are constrained
to about the current level and a mix of ship types consistent with
current planning is procured. This results in force levels
significantly lower than Navy objectives. In developing the
force structure projections, assumptions about years of service
until ship retirement (from commissioning date) and building time
(from authorization to delivery) are as follows:

Retirement Assumptions

50 Years
Aircraft Carriers (CV/CVN)

40 Years
Destroyer Tenders (AD)
Submarine Tenders (AS)
Repair Ships (AR)
Fleet Oilers (AO/TAO)
Salvage Ship (ARS)
Submarine Rescue Ship (ASR)
Fleet Tug (ATF/TATF)

30 Years
All others

Building Time Assumptions

Aircraft Carriers (CVN)—8 years
Ballistic Missile Submarine
(SSBN)—6 Years

Nuclear Powered Guided Missile
Cruiser (CGN)—5 years

Nuclear Powered Attack
Submarine (SSN)—5 years

All others—4 years

Under these assumptions, ships actually in the fleet by 1996
must be authorized no later than 1992.

Certain types of reserve and support ships, which are not
included in the Navy's current ship counting methodology, are
not included in these tables.
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TABLE C-l. ILLUSTRATIVE SHIPBUILDING PROGRAM FOR OPTION III: REDUCED FORCE LEVEL OBJECTIVES-
SHIPS IN FLEET BY 1996 AND AUTHORIZED BY 1992 (By fiscal year, costs in billions of
fiscal year 1983 dollars)

1983 1984 1985 1986 1987
Ship Type Ships Cost Ships Cost Ships Cost Ships Cost Ships Cost

Strategic
SSBN (Poseidon)
SSBN (Trident)

General Purpose
Combatants
Aircraft carrier (CVN)
Aircraft carrier (CV)
Battleship (BB)
Cruiser (CGN)
Cruiser (CG)
Destroyer (DDGX)
Destroyer (DD)
Frigate (FFG)
Frigate (FF)
Submarine (SSN)
Submarine (SS)
Small combatant (PG/PHM)

Amphibious Ships
Helo assault ship (LHA/LHD)
Dock transport (LPD)
Helo transport ship (LPH)
Landing ship dock (LSD)
Landing ship tank (LST)
Command ship (LCC)
Assault transport (LKA)

Mine Warefare Ships
Ocean minesweeper (MSO)
Mine warfare ship (MCM)
Mine warfare ship (MSH)

Replenishment Ships
Station ship (AOE)
Station ship (AOR)
Oiler (AO/TAO)
Ammo, ship (AE/TAE)
Stores ship (AFS/TAFS)

Material Support Ships
Destroyer tender (AD)
Submarine tender (AS)
Repair ship (AR)

Fleet Support Ships
Surveillance ship (AGOS)
Salvage ship (ARS)
Sub, rescue ship (ASR)
Salvage/rescue ship (ATS)
Fleet tug (ATF/TATF)

Total, All Ships

1.4

0.45

0.7

0.8

1.4

0.45

1.4

0.45 —

1.4

0.7

1.3

0.4 0.8 0.4

1.40

4 4.56 4 4.56 4 4.56 4 4.56 2 2.28
1 1.25 — — 5 4.00

0.7

1.0
1 1.00

0.4

—
™"~

1
1

1
—

—

o
__ __

0.3 2
0.4 1

0.45 —
— — i

„

0.3
~"~

0.6
0.4

0.45

—

3
1

1
1

1
—

—

0.3
0.1

0.3
0.4

0.45
—

—

3
"~~

2
1

1

—

0.3
~"""

0.6
0.4

0.45

—

3
3

1

—

1

—

—

0.3
0.18

0.3

—

0.45

—

—

12 9.06 16 10.56 16 10.01 15 9.81 18 10.31

(continued)
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TABLE C-l (Continued)

1988 1989 1990 1991 1992
Ships Cost Ships Cost Ships Cost Ships Cost Ships Cost

Total
Type

Percent
of

Total
Total Cost,
Type All
Cost Ships

1 1.4 1 1.4 1 1.4 1 1.4 1 1.4 10 14.0 14

2 2.28
6 4.80 6 4.80 7 5.6 7 5.6 7 5.6

20
39

1.35

22.8 57
31.6

1 0.7 1 0.7 1 0.7 — 4.2

1 1.0 — 1 1.0 — — — — 4
1 0.75 — — 1 0.75 1 0.75 4

1 0.4 — — — — — — — — 8 3.2

4.3
3.25 11

2 0.12 3 0.18 3 0.18

o.7

2 0.6 1 0.3 2 0.6 1 0.3 2 0.6

12
12

15
4

1.20
0.76

0.7

4.5
1.6

1 0.45
1 0.45 — — 1 0.45

1.8
1.8

16 11.05 14 8.58 16 9.93 11 8.75 12 9.05 146 97.11
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TABLE C-2. ILLUSTRATIVE FORCE STRUCTURE FOR OPTION III: REDUCED FORCE LEVEL OBJECTIVES—SHIPS
IN FLEET BY 1996 AND AUTHORIZED BY 1992 (By fiscal year)

1981
Ship Type End

Strategic
SSBN (Poseidon) 34
SSBN (Trident) _1

Total, Strategic 35

General Purpose
Combatants
Aircraft carrier (CVN) 3
Aircraft carrier (CV) 9
Battleship (BB) 0
Cruiser (CGN) 9
Cruiser (CG) 18
Destroyer (DDG) 41
Destroyer (DD) 44
Frigate (FFG) 22
Frigate (FF) 59
Submarine (SSN) 86
Submarine (SS) 5
Small combat (PG/PHM) 5
Subtotal, combatants 301

Amphibious Ships
Helo assault ship (LHA/LHD) 5
Dock transport (LPD) 13
Helo transport ship (LPH) 7
Landing ship dock (LSD) 13
Landing ship tank (LST) 20
Command ship (LCC) 2
Assault transport (LKA) 5

Subtotal, Amphibious 65
Mine Warfare Ships

Ocean minesweeper (MSO) 25
Mine warfare ship (MCM) 0
Mine warfare ship (MSH) _0

Subtotal, Mine Warfare 25
Replenishment Ships

Station ship (AOE) 4
Station ship (AOR) 7
Oiler (AO/TAO) 19
Ammo, ship (AE/TAE) 13
Stores ship (AFS/TAFS) 10
Subtotal, Replenishment 53

Material Support Ships
Destroyer tender (AD) 9
Submarine tender (AS) 13
Repair ship (AR) 4

Subtotal, Material Sup. 26
Fleet Support Ships
Surveillance ship (TAGOS) 0
Salvage ship (ARS) 7
Rescue ship (ASR) 6
Salvage/rescue ship (ATS) 3
Fleet tug (ATF/TATF) _14
Subtotal, Fleet Sup. 30
Total, General
Purpose 500

Total, All Ships 535

1982 1983
Re- Re-
tire Add End tire Add

3 31
1 2 1

33

1 4
9
0 1
9
18 1
41
44 1

8 30 10
59

6 92 5
5

2 3 6
317

5
13
7

13
20
2
5
65

4 21
0
0
21

4
7

1 2 20
13
10
54

1 1 9 2 1
13 1
4 1
26

0 3
7
6 1
3
14
30

313

546

End

31
3
34

4
9
1
9
19
41
45
40
59
97
5
6

335

5
13
7

13
20
2
5
65

21
0
0
21

4
7
20
13
10
54

8
12
3
23

3
7
5
3
14
32

532

564

1984
Re-
tire Add End

31
1 4

35

4
9

1 2
9

1 20
41
45

5 45
59

4 101
5
6

346

5
13
7

1 1 13
20
2
5
65

11 10
0
0
10

4
7

2 18
13
10
52

2 6
1 11
1 2

19

5 8
7
5
3

4 10
33

525"

560

1985
Re-
tire Add End

31
2 6

37

4
9

1 3
9

1 21
41
45

5 50
59

2 103
5
6

355

5
13
7

3 10
20
2
5

"62

6 4
0
0
4

4
7

3 15
13

1 9
48

6
1 10
2 0

16

4 12
1 8

5
3

3 7
35

520

557

(Continued)

RETIREMENT ASSUMPTIONS: 50 years—CV/CVN; 40 years—AD, AS, AR, AO/TAO, ARS, ASR, ATF; 30 years—
all others.
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TABLE C-2. (Continued)

Re-
Ship Type tire

Strategic
SSBN (Poseidon)
SSBN (Trident)

Total, Strategic

General Purpose
Combatants
Aircraft carrier (CVN)
Aircraft carrier (CV)
Battleship (BB)
Cruiser (CGN)
Cruiser (CG)
Destroyer (DDG) 1
Destroyer (DD) 2
Frigate (FFG)
Frigate (FF)
Submarine (SSN)
Submarine (SS)
Small combat (PG/PHM)
Subtotal, Combatants

Amphibious Ships
Helo assault ship (LHA/LHD)
Dock transport (LPD)
Helo transport ship (LPH)
Landing ship dock (LSD) 2
Landing ship tank (LST)
Command ship (LCC)
Assault transport (LKA)

Subtotal, Amphibious
Mine Warfare Ships

Ocean minesweeper (MSO) 2
Mine warfare ship (MCM)
Mine warfare ship (MSH)

Subtotal, Mine Warfare
Replenishment Ships

Station ship (AOE)
Station ship (AOR)
Oiler (AO/TAO) 4
Ammo, ship (AE/TAE)
Stores ship (AFS/TAFS)
Subtotal, Replenishment

Material Support Ships
Destroyer tender (AD)
Submarine tender (AS) 1
Repair ship (AR)

Subtotal, Material Sup.
Fleet Support Ships

Surveillance ship (TAGOS)
Salvage ship (ARS) 3
Rescue ship (ASR) 2
Salvage/rescue ship (ATS)
Fleet tug (ATF/TATF)

Subtotal, Fleet Sup.
Total, General
Purpose

Total, All Ships

BUILDING TIME ASSUMPTIONS: CVN— 8 yes

1986

Add End

31
1 7

38

4
9

1 4
9

4 25
40
43

4 54
59

4 107
5
6

365

5
13
7

1 9
20
2
5
61

2
1 1

0
3

4
7

1 12
13
9
45

6
9
0
15

12
2 7

3
3
7
32

~52l

559

irs, SSBN— -6

1987
Re-
tire Add End

31
2 9

40

4
9
4
9

4 29
1 39
4 39

54
59

1 3 109
1 4

6
365

5
13
7

2 2 9
20
2
5
61

1 1
1
0
2

4
7

1 13
2 1 12

9
45

1 7
9
0
16

12
3 4
1 2

3
7
28

517

557

years, CGN — 5 ye

1988
Re-
tire Add End

31
9
40

1 5
9
4
9

4 33
39

4 35
54
59

2 1 108
1 3

6
364

1 6
13
7

1 10
20
2
5
63

1
3 4

0
5

4
7

2 15
1 13

9
48

7
1 10

0
17

12
4
2
3
7
28

525

565

;ars, SSN — 5 years

1989
Re-
tire Add End

31
1 10

41

5
9
4
9

4 37
1 38
4 31

54
59

2 1 107
2 1

6
360

6
13
7

2 12
20
2
5
65

1 0
3 7
1 1

8

4
7

1 16
2 1 12

9
48

1 8
10
0
18

12
4
2
3
7
28

527

568

(continued)

>, all others —
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TABLE C-2. (Continued)

Ship Type

Strategic
SSBN (Poseidon)
SSBN (Trident)

Total, Strategic

General Purpose
Combatants
Aircraft carrier (CVN)
Aircraft carrier (CV)
Battleship (BB)
Cruiser (CGN)
Cruiser (CG)
Destroyer (DDG)
Destroyer (DD)
Frigate (FFG)
Frigate (FF)
Submarine (SSN)
Submarine (SS)
Small combat (PG/PHM)
Subtotal, Combatants

Amphibious Ships
Helo assault ship (LHA/LHD)
Dock transport (LPD)
Helo transport Ship (LPH)
Landing ship dock (LSD)
Landing ship tank (LST)
Command ship (LCC)
Assault transport (LKA)

Subtotal, Amphibious
Mine Warfare Ships

Ocean minesweeper (MSO)
Mine warfare ship (MCM)
Mine warfare ship (MSH)

Subtotal, Mine Warfare
Replenishment Ships

Station ship (AOE)
Station ship (AOR)
Oiler (AO/TAO)
Ammo, ship (AE/TAE)
Stores ship (AFS/TAFS)
Subtotal, Replenishment

Material Support Ships
Destroyer tender (AD)
Submarine tender (AS)
Repair ship (AR)

Subtotal, Material Sup.
Fleet Support Ships
Surveillance ship (TAGOS)
Salvage ship (ARS)
Rescue ship (ASR)
Salvage/rescue ship (ATS)
Fleet tug (ATF/TATF)

Subtotal, Fleet Sup.
Total, General
Purpose

Total, All Ships

1990
Re-
tire Add End

31
1 11

42

5
9
4
9

4 41
6 32

31
54
59

4 103
1 0

6
353

1 7
13
7

1 13
20
2
5
67

0
3 10

1
11

4
7

2 18
1 1 12

9
50

1 7
1 11

0
18

12
4
2
3
7
28

"527

569

1991
Re-
tire Add End

31
1 12

43

5
9
4

1 8
2 43

9 5 28
31
54
59

6 1 98
0
6

345

7
1 14

1 6
1 14

20
2
5
68

0
3 13
3 4

17

4
7

1 19
12
9
51

1 8
11
0
19

12
4
2
3
7
28

"528

571

1992
Re-
tire Add End

31
1 13

44

5
9
4

1 7
1 2 44
9 6 25

31
54
59

3 95
0
6

339

1 8
1 13
1 5

1 15
20
2
5
68

0
13

2 6
19

4
7

2 21
12
9
53

8
1 12

0
20

12
4
2
3
7
28

127

571

1993
Re-
tire Add End

6 25
1 14

39

6
9
4
7

4 40
5 6 26

31
54

1 58
3 92

0
6

332

8
1 1 13
1 4

15
20
2
5
67

0
13

3 9
22

4
7

1 22
12
9
54

1 9
12
0
21

12
4
2
3
7
28

524

563

(continued)
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TABLE C-2. (Continued)

1994

Ship Type
Re-
tire Add End

1995
Re-
tire Add End

1996
Re-
tire Add End

Strategic
SSBN (Poseidon)
SSBN (Trident)

Total, Strategic

General Purpose
Combatants
Aircraft carrier (CVN)
Aircraft carrier (CV)
Battleship (BB)
Cruiser (CGN)
Cruiser (CG)
Destroyer (DDG)
Destroyer (DD)
Frigate (FFG)
Frigate (FF)
Submarine (SSN)
Submarine (SS)
Small combat (PG/PHM)
Subtotal, Combatants

Amphibious Ships
Helo assault ship (LHA/LHD)
Dock transport (LPD)
Helo transport ship (LPH)
Landing ship dock (LSD)
Landing ship tank (LST)
Command ship (LCC)
Assault transport (LKA)

Subtotal, Amphibious
Mine Warfare Ships

Ocean minesweeper (MSO)
Mine warfare ship (MCM)
Mine warfare ship (MSH)

Subtotal, Mine Warfare
Replenishment Ships

Station ship (AGE)
Station ship (AOR)
Oiler (AO/TAO)
Ammo, ship (AE/TAE)
Stores ship (AFS/TAFS)

Subtotal, Replenishment

Material Support Ships
Destroyer tender (AD)
Submarine tender (AS)
Repair ship (AR)

Subtotal, Material Sup.

Fleet Support Ships
Surveillance ship (TAGOS)
Salvage ship (ARS)
Rescue ship (ASR)
Salvage/rescue ship (ATS)
Fleet tug (ATF/TATF)
Subtotal, Fleet Sup.
Total, General
Purpose

Total, All Ships

13 12
15
27

5
9
4
7
36
28
31
54
57
91
0
6

328

9
13
4
15
20
2
5
68

0
13
12
25

3
7
23
12
7
52

1

2

4
2

2
1

13
0
22

12
4
2
3
7
28

"523

550

_
24

4
7
34
35
31
54
53
90
0
6

327

9
12
3
15
20
2

_5
66

0
13
12
25

3
7
21
12
_7
50

9
13
_0
22

12
4
2
3
7
28

518

542

1
17
18

5
7
4
7
31
42
31
53
51
90
0
6

327

9
12
2
15
20
2

_5
65

0
13
12
25

4
7
21
12
_7
51

9
13
_0
22

12
4
2
3
7
28

5l8

536
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APPENDIX D. OPTION IV: MODIFIED FORCE MIX, EXPANDED FORCE
LEVELS—SHIPS IN FLEET BY 1996—AUTHORIZED BY 1992

This appendix contains tables presenting in detail an illus-
trative shipbuilding program for Option IV (see Table D-l) and a
year-by-year breakdown of the force structure that would result
from that building program (see Table D-2), taking into account
the structure of the current fleet and assumed retirements through
1996. In this option, the objective is to achieve force level
goals consistent with Navy objectives by the end of 1996, but to
reduce costs by changing the mix of ship types procured. In
developing the force structure projections, assumptions about
years of service until ship retirement (from commissioning date)
and building time (from authorization to delivery) are as follows:

Retirement Assumptions Building Time Assumptions

50 Years Aircraft Carriers (CVN)—8 years
Aircraft Carriers (CV/CVN) Ballistic Missile Submarine

(SSBN)—6 Years
40 Years Nuclear Powered Guided Missile
Destroyer Tenders (AD) Cruiser (CGN)—5 years
Submarine Tenders (AS) Nuclear Powered Attack
Repair Ships (AR) Submarine (SSN)—5 years
Fleet Oilers (AO/TAO) All others—4 years
Salvage Ship (ARS)
Submarine Rescue Ship (ASR)
Fleet Tug (ATF/TATF)

30 Years
All others

Under these assumptions, ships actually in the fleet by 1996
must be authorized no later than 1992.

Certain types of reserve and support ships, which are not
included in the Navy's current ship counting methodology, are
not included in these tables.
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TABLE D-l. ILLUSTRATIVE SHIPBUILDING PROGRAM FOR OPTION IV: MODIFIED FORCE MIX, EXPANDED FORCE
LEVELS—SHIPS IN FLEET BY 1996 AND AUTHORIZED BY 1992 (By fiscal year, costs in
billions of fiscal year 1983 dollars)

1983 1984 1985 1986 1987
Ship Type Ships Cost Ships Cost Ships Cost Ships Cost Ships Cost

Strategic
SSBN (Poseidon)
SSBN (Trident)

General Purpose
Combatants
Aircraft carrier (CVN)
Aircraft carrier (CV)
Battleship (BB)
V/STOL cruiser (CGV)
Cruiser (CG)
Destroyer (DDG)
Destroyer (DD)
Frigate (FFG)
Frigate (FF)
Submarine (SSN)
Submarine (SS)
Small combatant (PG/PHM)

Amphibious Ships
Helo assault ship (LHA/LHD)
Dock transport (LPD)
Helo transport ship (LPH)
Landing ship dock (LSD)
Landing ship tank (LST)
Command ship (LCC)
Assault transport (LKA)

Mine Warefare Ships
Ocean minesweeper (MSO)
Mine warfare ship (MCM)
Mine warfare ship (MSH)

Replenishment Ships
Station ship (AOE)
Station ship (AOR)
Oiler (AO/TAO)
Ammo, ship (AE/TAE)
Stores ship (AFS/TAFS)

Material Support Ships
Destroyer tender (AD)
Submarine tender (AS)
Repair ship (AR)

Fleet Support Ships
Surveillance ship (AGOS)
Salvage ship (ARS)
Rescue ship (ASR)
Salvage/rescue ship (ATS)
Fleet tug (ATF/TATF)

Total, All Ships 18

1.4

1 0.7

0.4

1.4 1.4

1 0.25

1.4

1

3

—

0.45

3.42

1

1

2

3.5

0.45

2.28

—

1

3

—

0.45

3.42

—

—

3
1

—

—

3.42
0.65

1.4

3.5

1 1.0
3 3.42

r\ 7 _U. / ~" ^"^

2 0.3 2 0.3

__ _ l 1 O
-L -L. J

4 1.9 3 1.4 3 1.4 4 1.8

— 1 1.0
0.7 —~

4 0.4 4 0.4 5 0.5
1 0.20

2
1

1
-

0.6
0.4

0.45

—

2
1

—

0.6
0.4

—

2
1

1
1

0.6
0.4

0.45
0.45

3
1

1
1

0.9
0.4

0.45
0.45

0.33

0.6

0.45

9.72 16 10.68 20 11.17 23 10.97 15 12.00

(Continued)
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TABLE D-l. (Continued)

1988
Ships

1

—

—
—
—12

1
2

1
1

—

~

3

1

3
1

—

1

—__

2

Cost

1.4

—

—
—
—4.8

0.7
0.3

1.0
0.5

—

—

0.33

0.7

0.9
0.4

—

0.45

—

0.20

1989
Ships

1

—

—
2

—12

1
3

1
1

E
—

3

1

2
1

—

1

—

—

Cost

1.4

—

—1.5

—4.8

0.7
0.45

1.0
0.5

E
—

0.33

0.5

0.6
0.4

—

0.45

—

—

1990 1991
Ships Cost Ships

1 1.4 1

1 3.5

—3 2.25 3

— — —
12 4.8 12

1
___ __

1 1.0 1
1

E i i
—

3 0.33

1 0.5 1

2 0.6 2
1
1

1 0.45 1
i

3

—

Cost

1.4

—

—2.25

—
4.8

0.7

—

1.0
0.5

E
—

—

0.5

0.6
0.4
0.25

0.45
0.45

0.30

—

1992
Ships

1

—

—3

—12

1

1
1

—

—

—

1

3
1
1

1
1

—

—

Cost

1.4

—

—
2.25

—4.8

0.7

1.0
0.5

—

—

—

0.5

0.9
0.4
0.25

0.45
0.45

—

—

Total
Type

10

3

3
12
14
61

6
10

7
5

14

17
13

5

23
8
2

9
4

3
2

Total
Type
Cost

14.0

10.5

1.35
9.25
15.96
24.65

4.2
1.6

7.3
2.7

6.5

1.7
1.52

2.7

6.9
3.2
0.5

4.05
1.8

0.30
0.20

Percent
of

Total
Cost,
All
Ships

12

9

42

5

14

3

11

5

0

"29" 11.68 29 12.63 25 14.83 29 13.60 27 13.60 231 120.88
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TABLE D-2. ILLUSTRATIVE FORCE STRUCTURE FOR OPTION IV: MODIFIED FORCE MIX, EXPANDED FORCE LEVELS-
SHIPS IN FLEET BY 1996 AND AUTHORIZED BY 1992 (By fiscal year)

Ship Type

Strategic
SSBN (Poseidon)
SSBN (Trident)

Total, Strategic

General Purpose
Combatants
Aircraft carrier (CVN)
Aircraft carrier (CV)
Battleship (BB)
Cruiser (CGN)
Cruiser (CG)
V/STOL cruiser (CGV)
Destroyer (DDG)
Destroyer (DD)
Frigate (FFG)
Frigate (FF)
Submarine (SSN)
Submarine (SS)
Small combat (PG/PHM)
Subtotal, Combatants

Amphibious Ships
Helo assault hip (LHA/LHD)
Deck transport (LPD)
Helo transport ship (LPH)
Landing ship dock (LSD)
Landing ship tank (LST)
Command ship (LCC)
Assault transport (LKA)

Subtotal, Amphibious
Mine Warfare Ships

Ocean minesweeper (MSO)
Mine warfare ship (MCM)
Mine warfare ship (MSH)

Subtotal, Mine Warfare
Replenishment Ships

Station ship (AOE)
Station ship (AOR)
Oiler (AO/TAO)
Ammo, ship (AE/TAE)
Stores ship (AFS/TAFS)
Subtotal, Replenishment

Material Support Ships
Destroyer tender (AD)
Submarine tender (AS)
Repair ship (AR)

Subtotal, Material Sup.
Fleet Support Ships

Surveillance ship (TAGOS)
Salvage ship (ARS)
Rescue ship (ASR)
Salvage/rescue ship (ATS)
Fleet tug (ATF/TATF)
Subtotal, Fleet Sup.
Total, General
Purpose

Total, All Ships

1981
End

34
1
35

3
9
0
9
18
0
41
44
22
59
86
5
5

301

5
13
7

13
20
2
5
65

25
0
0
25

4
7
19
13
10
53

9
13
4
26

0
7
6
3
14
30

3oo

535

1982 1983
Re- Re-
tire Add End tire Add

3 31
1 2 1

33

1 4
9
0 1
9
18 1
0
41
44 1

8 30 10
59

6 92 5
5

2 3 6
3l7

5
13
7

13
20
2
5
65

4 21
0
0
21

4
7

1 2 20
13
10
54

1 1 9 2 1
13 1
4 1
26

0 3
7
6 1
3
14
30

513

546

End

31
3
34

4
9
1
9
19
0
41
45
40
59
97
5
6

335

5
13
7

13
20
2
5
65

21
0
0
21

4
7
20
13
10
54

8
12
3
23

3
7
5
3
14
32

330

564

1984
Re-
tire Add End

31
1 4

35

4
9

1 2
9

1 20
0
41
45

5 45
59

4 101
5
6

346

/ 5

13
7

1 1 13
20
2
5
65

11 10
0
0
10

4
7

2 18
13
10
52

2 6
1 11
1 2

19

5 8
7
5
3

4 10
33

325

560

1985
Re-
tire Add End

31
2 6

37

4
9

1 3
9

1 21
0
41
45

5 50
59

2 103
5
6

355

5
13
7

3 10
20
2
5
62

6 4
0
0
4

4
7

3 15
13

1 9
48

6
1 10
2 0

16

4 12
1 8

5
3

3 7
35

320

557

(Continued

RETIREMENT ASSUMPTIONS: 50 years—CV/CVN; 40 years—AD, AS, AR, AO/TAO, ARS, ASR, ATF; 30 years-
all others.
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TABLE D-2. (Continued)

Ship Type

Strategic
SSBN (Poseidon)
SSBN (Trident)

Total, Strategic

General Purpose
Combatants
Aircraft carrier (CVN)
Aircraft carrier (CV)
Battleship (BB)
Cruiser (CGN)
Cruiser (CG)
V/STOL cruiser (CGV)
Destroyer (DDG)
Destroyer (DD)
Frigate (FFG)
Frigate (FF)
Submarine (SSN)
Submarine (SS)
Small combat (PG/PHM)
Subtotal, Combatants

Amphibious Ships
Helo assault ship (LHA/LHD)
Dock transport (LPD)
Helo transport ship (LPH)
Landing ship dock (LSD)
Landing ship tank (LST)
Command ship (LCC)
Assault transport (LKA)

Subtotal, Amphibious
Mine warfare ships

Ocean minesweeper (MSO)
Mine warfare ship (MCM)
Mine warfare ship (MSH)

Subtotal, Mine Warfare
Replenishment Ships

Station ship (AOE)
Station ship (AOR)
Oiler (AO/TAO)
Ammo, ship (AE/TAE)
Stores ship (AFS/TAFS)
Subtotal, Replenishment

Material Support Ships
Destroyer tender (AD)
Submarine tender (AS)
Repair ship (AR)

Subtotal, Material Sup.

Fleet Support Ships
Surveillance ship (TAGOS)
Salvage ship (ARS)
Rescue ship (ASR)
Salvage/rescue ship (ATS)
Fleet tug (ATF/TATF)

Subtotal, Fleet Sup.
Total, General
Purpose

Total, All Ships

1986
Re-
tire Add End

31
1 7

38

4
9

1 4
9

4 25
0

1 40
2 43

4 54
59

4 107
5
6

365

5
13
7

2 1 9
20
2
5
61

2 2
1 1

0
3

4
7

4 1 12
13
9
45

6
1 9

0
15

12
3 2 7
2 3

3
7
32

321

559

1987
Re-
tire Add End

31
2 9

40

4
9
4
9

3 28
0

1 39
4 39

54
59

1 3 109
1 4

6
364

5
13
7

2 4 11
20
2
5
63

1 1
4 5

0
6

4
7

2 14
2 1 12

9
46

1 7
9
0
16

12
3 4
1 2

3
7
28

523

563

1988
Re-
tire Add End

31
9
40

1 5
9
4
9

2 30
0
39

4 35
54
59

2 1 108
1 1 4

6
362

5
13
7

3 14
20
2
5
66

1
4 9

0
10

4
7

2 16
1 13

9
49

7
9
0
16

12
4
2
3
7
28

53l

571

1989
Re-
tire Add End

31
1 10

41

5
9
4
9

3 33
0

1 38
4 31

54
59

2 106
2 2

6
356

1 6
13
7

3 17
20
2
5
70

1 0
4 13
1 1

14

4
7

2 18
2 1 12

9
50

1 8
1 10

0
18

12
4
2
3
7
28

536

577

(Continued)
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TABLE D-2. (Continued)

Ship Type

Strategic
SSBN (Poseidon)
SSBN (Trident)

Total, Strategic

General Purpose
Combatants
Aircraft carrier (CVN)
Aircraft carrier (CV)
Battleship (BB)
Cruiser (CGN)
Cruiser (CG)
V/STOL cruiser (CGV)
Destroyer (DDG)
Destroyer (DD)
Frigate (FFG)
Frigate (FF)
Submarine (SSN)
Submarine (SS)
Small combat (PG/PHM)
Subtotal, Combatants

Amphibious Ships
Helo assault ship (LHA/LHD)
Dock transport (LPD)
Helo transport ship (LPH)
Landing ship dock (LSD)
Landing ship tank (LST)
Command ship (LCC)
Assault transport (LKA)

Subtotal, Amphibious
Mine Warfare Ships

Ocean minesweeper (MSO)
Mine warfare ship (MCM)
Mine warfare ship (MSH)

Subtotal, Mine Warfare
Replenishment Ships

Station ship (AOE)
Station ship (AOR)
Oiler (AO/TAO)
Ammo, ship (AE/TAE)
Stores ship (AFS/TAFS)

Subtotal, Replenishment
Material Support Ships

Destroyer tender (AD)
Submarine tender (AS)
Repair ship (AR)

Subtotal, Material Sup.
Fleet Support Ships

Surveillance ship (TAGOS)
Salvage ship (ARS)
Rescue ship (ASR)
Salvage/rescue ship (ATS)
Fleet tug (ATF/TATF)

Subtotal, Fleet Sup.
Total, General
Purpose

Total, All ships

1990
Re-
tire Add

1

3

6 1

4 1
1 2

1

4

5

3
1 1

1 1
1

End

31
11
42

5
9
4
9
36
0
33
31
54
59
103
3
6

352

6
14
7
21
20
2
5
75

0
18
1
19

4
7
21
12
9
53

8
11
0
19

12
4
2
3
7
28

546

588

1991
Re-
tire Add End

31
1 12

43

5
9
4

1 8
3 39
1 1

9 24
31
54
59

6 97
2 5

6
342

1 7
14

1 6
21
20
2
5
75

0
18

3 4
22

4
7

2 23
12
9
55

1 9
11
0
20

12
4
2
3
7
28

542

585

1992
Re-
tire Add

1

1

1
1

9 12

3
2

1
1 1
1

3

1

3
1

1

2

End

31
13
44

6
9
4
7
38
1
27
31
54
59
94
7
6

343

8
14
5
21
20
2
5
75

0
18
7
25

5
7
26
13
9
60

10
11
0
21

12
6
2
3
7
30

354

598

1993
Re-
tire Add End

6 25
1 14

39

6
9
4
7

4 34
2 3

5 12 34
31
54

1 58
3 1 92

3 10
6

348

1 9
1 1 14
1 4

21
20
2
5
75

0
18

3 10
28

1 6
7

2 28
1 14

9
64

1 11
11
0
22

12
6
2
3
7
30

567

606

(Continued)
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TABLE D-2 (Continued)

1994 1995 1996
Re- Re- Re-

Ship Type tire Add End tire Add End tire Add End

Strategic
SSBN (Poseidon) 1 3 1 2 4 8 7 1
SSBN (Trident) 1 lj> 1 .16 1 17

Total, Strategic 27 24 18

General Purpose
Combatants
Aircraft carrier (CVN) 6 1 7 7
Aircraft carrier (CV) 9 1 8 1 7
Battleship (BB) 4 4 4
Cruiser (CGN) 7 7 7
Cruiser (CG) 4 30 2 28 3 25
V/STOL cruiser (CGV) 3 6 3 9 3 1 2
Destroyer (DDG) 5 12 41 12 53 12 65
Destroyer (DD) 31 31 31
Frigate (FFG) 54 54 1 53
Frigate (FF) 1 57 4 53 2 51
Submarine (SSN) 2 1 91 2 89 1 1 89
Submarine (SS) 10 10 10
Small combat (PG/PHM) 6 6 6
Subtotal, Combatants 352 359 367

Amphibious Ships
Helo assault ship (LHA/LHD) 1 10 1 11 1 12
Dock transport (LPD) 14 2 1 13 1 1 13
Helo transport ship (LPH) 4 1 3 1 2
Landing ship dock (LSD) 21 21 21
Landing ship tank (LST) 20 20 20
Command ship (LCC) 2 2 2
Assault transport (LKA) __5 __5 _5

Subtotal, Amphibious 76 75 75
Mine Warfare Ships

Ocean minesweeper (MSO) 0 0 0
Mine warfare ship (MCM) 18 18 18
Mine warfare ship (MSH) 3 L3 .13 L3

Subtotal, Mine Warfare 31 31 31
Replenishment ships

Station ship (AOE) 1 1 6 1 7 1 8
Station ship (AOR) 7 7 7
Oiler (AO/TAO) 1 2 29 3 2 28 2 3 29
Ammo, ship (AE/TAE) 14 1 15 1 16
Stores ship (AFS/TAFS) 2 _7 1 _8 1 _9
Subtotal, Replenishment 63 65 69

Material Support Ships
Destroyer tender (AD) 1 12 1 13 1 14
Submarine tender (AS) 11 1 12 1 13
Repair Ship (AR) JO _0 _0
Subtotal, Material Sup. 23 25 27

Fleet Support Ships
Surveillance ship (TAGOS) 12 3 15 15
Salvage ship (ARS) 6 6 6
Sub, rescue ship (ASR) 2 2 2
Salvage/rescue ship (ATS) 3 3 3
Fleet tug (ATF/TATF) _7 _7 __7

Subtotal, Fleet Sup. 30 33 33
Total,
General Purpose 575 588 602

Total, All ships 602 612 620
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APPENDIX E. OPEN-OCEAN DESTROYER (DDGY)

This appendix contains excerpts from the CBO study Naval
Surface Combatants in the 1990s; Prospects and Possibilities,
April 1981. These excerpts describe the DDGY and some other
surface combatants referred to in this report.

The open-ocean destroyer, which for convenience is
designated DDGY, is illustrative of a warship that would
result from different choices on the design trade-off
issues from those taken by the Navy for the DDGX. _!/ It
would be an offensively oriented surface combatant
capable of battle group operations, but optimized more
for broad-ocean operations in the context of a worldwide
naval war rather than for the intensive, frontal assault
scenario used to derive the DDGX requirements.

The DDGY would carry the same vertical launching system
and the same missiles, including cruise missiles, as the
DDGX. It would be significantly smaller than the DDGX,
however, because of the effect of the design trade-offs
discussed below and because, unlike the DDGX, it would
not have space and weight capacity for unspecified
future growth.

In anti-air warfare (AAW), the DDGY would emphasize
"back-end" technology and would use an advanced missile
fire control system to achieve high firepower at shorter
ranges. _2/ It would use the advanced SM-2 AAW missile,
and would have the long-range area AAW capability of
that missile. Although this system would probably be
less capable, particularly in a jamming environment,
than the one proposed for the DDGX or AEGIS, it should
be considerably less expensive than AEGIS and much more

JL/ DDGX is now referred to by the Navy as the DDG-51.

2/ The term "back-end" refers to the missile fire-control func-
tion of an AAW system as opposed to the search and detection

functions.
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capable than any of the pre-AEGIS AAW systems on exist-
ing cruisers and destroyers.

In antisubmarine warfare (ASW), the DDGY emphasizes
long-range passive detection with a towed-array sonar
whereas the DDGX emphasizes active detection using the
SQS-53 sonar. The DDGY would also be fitted with an
active sonar, but would utilize the smaller SQS-56
rather than the larger, more expensive SQS-53 used by
the DDGX. The DDGY would carry two LAMPS III helicop-
ters, which are essential to its long-range ASW orienta-
tion and would also provide it with an independent
over-the-horizon surveillance and targeting capability.

The DDGY is assumed to have the same propulsion system
as the DDGX; but being a smaller ship, it would be a bit
faster. Its range, however, would be about 10 percent
less than that of the DDGX.

Finally, the DDGY would be fitted with a gun and a
relatively simple gun fire control system suitable for
surface engagements and shore bombardment. Although a
gun is unlikely to be useful in a modern battle group
engagement, it could still be vital for independent
patrol and presence operations and for support of
amphibious landings.

Emphasizing long-range towed-array ASW rather than
shorter-range active sonar, carrying its own helicopters
rather than relying upon those from other ships, and
mounting a large-caliber gun for antisurface and shore
bombardment missions, the DDGY would be better equipped
for independent operations outside of the battle group
than would the DDGX.

In addition to carrier battle group operations, the
DDGY could operate with surface action groups. In this
role, its aircraft would provide over-the-horizon
surveillance and its towed-array sonar would provide
long-range detection of submarines. The DDGY could also
operate in support of amphibious landings, providing AAW
and ASW protection en route and gunfire support during
the assault. It could also operate with frigates in
escorting replenishment ships and convoys, substantially
increasing the protection provided. Finally, the DDGY
could operate independently in patrol and presence or
ocean area control missions.
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The characteristics of the DDGX and DDGY destroyers and
CGN-42 (nuclear) and CG-47 (AEGIS) cruisers are shown in Table
E-l, which reproduces Table 3 from the CBO study Naval Surface
Combatants in the 1990s; Prospects and Possibilities. The
characteristics shown for DDGX in the table represent those for
the design baseline of the ship now designated DDG-51 as they were
defined in April 1981. Figure E-l presents simple drawings of
these four types of ships. Table E-2 illustrates the deriviation
of DDGY displacement and cost, using the FFG7 as the baseline.
This figure and table reproduce Figure 5 and Table D-2 in the
April 1981 study.
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TABLE E-l. CHARACTERISTICS OF ALTERNATIVE SHIP TYPES

Displacement (tons)
Maximum Speed (knots)
Endurance Speed (knots)

Nuclear
Cruiser
(CGN-42)

12,000
30+

AEGIS
Cruiser
(CG-47)

9,100
30
20

Battle Group
Destroyer
(DDGX) a./

6,000
29
18

Open Ocean
Destroyer
(DDGY) b/

5,000
30
20

AAW Systems
Search radar SPY-1
Fire control radar 4 MK99
Launcher system VLS
Missile capacity 122
Missile type SM-2

SPY-1 MFAR
4 MK99 2 MK99 or 2 Agile Beam
VLS VLS
122 90
SM-2 SM-2

3-D c/
2 Agile Beam d/

VLS
90
SM-2

ASW Systems
Towed-array sonar
LAMPS-compatible
Number of aircraft
Hull-mounted sonar
ASW weapons

SQR-19
Yes
Two
SQS-53

SQR-19
Yes
Two
SQS-53

None
Yes
None
SQS-53

SQR-19
Yes
Two
SQS-56

ASROC/MK32 Tubes ASROC/MK32 Tubes ASROC/MK32 Tubes ASROC/MK32 Tubes

ASuW Systems
Missiles
Guns

Tomahawk (TASM) Tomahawk (TASM)
Two 5"/54 Two 5"/54

Tomahawk (TASM)
None

Tomahawk (TASM)
One 155mm (6")

Land Attack Systems
Missiles
Guns

Tomahawk (TLAM)
Two 5"/54

Tomahawk (TLAM)
Two 5"/54

Tomahawk (TLAM)
None

Tomahawk (TLAM)
One 155mm (6")

Estimated Cost
(millions of fiscal
year 1982 dollars) $1,340 $1,018 $550 $375

a/ A final decision on the configuration of the DDGX has not yet been made. The charac-
teristics listed above may be changed by the Navy as the design process progresses.

b/ For DDGY weight and cost rationale, see Table E-2.

c/ SPS-48E 3-D and SPS-49 2-D air radars as used on the latest U.S. ships supplemented by
horizon and high-elevation search by agile beam fire control radars. Later units might
have a new-generation air search radar.

d/
Agile beam is used here as a generic term that includes such specific concepts as the
Terminal Engagement Radar (TER) or Flexible Adaptive Radar (FLEXAR). This system would
be capable of simultaneously tracking and engaging multiple targets while supplementing
the air search function in the horizon and zenith areas.



Figure E-1.
Four Alternative Ship Types

CGN-42

CG-47

DDGX

DDGY
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TABLE E-2. DERIVATION OF DDGY DISPLACEMENT AND COST USING FFG-7 AS BASELINE

Feature

AAW System

Missile
Launcher

Speed

Gun

Range

Overpressure

Fragment
Protection

Differences Displacement
DDGY vs. FFG-7 . Effect (Tons)

New Agile
Beam System MK92/STIR +75

SPS-48E No 3-D Radar +75

MK13
90-cell VLS Launcher +350

30 knots 28 knots +400

155mm 76mm +20

10 percent
higher — +130

7 psi 3 psi +100

Level I Inherent +160

Total Difference +1,310

Resulting Displacement and Cost Estimate

Cost Effect
(Millions of
1982 dollars)

+10.0

+10.0

+16.0

+6.6

+5.0

+0.7

+3.3

+5.5

+57.1

Displacement (Tons)
FFG-7
Difference

DDGY Displacement

Cost (Millions

3,600
+1,310
4,910

of 1982 Dollars)
FFG-7
Difference

DDGY Cost

280
+57
337
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APPENDIX F. BASIS FOR BUDGET AUTHORITY ESTIMATES FOR OPTIONS I
THROUGH IV

DEFENSE RESOURCES MODEL

With the exception of certain procurement and manpower esti-
mates, annual budget authority requirements cited for Options
I through IV of this paper were generated by the CBO Defense
Resources Model (DRM). Designed to provide an unclassified
estimate of defense costs in the current fiscal year, plus the
Defense Department's most recent Five-Year Defense Plan (FYDP),
the DRM spans a six-year period. Initial input to the DRM is
program element data for the first year of the FYDP, reaggregated
into declassified form. This input is then updated to reflect
final budget decisions as reflected in Congressional appropria-
tions bills. DRM estimates are generally made in constant dollars
based on the first year of the six-year period covered by the
model. The base year for Options I through IV was fiscal year
1982; all figures were converted to fiscal year 1983 budget
dollars, using CBO inflation estimates of January 1982.

OUT-YEAR FORCES

The DRM is structured so that the addition or deletion of
any one force element will not only produce changes in direct
accounts of that force element, such as manpower and operations
and maintenance, but also the appropriate support tail. These
automatic adjustments are derived from the relationships which
exist in the base year, various factors manuals, and, in the case
of such new weapons systems as the F/A-18 aircraft, specific
service-generated information. As a result of this process, only
certain procurement data needs to be manually produced.

Assumptions

The most significant assumption made for Options I through IV
was that the relationships that existed among elements in the
fiscal year 1982 program would continue into the out-years. Since
Department of Defense (DoD) policy with regard to manning levels,
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operations and maintenance requirements, and support functions
could change, out-year estimates could easily vary over time. It
was assumed that Navy Research and Development (R&D) would con-
tinue at a constant level after 1987. Procurement schedules for
aircraft and weapons were based on those used in the March 1981
Congressional Data Sheets and September 1981 Selected Acquisition
Reports (SAR), if they were different from the former.

Navy/Marine Corps Overlap

Navy and Marine Corps dollars were aggregated to reflect
force interactions; that is, certain Marine Corps expenditures
were included in Navy budget authority for fleet activity and
support forces. About $0.5 billion fell into this category in
1982. Likewise, certain Navy expenditures vary with Marine Corps
force levels. These variable elements, such as aircraft opera-
tions and maintenance and medical personnel, were over $2 billion
in 1982. Total Department of the Navy budget authority includes
both Navy and Marine Corps related budget authority.

Procurement

Certain procurement costs were generated by the DRM. Among
these are cost growth, inflation, and other miscellaneous elements
of the Weapons Procurement, Navy, and Aircraft Procurement, Navy
(WPN and APN) accounts, which occur routinely and often vary with
force size. The ratios of these elements to investment costs that
existed in fiscal year 1982 were assumed to hold for every year of
every option.

The remaining procurement data was manually derived:

o Figures for Shipbuilding and Conversion, Navy (SCN) were
those presented in detail for each option in Appendixes A
through D. New construction was assumed to account for 80
percent of total SCN. No DRM estimates were used.

o APN requirements varied with the maximum number of car-
riers for each option. Existing procurement rates in the
March 1981 Congressional Data Sheets were assumed adequate
to sustain existing force levels, with additional aircraft
added to the end of present total programs in most cases.
Fifteen-year service life was used for all aircraft.
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WPN requirements were assumed to be a function of force
changes. For example, a one-quarter increase in carrier
air wings or combatant ships, would generate a one-quarter
increase in all appropriate WPN systems beyond the total
programs to be procured in the September 1981 SARs or
March 1981 Congressional Data Sheets. Ballistic missiles
requirements were determined separately.
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GLOSSARY

AAW; Anti-air warfare.

AE; Ammunition ship.

AEGIS; New anti-air warfare system developed by the Navy.

AFS; Stores ship.

AGOS; Surveillance ship.

AO: Fleet oiler.

APE; Fast combat support ship.

APR: Replenishment oiler.

ARS; Salvage ship.

ASuW; Antisurface warfare.

ASW; Antisubmarine warfare.

BB: Battleship.

CG; Guided missile cruiser.

CGN; Nuclear-powered guided missile cruiser.

CGV; Aviation guided missile cruiser.

CIWS; Close-in Weapon System; also known as "Phalanx".

CV; Conventionally-powered aircraft carrier.

CVN; Nuclear-powered aircraft carrier.

DP; Destroyer.

DDG: Guided missile destroyer.
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GLOSSARY (Continued)

ECM; Electronic countermeasures.

ECCM; Electronic counter-countermeasures.

FF; Frigate designation.

FFG; Guided missile frigate.

FLEXAR; Flexible adaptive radar.

HARPOON; Intermediate-range antiship cruise missile.

ICW; Interrupted continuous-wave illumination.

LAMPS; Light airborne multipurpose system; specially outfitted
helicopters deployed on surface combatants.

LHA: Amphibious assault ship.

LHP; New-design amphibious assault ship.

LPD; Amphibious transport, dock.

LSD: Landing ship, dock.

LSI; Landing ship, tank

MCM; Mine countermeasure ship.

MFAR; Multi-function array radar.

MK32 Tubes; Torpedo tubes for launching antisubmarine torpedoes.

MK99 Fire Control System; Missile fire control system used with
the AEGIS anti-air warfare system.

MSH; Small minehunting ship.

OTH; Over-the-horizon.
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GLOSSARY (Continued)

PCW; Pulsed continuous-wave illumination.

SAG; Surface action group.

SM-1; Basic version of the Navy's Standard anti-air missile.

SM-2; Advanced version of the Navy's Standard anti-air missile.

SPY-1; Phased-array air search radar used in the AEGIS anti-air
warfare system.

SQR-19; Designation for a tactical towed-array sonar system
deployed on surface combatants.

SQS-53; Large, hull-mounted active sonar.

SQS-56; Small, hull-mounted active sonar.

SS; Conventionally-powered attack submarine.

SSN; Nuclear-powered attack submarine.

SSBN; Nuclear-powered ballistic missile submarine.

TACTAS; Tactical towed-array sonar.

TAE; Civilian manned ammunition ship.

TAGOS; Civilian manned surveillance ship.

TASM: Tactical antiship missile.

TER; Terminal engagement radar.

TERCOM; Terrain comparison guidance.

TLAM: Tactical land attack missile.

TOMAHAWK; Long-range cruise missile used against ships (TASM) and
land targets (TLAM).
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GLOSSARY (Continued)

TWS; Track while scan.

VLS; Vertical launching system.

V/STOL; Vertical/short takeoff and landing aircraft,
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